




Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-1 

PART I – THE SCHEDULE 
 

SECTION C 
STATEMENT OF WORK 

 
TABLE OF CONTENTS 

 
C.1 Project Hanford Management Contract Overview ............................................ 3 

C.1.1 Hanford Site Cleanup Overview ....................................................................... 4 
C.1.2 Waste and Spent Nuclear Fuel (SNF) Management Operations Overview...... 5 
C.1.3 Infrastructure and Hanford Site Services .......................................................... 6 
C.1.4 Other Work Scope............................................................................................. 6 
C.1.5 Other Prime Contractors.................................................................................... 6 
C.1.6 Government Furnished Services/Items ............................................................. 7 

C.2 Project Hanford Cleanup Work Summary ......................................................... 8 
C.2.1 100 Area Cleanup Work.................................................................................... 8 
C.2.1.1 100 Area Facility Cleanup.............................................................................. 8 
C.2.1.1.1 K Basin Deactivation .................................................................................. 8 
C.2.1.1.2 Balance of 100 Area Facilities Cleanup.................................................... 12 
C.2.1.2 100 Area Waste Site Cleanup....................................................................... 14 
C.2.1.3 100 Area Surveillance and Maintenance...................................................... 16 
C.2.2 200 Area Cleanup Work.................................................................................. 16 
C.2.2.1 200 Area Facility Cleanup............................................................................ 16 
C.2.2.1.1 Surplus Canyon and Ancillary Facilities................................................... 16 
C.2.2.1.2 Plutonium Finishing Plant (PFP) Cleanup ................................................ 25 
C.2.2.1.3 Waste Encapsulation and Storage Facility (WESF) Cleanup ................... 30 
C.2.2.1.4 Balance of 200 Area Facilities Cleanup.................................................... 32 
C.2.2.1.5 Railcar Disposition.................................................................................... 49 
C.2.2.2 200 Area Waste Site Cleanup....................................................................... 50 
C.2.2.3 200 Area Surveillance and Maintenance...................................................... 76 
C.2.3 300 Area Cleanup Work.................................................................................. 77 
C.2.3.1 300 Area Facility Cleanup............................................................................ 77 
C.2.3.2 300 Area Waste Site Cleanup....................................................................... 80 
C.2.3.3 300 Area Surveillance and Maintenance...................................................... 80 
C.2.3.4 300 ACP Facilities Deactivation Pending Transfer to River Corridor 
Contract..................................................................................................................... 81 
C.2.4 400 Area Cleanup Work.................................................................................. 88 
C.2.4.1 Fast Flux Test Facility (FFTF) Cleanup....................................................... 88 
C.2.4.2 Balance of 400 Area Facilities Cleanup....................................................... 92 
C.2.4.3 400 Area Waste Site Cleanup....................................................................... 93 
C.2.4.4 400 Area Surveillance and Maintenance...................................................... 94 
C.2.5 600 Area Cleanup Work.................................................................................. 94 
C.2.5.1 600 Area Facility Cleanup............................................................................ 94 
C.2.5.2 600 Area Waste Site Cleanup....................................................................... 97 
C.2.5.3 600 Area Surveillance and Maintenance...................................................... 98 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-2 

C.2.6 Groundwater Protection .................................................................................. 99 
C.3 Waste and SNF Management Operations ....................................................... 102 

C.3.1 Canister Storage Building (CSB) .................................................................. 102 
C.3.2 Central Waste Complex (CWC).................................................................... 104 
C.3.3 Waste Receiving and Processing Facility (WRAP) ...................................... 105 
C.3.4 T-Plant........................................................................................................... 106 
C.3.5 242-A Evaporator.......................................................................................... 107 
C.3.6 Liquid Effluent Retention Facility (LERF)................................................... 107 
C.3.7 200 Area Effluent Treatment Facility (ETF)................................................. 108 
C.3.8 200 Area Treated Effluent Disposal Facility (TEDF)................................... 108 
C.3.9 300 Area Treated Effluent Disposal Facility (TEDF)................................... 109 
C.3.10 Low-Level Waste Burial Grounds (LLBG) ................................................ 109 
C.3.11 Mixed Waste Disposal Trenches (MWDT) ................................................ 110 

C.4 Infrastructure and Hanford Site Services ....................................................... 111 
C.4.1 Infrastructure Key Areas Beyond FY 2006................................................... 111 
C.4.2 Hanford Site Services.................................................................................... 112 

C.5 Other Work Scope ............................................................................................. 124 
C.5.1 Environment, Safety, Health and Quality Assurance (ESH&Q) .................. 124 
C.5.2 Emergency Management/Preparedness......................................................... 126 
C.5.3 Management Products and Controls ............................................................. 127 
C.5.4 Legal Services and Litigation Management.................................................. 131 
C.5.5 Science and Technology Planning and Integration Management ................. 131 
C.5.6 Training ......................................................................................................... 131 
C.5.7 HAMMER (Hazardous Materials Management and Emergency Response) 132 
C.5.8 Architect Engineer/Construction Management............................................. 132 
C.5.9 Direct Support to DOE/RL (Department of Energy, Richland Office)......... 132 
C.5.10 Request For Services Support ..................................................................... 135 
C.5.11 Mutual Aid Agreements .............................................................................. 135 
C.5.12 Contract Transition...................................................................................... 135 

C.6 Other Contractors.............................................................................................. 137 
C.6.1 Battelle Memorial Institute (BMI) ................................................................ 138 
C.6.2 Bechtel Hanford Incorporated (BHI) ............................................................ 139 
C.6.3 Bechtel National, Inc. (BNI) ......................................................................... 139 
C.6.4 CH2M HILL Hanford Group, Inc. (CH2M HILL) ....................................... 139 
C.6.5 Hanford Environmental Health Foundation (HEHF).................................... 139 
C.6.6 Johnson Controls Incorporated (JCI) ............................................................ 140 

C.7 Acronyms............................................................................................................ 141 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-3 

C.1 Project Hanford Management Contract Overview 
The Hanford Site has two major missions: (1) cleanup, and (2) science and technology. 
There are two major Office of Environmental Management (EM) programs associated 
with cleanup. One is the River Protection Project (RPP), which entails cleanup of 
Hanford Site Tank Waste, and is managed by the Department of Energy (DOE) Office of 
River Protection (ORP). The other is Project Hanford, which entails cleanup of the 
remainder of the Hanford Site, and is managed by the DOE Richland Operations Office 
(RL), which also manages the science and technology mission. This contract pertains to 
the cleanup activities associated with Project Hanford. This work shall be accomplished 
in a manner that achieves high levels of quality; protects the environment, the safety and 
health of workers and the public; and complies with requirements.  
 
The DOE and Contractor recognize that under terms of the Contract clauses titled 
"Withdrawal of Work" and "Optional Services" the DOE may exercise its rights to 
modify this Statement of Work. The DOE and Contractor agree to negotiate a reasonable 
transition period for each change to minimize the impact on existing work being 
performed.  
 
The following sections provide an overview of the activities considered part of the 
Contractor scope of work. Details are contained in Sections C.2 through C.6 and are 
presented in a series of tables. There are three general types of tables as explained below:  
 
The Scope Table contains specific scope descriptions, requirements, deliverables and the 
government furnished services and items that are necessary to accomplish the scope.  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Life cycle work scope that needs to be 
accomplished in support of the DOE-RL 
Project Hanford mission. Completion of 
the life cycle work scope may extend 
beyond the Contract Period. 

Contractor's key or unique requirements 
for work associated with the scope, 
including acceptance criteria where 
available. Requirements that extend 
beyond the Contract Period are identified 
as "Post Contract Period". Requirement 
source documents are identified in 
Section J, Appendix C. The only sources 
identified in these tables are those that no 
longer apply after the scope is completed.

Contractor endpoints, work 
scope completions, 
products, reports, or 
commitments that will be 
delivered prior to end of 
contract. Includes 
enforceable TPA 
milestones that have been 
assigned to the Contractor. 

Government furnished 
services and items that the 
Contractor needs to 
complete assigned work 
scope and deliverables. 

 
The End State Definition table lists the buildings or waste sites assigned to the Contractor 
for the work scope defined above.  

End State Definition 
Building/Waste 

Site Number 
Building/Waste Site 

Description Contract Period Scope Post-Contract Period 
Scope 

Building/Waste Site 
number as contained in the 
Hanford Site Technical 
Database. 

Building/Waste Site description as 
contained in the Hanford Site Technical 
Database. 

End point condition of the 
buildings/waste sites upon 
completion of the Contract period

End state condition of the 
buildings/waste sites associated 
with the life cycle work scope 
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The Waste Site Closure table lists any waste sites that will be remediated and closed out 
as part of the building cleanup activities.  

Waste Site Closures 
Site Number Site Description Associated Building Number

Waste site number as 
contained in the Hanford 
Site Technical Database. 

Waste site description as contained in the Hanford Site Technical 
Database. 

When the cleanup work is completed on 
this building, the waste site will have 
been remediated. The closeout 
verification package will be submitted to 
the lead regulatory agency for approval 
and acceptance. 

C.1.1 Hanford Site Cleanup Overview 

The Hanford Site encompasses approximately 560 square miles and is divided into a 
number of areas. The 100 Area served as the irradiation area where fuel rods were placed 
in reactors and irradiated by nuclear fission reactions. The 200 Area served as the 
chemical processing area where plutonium and uranium were separated from the residual 
activation and fission products using liquid chemical processes, and the 300 Area served 
as the fabrication area where uranium metal billets were fabricated into jacketed fuel rods 
suitable for loading into nuclear reactors. The 600 Area includes portions of the Hanford 
Site not included in the 100, 200, or 300 Area and served primarily as transportation 
corridors and buffer zones between the fabrication, irradiation, and chemical processing 
areas. Other designated areas of the Hanford Site include the 400 Area (Fast Flux Test 
Facility), 700 and 3000 Areas (RL and contractor offices in Richland, and the 1100 Area 
(equipment maintenance).  
 
The cleanup activities considered part of this contract are comprised of the 100, 200, 300, 
400 and 600 Areas and Groundwater. Key cleanup activities include:  
 
• Facility Cleanup: Activities necessary to achieve a final end state for the facility (e.g., 
deactivation, decontamination, decommission, demolition, entombment or 
dismantlement, and site restoration), including closure of any TSDs. Activities necessary 
for safe and secure storage of Cesium and Strontium Capsules, Spent Nuclear Fuels 
(SNF), Special Nuclear Material (SNM), Nuclear Material (NM), and Nuclear Fuel (NF) 
until these materials can be transferred to another facility, sold, or dispositioned. 
Activities also include nuclear material stabilization.  
 
• Waste Site Cleanup: Activities necessary to complete the remediation per the 
requirements of the applicable CERCLA ROD or EE/CA. Remediation of a waste site is 
complete when the regulator has approved a Cleanup Verification Package.  
 
• Facility and Waste Site Surveillance & Maintenance: Activities necessary to ensure 
that a site or facility remains in a physically safe and environmentally secure condition. 
Includes periodic inspections and monitoring of the property, appropriate contamination 
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control actions, and required maintenance of barriers controlling access.  
 
• Groundwater Protection: Activities necessary to protect the Columbia River and the 
near-shore environment. Includes groundwater monitoring and remediation to control the 
migration of plumes that threaten groundwater quality beyond the boundaries of the 
Central Plateau.  

C.1.2 Waste and Spent Nuclear Fuel (SNF) Management Operations 
Overview 

Provide centralized facilities for the treatment, storage, and disposal of solid waste; 
interim safe storage for Hanford Site SNF; and treatment and disposal of liquid effluents 
in support of Hanford cleanup activities and DOE complex-wide projects. This includes 
the management, operations, surveillance, monitoring, and maintenance of buildings, 
burial grounds, and current waste inventories. Key waste and SNF operations activities 
include:  
 
• Safe & Compliant Operations: Activities necessary to ensure facilities, structures, 
operating systems and equipment, and `monitoring systems are maintained within the 
authorization envelope until the facilities are transferred for cleanup. Secondary waste 
streams are prepared and packaged for disposition as required and disposed as 
appropriate. Radiological control and access control is maintained to ensure personnel 
safety.  
 
• Treatment: Activities necessary to prepare existing waste in storage and newly 
generated wastes resulting from clean up operations for disposal. This includes 
preparation and packaging of SNF from dry storage for disposal. Treatment is considered 
complete when the wastes are made disposition ready and transferred to interim storage 
or the appropriate disposition system.  
 
• Storage Pending Disposition: Activities necessary to provide interim storage for 
treated wastes for which there are no national policies for disposition. The wastes will be 
stored until such time as a national policy is determined and then disposed in accordance 
with that policy. SNF and wastes for which there is a national disposal policy but for 
which the disposal facility is not yet in operation will be stored until the disposal facility 
is ready to accept the SNF and waste.  
 
• Disposition: Activities necessary to dispose waste and SNF onsite at an approved 
disposal facility or to transport it to sites identified by national policy to receive the 
wastes and SNF. Waste and SNF is considered to be dispositioned when it is accepted at 
the disposal facility or receiving site.  
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C.1.3 Infrastructure and Hanford Site Services 

Maintain a viable site infrastructure to support the Hanford mission beyond FY 2006. 
Support the Hanford Site cleanup and science and technology missions by providing 
mandatory site services to all site contractors. Key activities include:  
 
• Analytical Services: Activities necessary to acquire samples and accurately describe 
their composition or other qualities. This includes expertise in chemistry and data quality, 
field and sampling services, and waste and environmental sample analysis.  
 
• Emergency Response: Activities necessary to respond to events like fire, medical, 
rescue, and hazardous materials emergencies.  
 
• Information Resource Management: Activities necessary to provide 
telecommunications; computer software, hardware, and programming support; operation 
of business systems.  
 
• Maintenance: Activities necessary to sustain performance and serviceability of 
equipment, vehicles, roads, grounds, and general-purpose facilities.  
 
• Property Disposition: Activities necessary to disposition property determined to be 
excess and devalued to zero.  
 
• Safeguards and Security: Activities necessary to provide qualified security officers, 
special nuclear material control and accountability, protect site assets, control access, 
track radioactive shipments, and round-the-clock threat response.  
 
• Utilities: Activities necessary to provide electricity, water, sanitary sewer, and solid 
sanitary waste disposal.  

C.1.4 Other Work Scope 

This Contract contains other work scope not solely associated with site cleanup, waste 
and SNF management operations, or site services. Other work scope is necessary for the 
successful accomplishment of the Contract. It includes Environment, Safety, Health & 
Quality (ESH&Q) support and Emergency Management and Preparedness for Contract 
activities and assigned facilities. It includes Contractor Project Management activities 
and products. It also includes support provided directly to RL and request-for-service 
activities.  

C.1.5 Other Prime Contractors 

The Contractor may, from time to time, provide services to and receive services from 
other Prime Contractors by memoranda of agreement. The contractor is responsible for 
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interfacing and coordinating with other Hanford Site Prime Contractors in the 
performance of its work.  

C.1.6 Government Furnished Services/Items 

Within ninety (90) days after the effective date of this contract modification and by 
September 1 prior to each fiscal year end, the Contractor will provide the Contracting 
Officer an annual projection of needed Government Furnished Services/Items (GFS/I), 
identified in the GFS/GFI column in Sections C.2 through C.5 of this contract, for DOE 
approval. The Contractor will also provide quarterly updates to the Contracting Officer. 
Amendments to the projection, if any, will be provided to the Contracting Officer 45 days 
in advance of the need date. Each Contractor submittal (annual, quarterly, or individual) 
shall be reviewed by DOE. Within 15 days after receipt, DOE shall notify the Contractor 
whether it will accept the requested GFS/I. If DOE cannot accept, DOE will identify in 
writing no later than 30 calendar days after receipt of Contractor's notification, the 
requested GFS/I it can accept and provide. If DOE cannot accept the request for GFS/I 
that is within the ranges in the GFS/GFI column in Sections C.2 through C.5, then it shall 
be treated as a change in accordance with the clause entitled "Changes - Cost-
Reimbursement" in this Contract. 

DOE shall review and approve authorization basis documents submitted by the contractor 
as required by the terms and conditions of the contract and identified in the GFS/GFI 
column in Sections C.2 through C.5 of this contract.  DOE and the contractor shall use a 
collaborative process in ensuring authorization basis documents are developed in a 
quality manner meeting applicable laws and DOE directives and are reviewed and 
approved in a timely manner.  For authorization documents not contained in Sections C.2 
through C.5 of this Contract, DOE will review and either approve (with or without 
comments) or disapprove (with comments and basis) as follows: 

− Documented safety analysis (DSA)/Technical Safety/Requirement (TSR) – 16 
weeks 

− Preliminary DSA – 16 weeks 
− TSR – 8 weeks 
− Minor Safety Basis change – 6 weeks 
− Annual update to DSA – 8 weeks 
− Unreviewed Safety Question/justification for continued operations – 6 weeks 
− Health and Safety Plan – 10 weeks 
− Safety Analysis reports for packaging (on site) – 12 weeks
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C.2 Project Hanford Cleanup Work Summary 

C.2.1 100 Area Cleanup Work 

C.2.1.1 100 Area Facility Cleanup 

C.2.1.1.1 K Basin Deactivation 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant 100 K 
Area Facilities  
Operate and maintain assigned 100 K 
Area facilities and associated waste sites, 
structures, operating systems and 
equipment, and monitoring systems 
within the authorization envelope. 
Prepare and package waste streams for 
disposition as required and dispose as 
appropriate. Maintain radiological control 
and access control to ensure personnel 
safety. 

The Contractor shall design, install, 
construct, manage and operate all new or 
modified 100 K Area facilities associated 
with SNF stabilization, packaging and 
transport to interim storage.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• DOE/EIS-0245-SA1, "Supplemental 
Analysis for EIS-0245F"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

Authorization Agreement 
for K-Basins (review and 
update yearly) 

Terminate the CVDF, K-
East, and K-West Nuclear 
Facility designation 
requirements upon the 
shipment of the last 
product (fuel, scrap, 
sludge, and basin water) 
within 60 days of 
submission. 

Maintain Safe & Compliant SNF 
Storage in K Basins  
Provide safe and compliant storage of 
SNF at K Basins until it has been 
removed. 

The K Basin sludge shall be managed as 
SNF while in the basins, but SNM 
accountability requirements shall not 
apply to sludge subsequent to sludge 
being loaded into large diameter casks 
and safeguard requirements terminated. 
This work scope shall be done in 
compliance with:  
• CRD M 474.1-1, "Manual for Control 
and Accountability of Nuclear Materials" 
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

None Identified None Identified 

Remove K Basins SNF  
Remove and clean fuel elements from 
existing canisters and load into separate 
baskets prior to placement in the MCO. 
Place tier baskets in an MCO and transfer 
to the CVD Facility for drying. 

All spent nuclear fuel (except additional 
fuel fragments that may be discovered 
during sludge removal) shall be removed 
from the K Basins.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• CRD O 461.1, "Packaging and Transfer 
or Transportation of Materials of National 
Security"  
• DOE/RL-89-10, "Hanford Federal 
Facility Agreement and Consent Order 
(Tri-Party Agreement), Revision 5"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

None Identified Approve technical basis for 
5 or 6 scrap baskets per 
MCO within 42 days of 
submittal 

Dry K Basins SNF  
Load MCOs with SNF from KE and KW 

Spent Nuclear Fuel removed from the K 
Basins shall be stabilized for on site 

M-034-18B:  Complete 
removal of all K Basin 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Basins, dry the MCO and the fuel to 
remove free water, and transport the 
loaded MCO to the Canister Storage 
Building. 

storage in the 200 Area.  
 
Water from the K Basins and Cold 
Vacuum Drying Facility shall be treated 
through ion-exchangers to maintain safe 
conditions within the basins.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management" 

Spent Nuclear Fuel.  This 
interim milestone will be 
complete when all spent 
nuclear fuel has been 
removed from both the K 
West Basin and the K East 
Basin and has been 
transported to the cold 
vacuum drying facility.  It 
is understood that 
additional fuel fragments 
may be discovered during 
removal of the sludge. 
Due:  31 July 2004 

Remove K Basins Sludge  
Retrieve and package K Basins sludge 
and transport it to T-Plant for storage. 

The characteristics of K Basin sludge and 
package shall meet the waste acceptance 
criteria for T-Plant.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• DOE/RL-89-10, "Hanford Federal 
Facility Agreement and Consent Order 
(Tri-Party Agreement), Revision 5"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

None Identified Authorize start-up, 
removal, transportation, 
and storage of sludge in T-
Plant at completion of 
operational readiness 
process.  
 
Approve Formal Deviation 
(variance) to allow 
safeguards measures for on 
site storage of SNF Sludge, 
Scrap Debris (e.g., at T 
Plant) to be achieved by a 
combination of application 
of formal Administrative 
controls and Tamper 
Indicating Devices (TID) 
directly to Cell Block 
covers, vs. applying TIDs 
to individual containers 
within 60 days of 
submittal.  
 
Approve SNM 
Accountability Deviation 
Request to allow 
Termination of SNM 
Safeguards for K-East 
sludge, prior to shipment to 
T Plant, within 40 days of 
submittal. 

Remove K Basins Debris  
Clean canisters and debris in the KE and 
KW Basins and transfer to on site 
facilities for disposition. 

Debris from the 100 K Area facilities 
shall be transferred for disposal to the 
Environmental Restoration Disposal 
Facility (ERDF).  
 
Debris not acceptable under the ERDF 
waste acceptance criteria shall be 
disposed at the 200 Area Low level Burial 
Grounds.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• DOE/RL-89-10, "Hanford Federal 
Facility Agreement and Consent Order 
(Tri-Party Agreement), Revision 5"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

Removed empty fuel 
canisters (M-034-09)  
Due: 31 January 2005 

None Identified 

Remove K Basins Water  
After removal of SNF and sludge, remove 
and disposition the water in the KE and 

After treatment through ion-exchangers, 
the water from K Basins shall be 
transported to the 200 Area Effluent 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
KW basins. Treatment Facility or other alternative 

location.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• DOE/RL-89-10, "Hanford Federal 
Facility Agreement and Consent Order 
(Tri-Party Agreement), Revision 5"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

Transition 100 K Area Facilities  
Deactivate K Basin facilities for transfer 
to the organization responsible for final 
disposition activities. 

The Contractor shall deactivate and 
interim stabilize the K Basins and 
associated facilities in accordance with 
the End Point Criteria agreement between 
the Contractor and the River Corridor 
Contractor. (To be revised) 

Clean K-East Basin 
(includes removal of all 
spent nuclear fuel, sludge, 
canisters, and water). 
Due: 30 June 2005  
 
Clean K-West Basin 
(includes removal of all 
spent nuclear fuel, sludge, 
canisters, and water). 
Due: 30 September 2005  
 
K Basin facilities identified 
in table below deactivated 
and transferred to the River 
Corridor Contractor. 
Due: 30 October 2005  
 
M-34-00A: Complete 
Removal Of Spent Nuclear 
Fuel, Sludge, Debris And 
Water At DOE's K Basins 
Due: 31 July 2007 

Approve End-Point-
Criteria to only require the 
de-inventory of 
vessels/systems, 
removal/shipment of 
resulting de-inventoried 
wastes, and the de-
energization of all systems 
without the removal of 
canister racks within 60 
days of submittal. 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

105KE Basin Spent Fuel Storage Basin • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

105KE Water tunnels 105-KE \ Water tunnels • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

105KW Basin Spent Fuel Storage Basin • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

119KE 119-KE Exhaust Air Sampling Bldg • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

142K Cold Vacuum Drying Facility • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1614KE Environmental Monitoring Station • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

165KE KE Power Control Building • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

166AKE Oil Storage Facility • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

167K Crosstie Tunnel Building • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1705KE Effluent Water Treatment Pilot Plant • Complete Transition and Turn • Final Disposition Completed by 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

Over to RCC for Final Disposition RCC 
1706KE 1706KE Water Studies Semiworks • Complete Transition and Turn 

Over to RCC for Final Disposition
• Final Disposition Completed by 
RCC 

1706KEL Development Laboratory • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1706KER Water Studies Recirculation Bldg • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1713KE Shop Building • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1713KER Warehouse • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1713KW Warehouse • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1714KE Oil and Paint Storage Shed • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1714KW Oil & Paint Storage Shed • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1717K Maintenance Transportation Shop • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1724K Maintenance Shop • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

181KE River Pump House • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183-2KE KE Sedimentation Basins • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183-3KE KE Filter Basin • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183-4KE KE Reservoir & Clearwells • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183.1.2KW Chlorine Vault (183KW) • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183.1KE Headhouse / Chlorine • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183.5KE Lime Feeder Building • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183.6KE Lime Feeder Building • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

183.7KE 183KE Pipe Tunnel • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

185K Potable Water Treatment Plant • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1908K Outfall Structure • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

1908KE Effluent Water Monitoring Station • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

190KE Main Pump House • Complete Transition and Turn 
Over to RCC for Final Disposition

• Final Disposition Completed by 
RCC 

 
The Contractor shall perform surveillance and maintenance of the following listed waste 
sites. Closure of these waste sites is work scope presently external to this contract.  
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Waste Site Surveillance and Maintenance 
Site Number Site Description 

100-K-2 100-K-2, 118-K-2, 118-K-2 Sludge Burial Ground, Burial Area 
100-K-29 100-K-29, 183-KE Sandblasting Site 
100-K-35 100-K-35, 183-KE Acid Neutralization Pit 
100-K-36 100-K-36, 1706-KE Chemical Storage Facility Dry Well 
100-K-37 100-K-37, 1706-KE Sulfuric Acid Tank 
100-K-38 100-K-38, 1706-KE Caustic Soda Tank 
100-K-4 100-K-4, 1706-KE Wet Fish Studies Ponds and Valve Pit 
100-K-42 100-K-42, 100 Area KE Basin, 105-KE Fuel Storage Basin, K East Basin, Irradiated Fissile 

Material Storage, Metal Storage Basin, 100-K-40 
100-K-43 100-K-43, KW Basin, 105-KW Fuel Storage Basin, K West Basin, Irradiated Fissile Material 

Storage 
100-K-46 100-K-46, 119-KE French Drain, Drywell 
100-K-47 100-K-47, 1904-K Process Sewer 
100-K-50 100-K-50, 1725-K & 1726-K Sanitary Sewer System Holding Tank 
100-K-67 100-K-67, 165-KE Power Control Building 
100-K-68 100-K-68, 105-KE Pump Gallery and Catch Tank, D Sump 
100-K-69 100-K-69, 105-KE Sump C 
100-K-70 100-K-70, 105-KE Waste Storage Tank, Holding Tank 
100-K-71 100-K-71, 105-KE Collection Box 
100-K-72 100-K-72, 105-KW Pump Gallery and Catch Tank, D Sump 
100-K-73 100-K-73, 105-KW Collection Box 
100-K-74 100-K-74, 105-KW Waste Storage Tank, Holding Tank 
100-K-75 100-K-75, 105-KW Sump C 
116-K-3 116-K-3, 1904-K Outfall Structure, 1908-K Outfall Structure 
116-KE-6A 116-KE-6A, 1706-KE Condensate Collection Tank, 1706-KE Waste Treatment System 
116-KE-6B 116-KE-6B, 1706-KE Evaporation Tank, 1706-KE Waste Treatment System 
116-KE-6C 116-KE-6C, 1706-KE Waste Accumulation Tank, 1706-KE Waste Treatment System 
116-KE-6D 116-KE-6D, 1706-KE Ion Exchange Column, 1706-KE Waste Treatment System 
120-KE-8 120-KE-8, 165-KE Brine Pit, 165-KE Brine Mixing Tank 
126-KE-2 126-KE-2, 183-KE Liquid Alum Storage Tank #2 
1607-K1 1607-K1, 1607-K1 Septic Tank and Associated Drain Field, 124-K-1, 1607-K1 Sanitary Sewer 

System, 1607-K1 Septic Tank 
1607-K5 1607-K5, 1607-K5 Septic Tank and Associated Drain Field, 124-KE-2, 1607-K5 Sanitary Sewer 

System, 1607-K5 Septic Tank 
1607-K6 1607-K6, 1607-K6 Septic Tank and Associated Drain Field, 124-KW-1, 1607-K6 Sanitary Sewer 

System, 1607-K6 Septic Tank 
600-212 600-212, Relocatable Latrine Facility Holding Tank System 
UPR-200-E-67 UPR-200-E-67, UN-216-E-67, Excavation of Radioactively Contaminated Pipe Encasement, UN-

200-E-67 

C.2.1.1.2 Balance of 100 Area Facilities Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition 100 Area Facilities  
Perform the facility assessment and 
submit for the lead regulating agency and 
DOE decision. Perform transition 
activities (e.g., Flush, isolate and blank 
process or sub-process systems; remove 
radioactive and hazardous materials and 
mixed wastes; deactivate non-essential 

The Contractor shall disposition the 
assigned 100 Area facilities in 
compliance with regulator and DOE 
decisions. 

Facilities transitioned and 
dispositioned as identified 
in table below. 

Approve end point criteria 
within 60 days of submittal
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
systems and utilities; remove excess 
materials and equipment). Achieve the 
final end state for the facility (e.g. 
entombment or dismantlement and site 
restoration) including closure of any 
TSDs. At the point where all systems and 
spaces at the facility achieve their 
respective end state condition, disposition 
is achieved and the DOE will verify the 
end state. 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

1112NA Microwave Tower Annex   • Complete Disposition  
• Complete Transition 

1516N Carpenter Shop   • Complete Disposition  
• Complete Transition 

1517N Fixed Metal Paint Shop   • Complete Disposition  
• Complete Transition 

1518N Electrical Shop   • Complete Disposition  
• Complete Transition 

1519N Fixed Metal Fitters Shop   • Complete Disposition  
• Complete Transition 

151KW Electrical Substation (230 kV)   • Complete Disposition  
• Complete Transition 

1601H Transfer Building   • Complete Disposition  
• Complete Transition 

1606K Transfer Building KR3   • Complete Disposition  
• Complete Transition 

1607K Transfer Building 1   • Complete Disposition  
• Complete Transition 

181B River Pump House (Serves B & C)   • Complete Disposition  
• Complete Transition 

181D River Pump House (Serves DR)   • Complete Disposition  
• Complete Transition 

182B Reservoir and Pump House   • Complete Disposition  
• Complete Transition 

182D Reservoir and Pump House   • Complete Disposition  
• Complete Transition 

183-2KW Basins / Sedimentation (Part of 183KE 
Water Plant) 

  • Complete Disposition  
• Complete Transition 

183-3KW Basins / Filters (Part of 183KE Water 
Plant) 

  • Complete Disposition  
• Complete Transition 

183-4KW Reservoir & Clearwells (Part of 183KE 
Water Plant) 

  • Complete Disposition  
• Complete Transition 

183.5KW Lime Feeder Building   • Complete Disposition  
• Complete Transition 

183.6KW Lime Feeder Building   • Complete Disposition  
• Complete Transition 

183D Filter Plant Power Operation Facility   • Complete Disposition  
• Complete Transition 

1926N Valve Pit   • Complete Transition  
• Final Disposition Completed by 
RCC  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition 
MO048 Construction Lunch Room   • Complete Disposition  

• Complete Transition 
MO054 Administration   • Complete Disposition  

• Complete Transition 
MO060 Operations Training Facility   • Complete Disposition  

• Complete Transition 
MO101 Mobile Office -Document Control   • Complete Disposition  

• Complete Transition 
MO102 Mobile Office -Ops Analysis & Waste 

Handling 
  • Complete Disposition  

• Complete Transition 
MO214 Mobile Office -Job Control   • Complete Disposition  

• Complete Transition 
MO236 Mobile Office -Ops/HPT Change • Complete Transition • Complete Disposition 
MO237 Mobile Office -Construction Forces   • Complete Disposition  

• Complete Transition 
MO293 Mobile Office -Projects & Training 

/Procedures 
  • Complete Disposition  

• Complete Transition 
MO323 CVD Change Trailer   • Complete Disposition  

• Complete Transition 
MO382 Mobile Office Radiological Control   • Complete Disposition  

• Complete Transition 
MO401 Mobile Office -K Basins Ops/Admin   • Complete Disposition  

• Complete Transition 
MO402 Mobile Office -K Basins Engineering   • Complete Disposition  

• Complete Transition 
MO420 Mobile Office -Sample Trailer   • Complete Disposition  

• Complete Transition 
MO442 Mobile Office -Training Classrooms   • Complete Disposition  

• Complete Transition 
MO495 CVD Change Trailer   • Complete Disposition  

• Complete Transition 
MO500 Mobile Office  • Complete Transition • Complete Disposition 
MO506 CVD Lunch Room   • Complete Disposition  

• Complete Transition 
MO507 CVD Conference Room   • Complete Disposition  

• Complete Transition 
MO907 Mobile Office -Ops Analysis & Waste 

Handling 
  • Complete Disposition  

• Complete Transition 
MO928 Mobile Office -Design /Drafting   • Complete Disposition  

• Complete Transition 
MO955 Operations Office • Complete Transition • Complete Disposition 
MO969 Mobile Office -Ops /HPT Change Trailer • Complete Transition • Complete Disposition 
TC1301N N Springs Pump and Treat Facility 

Weather Protection 
  • Complete Disposition  

• Complete Transition 

C.2.1.2 100 Area Waste Site Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Remediate 100 Area Waste Sites  
Perform the waste site assessment and 
submit for the lead regulating agency and 
DOE decision. Remediate the waste sites 

The Contractor shall disposition the 
assigned 100 Area waste sites in 
compliance with regulator and DOE 
decisions. 

Remediated waste sites as 
identified in the table 
below 

Approve CVP within 30 
days of submittal 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
in accordance with the approved record of 
decision (ROD). Submit a cleanup 
verification package (CVP) for each 
waste site (or groups of waste sites) to the 
lead regulator and obtain regulator 
approval. 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

1607-B5 1607-B5, 1607-B5 Septic Tank System, 
1607-B4, 1607-B4 Septic Tank System, 
124-B-4, 1607-B4 Sanitary Sewer System

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

1607-B6 1607-B6, 1607-B6 Septic Tank System, 
1607-B5, 1607-B5 Septic Tank System, 
124-B-5, 1607-B5 Sanitary Sewer System

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

1607-D5 1607-D5, 1607-D5 Septic Tank and 
Associated Drain Field, 124-D-5, 1607-
D5 Sanitary Sewer System, 1607-D5 
Septic Tank 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

1607-K1 1607-K1, 1607-K1 Septic Tank and 
Associated Drain Field, 124-K-1, 1607-
K1 Sanitary Sewer System, 1607-K1 
Septic Tank 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

1607-K2 1607-K2, 1607-K2 Septic Tank and 
Associated Drain Field, 124-KE-1, 1607-
K2 Sanitary Sewer System, 1607-K2 
Septic Tank 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

1607-K5 1607-K5, 1607-K5 Septic Tank and 
Associated Drain Field, 124-KE-2, 1607-
K5 Sanitary Sewer System, 1607-K5 
Septic Tank 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

1607-K6 1607-K6, 1607-K6 Septic Tank and 
Associated Drain Field, 124-KW-1, 1607-
K6 Sanitary Sewer System, 1607-K6 
Septic Tank 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-100 600-100, White Bluffs Landfill, White 
Bluffs City Landfill, WBL, White Bluffs 
City Dump, 600-119 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-108 600-108, 213-K Vault, 213-J&K Vaults, 
213-J&K Storage Facility (SF), 218-E-16, 
213-J & K Magazine Waste Storage 
Cavern, 213-J & K Storage Facility 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-109 600-109, HTCL, Hanford Trailer Camp 
Landfill 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-110 600-110, HTL, Hanford Townsite 
Landfill 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-111 600-111, P-11 Critical Mass Laboratory 
Crib, 116-F-6 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-151 600-151, Dumping Areas 50 yards and 
200 yards Downstream of River Mile 14, 
Military installation NW of 100H Area 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-152 600-152, Military Septic Tanks • Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 

600-186 600-186, Hanford Construction Camp 
Septic Tanks and Sewage Treatment 
Plants 

• Turn Over to RCC for Final 
Remedial Action 

• Final Remedial Action 
Completed by RCC 
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C.2.1.3 100 Area Surveillance and Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide Surveillance and Maintenance 
on 100 Area Facilities after Shutdown  
Maintain assigned waste sites, facilities, 
structures, operating systems and 
equipment, and monitoring systems in 
compliance with applicable directives and 
regulatory documents until the facilities 
are dispositioned. Maintain radiological 
control and access control to the surplus 
facilities to ensure personnel safety. 
Surveillance and maintenance will also be 
conducted on 100 Area general purpose 
facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 100 
Area buildings, structures, and waste 
sites. 

None Identified None Identified 

C.2.2 200 Area Cleanup Work 

C.2.2.1 200 Area Facility Cleanup 

C.2.2.1.1 Surplus Canyon and Ancillary Facilities 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition Surplus Canyon Facilities 
and Ancillary Facilities  
Perform the facility assessment and 
submit for the lead regulating agency and 
DOE decision. Flush, isolate and blank 
process or sub-process systems; remove 
radioactive and hazardous materials and 
mixed wastes; deactivate non-essential 
systems and utilities; remove excess 
materials and equipment. Achieve the 
final end state for the facility (e.g. 
entombment or dismantlement and site 
restoration) including closure of any 
TSDs. At the point where all systems and 
spaces at the facility achieve their 
respective end state condition, disposition 
is achieved and the DOE will verify the 
end state. 

The Contractor shall develop and initiate 
an integrated cleanup approach for the U 
Plant, ancillary facilities, surrounding 
waste sites, and pipelines.  
 
The Contractor shall eliminate 
inadvertent discharge by U Plant Area 
water lines. 
 
This work scope shall be done in 
compliance with:  
• HNF-11186, "B Plant Authorization 
Agreement"  
• HNF-11187, "Plutonium-Uranium 
Extraction Authorization Agreement"  
• HNF-5915, "PUREX Storage Tunnels 
Authorization Agreement"  
• HNF-5916, "224-T Authorization 
Agreement" 

Plan to optimize timing and 
sequencing for disposition 
of excess facilities and 
remediation of waste sites 
Due: 30 September 2003  
 
Remedial Design 
Report/Remedial Action 
Work Plan for 
implementation of the U 
Plant ROD 
Due: 30 September 2004  
 
Eliminated discharge to U-
Plant septic system (2607-
W5). 
Due: 30 September 2004  
 
Decommissioned U Plant 
Area non-compliant/unused 
wells 
Due: 30 September 2006  
 
U Plant Regional Closure 
(excluding U Plant 
Canyon) 
Due: 30 September 2006  
 
U Plant ready for 
demolition 
Due: 30 September 2006  
 
Deactivated or 
dispositioned facilities as 
identified in the table 
below 
Due: 30 September 2006  
 
233-S (Pu Concentration 

Obtain approval of 
CERCLA decision 
documents to support 
demolition of Central 
Plateau excess hazardous 
facilities within 60 days of 
submittal. 
Due: 30 September 2003  
 
Obtain CERCLA Decision 
Documents (e.g., RODs) to 
support U Plant regional 
area closure within 60 days 
of submittal  
 
Approve U Plant 
documented safety analysis 
within 60 days of 
submittal. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Facility) and the 233-SA 
(Exhaust Filter Building) 
demolished to slab-on-
grade. 
Due: 30 June 2004  
 
224-B (Concentration 
Facility) demolished to 
slab-on-grade 
Due: 30 September 2006  
 
224-T (Transuranic Storage 
& Assay Facility) 
demolished to slab-on-
grade. 
Due: 30 September 2006 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

201C Hot Shop at Semiworks (Demolished)   • Complete Disposition 
202A PUREX Processing Building   • Complete Disposition 
202S REDOX Canyon   • Complete Disposition 
203A Acid Pump House   • Complete Disposition 
203U Uranium Storage Tank Enclosure • Complete Disposition   
203UX Concentrated Uranium Storage Tank 

Enclosure 
• Complete Disposition   

204A Acid Storage Vault, U Cell below Grade   • Complete Disposition 
205A Acid Storage Vault, U Cell below Grade   • Complete Disposition 
206A Vacuum Acid Fractionator Building   • Complete Disposition 
207B Cooling Water Retention Basin   • Complete Disposition 
207BA CBC Sampler Building   • Complete Disposition 
207S Water Retention Basin (Backfilled 

W/Soil) 
  • Complete Disposition 

207U Water Retention Basin / Sample Shack • Complete Disposition   
207U Retention basin Water Retention Basin • Complete Disposition   
207U Sample shack Water Retention Basin Sample Shack • Complete Disposition   
209E Tank Farm Waste Support Facility   • Complete Deactivation  

• Complete Disposition 
210A Oil Drum Storage (PUREX)   • Complete Disposition 
211A Chemical Makeup Tank Farm, Pump 

House 
  • Complete Disposition 

211B Chemical Makeup Tank Farm   • Complete Disposition 
211BA151 BCE Diversion / Pump Station   • Complete Disposition 
211BB Motor Control Center Building   • Complete Disposition 
211S Cold Chemical Makeup Tank Farm   • Complete Disposition 
211U Cold Chemical Makeup Tank Farm • Complete Disposition   
211UA Cold Chemical Makeup Tank Farm • Complete Disposition   
212A Fission Product Loadout Station   • Complete Disposition 
212B Fission Product Loadout, Cask Transfer 

Building 
  • Complete Disposition 

212N Storage Building   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

212P Electrical Storage & Transformer Shop   • Complete Deactivation  
• Complete Disposition 

212R Storage Building   • Complete Disposition 
213A Fission Product Load-in Station   • Complete Disposition 
213J Storage Vault   • Complete Deactivation  

• Complete Disposition 
214A PUREX Warehouse   • Complete Disposition 
215A Sodium Hydroxide Storage Facility   • Complete Disposition 
215C Gas Preparation Building   • Complete Disposition 
216A Valve Control Facility   • Complete Disposition 
216A29A 216A29 Ditch Control Structure   • Complete Disposition 
216A524 Crib Control Structure   • Complete Disposition 
216E28A Contingency Pond Control Structure   • Complete Disposition 
216E28C PUREX Cooling Water Line Flow Meter   • Complete Disposition 
217A SAMSCONS Surveillance for 

Deactivating PUREX Bldg 
  • Complete Disposition 

217B Demineralizer Building   • Complete Disposition 
218E14 PUREX Plant Storage Tunnel #1   • Complete Disposition 
218E15 PUREX Plant Storage Tunnel #2   • Complete Disposition 
218E7 Vault - behind 222B, inactive   • Complete Deactivation  

• Complete Disposition 
219B Hazardous Waste Emergency Equipment 

Storage 
  • Complete Disposition 

221A Former KEH Pipefitter Shop   • Complete Disposition 
221B B Plant Canyon   • Complete Disposition 
221BA Cooling Water Monitoring Station   • Complete Disposition 
221BB Process Steam and Condensate Building   • Complete Disposition 
221BC SWP Change House   • Complete Disposition 
221BD Laundry Storage Building   • Complete Disposition 
221BE Fork Lift Storage Building   • Complete Disposition 
221BF Condensate Effluent Discharge Facility at 

B Plant 
  • Complete Disposition 

221BG B Plant Cooling Water Sampling Bldg   • Complete Disposition 
221BK Canyon Exhaust Instrumentation 

Building and Canyon Exhaust Stack 
  • Complete Disposition 

221U U Plant Canyon Building • Demolition Ready • Complete Disposition 
222B Office Building   • Complete Disposition 
222T Office Administration Building   • Complete Deactivation  

• Complete Disposition 
222U Office Administration Building • Complete Disposition  

• Complete Deactivation 
  

2230E Materials Receiving and Distribution 
Warehouse 

  • Complete Disposition 

2231E Storage Building   • Complete Disposition 
2232E Storage Building (Ladders)   • Complete Disposition 
2233E Storage Building   • Complete Disposition 
2238E Electrical Supervisors Office • Complete Deactivation • Complete Disposition 
2239E Carpenters Supervisors Office • Complete Deactivation • Complete Disposition 
2240E Paint Shop • Complete Deactivation • Complete Disposition 
224B Storage Building • Complete Disposition   
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

224T Transuranic Storage and Assay Facility • Complete Disposition  
• Complete Characterization 

  

224U UO3 Plant Concentration and Loadout 
Building 

• Complete Disposition   

224UA UO3 Calcination and Loadout Facility • Complete Disposition   
2259W Office Building   • Complete Disposition 
225B-BA 225B Boiler Annex   • Complete Deactivation  

• Complete Disposition 
225EC TEDF - Local Control Unit 55C-13   • Complete Disposition 
2262W Painters Storage Building • Complete Deactivation • Complete Disposition 
2264W Storage Building   • Complete Disposition 
2306W Gas Bottle Storage Skid Shack   • Complete Disposition 
231Z Pu Metallurgy Lab  • Complete Disposition 
2314W Bench Stock Storage (Skid Shack)   • Complete Disposition 
2315W Ice House (Skid Shack)   • Complete Disposition 
233S Plutonium Concentration Facility • Complete Disposition   
233SA Exhaust Air Filter Building • Complete Disposition   
241C801 Cesium Loadout Building   • Complete Disposition 
241WR Vault - Thorium Storage • Complete Disposition   
242B Radioactive Particle Research Laboratory   • Complete Deactivation  

• Complete Disposition 
242BL Cask Loading Building   • Complete Deactivation  

• Complete Disposition 
242T 242T Evaporator Building   • Complete Deactivation  

• Complete Disposition 
245A Effluent Monitoring Lift Station #1   • Complete Disposition 
252AB Electrical Substation   • Complete Disposition 
252AC Electrical Substation   • Complete Disposition 
252BY Substation 13.8 kV   • Complete Disposition 
252E Electrical Switching Station 13.8kV   • Complete Disposition 
252U 13.8kV Substation   • Complete Disposition 
252W Electrical Switching Station -13.8kV   • Complete Disposition 
2701AB PUREX Badge House   • Complete Disposition 
2701AC PUREX Patrol Guard Shack   • Complete Disposition 
2701EC Guard Station for 209E   • Complete Disposition 
2701M Office Building   • Complete Disposition 
2704W Office Building   • Complete Disposition 
2706S Storage Building   • Complete Disposition 
2707E Change House   • Complete Disposition 
2708S Insulator Shop / Storage Building   • Complete Disposition 
2709A Change House at 2714U  • Complete Disposition  
270E Underground Condensate Neutralization 

Tank 
  • Complete Disposition 

270W Underground Condensate Neutralization 
Tank 

  • Complete Disposition 

2710E Coal Handlers Shelter   • Complete Disposition 
2710S Inert Gas Generator Building • Complete Disposition   
2710W Coal Handlers Shelter   • Complete Disposition 
2711A Air Compressor Building   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2711B Breathing Air Compressor Bldg   • Complete Disposition 
2711S Stack Gas Monitoring Station   • Complete Disposition 
2712A Pump House   • Complete Disposition 
2712T Electrical Instrumentation Building   • Complete Disposition 
2713E Office Administration Building   • Complete Disposition 
2714A Dry Chemical Warehouse   • Complete Disposition 
2714U Warehouse • Complete Disposition  

• Complete Deactivation 
  

2715B Paint Storage Building   • Complete Disposition 
2715E Storage Building   • Complete Disposition 
2715EA Drum Storage Shed   • Complete Disposition 
2715EC Paint Shop • Complete Deactivation • Complete Disposition 
2715M Paint Storage Building   • Complete Disposition 
2715S Oil Storage Building   • Complete Disposition 
2715U Oil Storage Shed • Complete Disposition   
2715UA Insulator Shop/Adjacent Waste Shed • Complete Disposition   
2716A RM Checkout Station   • Complete Disposition 
2716B RM Checkout Station, RR Tunnel   • Complete Disposition 
2716U UO3 Plant Fire Protection Shed • Complete Disposition   
2718E Critical Mass Laboratory Fissile Storage 

Building 
  • Complete Deactivation  

• Complete Disposition 
2718S Sand Filter Sampler Monitoring Station • Complete Disposition   
2719E Office Machine Storage   • Complete Disposition 
271AB PUREX Maintenance Support Facility   • Complete Disposition 
271B B Plant Support Building   • Complete Disposition 
271BA Laundry Storage Bldg   • Complete Disposition 
271U U Plant Admin Bldg   • Complete Disposition 
2722E Office Building   • Complete Disposition 
2722W Welding Laboratory Building   • Complete Disposition 
2723W Mask Laundry and Office Building   • Complete Disposition 
2724W Laundry Facility   • Complete Disposition 
2726U Propane Gas Storage Building   • Complete Disposition 
272E Fabrication, Mockup Shop Building   • Complete Disposition 
272U Hot Shop/Cold Maintenance Shop • Complete Disposition   
272UA Hot Shop/Cold Shop • Complete Disposition  

• Complete Deactivation 
  

     
275EA Warehouse Essential Materials   • Complete Disposition 
275UR Chemical Storage Warehouse  • Complete Disposition  
276A Cold Solvent Storage Building, R Cell   • Complete Disposition 
276B Paint Shop   • Complete Disposition 
276BA ISO Tank Area   • Complete Disposition 
276C Industrial Building - Solvent Handling 

Bldg 
  • Complete Disposition 

276S Cold Solvent Storage & Makeup Building   • Complete Disposition 
276S141 Part of 276S Solvent Handling Facility   • Complete Disposition 
276S142 Part of 276S Solvent Handling Facility   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

276U Solvent Recovery Tanks • Complete Disposition   
281A Backup Generator Facility   • Complete Disposition 
284E 284E Power House & Steam Plant   • Complete Disposition 
284EB Power House Filtration Building   • Complete Disposition 
284W 284W Power House Steam Plant   • Complete Disposition 
284WB Package Boiler Plant (200W)   • Complete Disposition 
2901A Water Storage Tanks and Lines   • Complete Disposition 
2904EA Chemical Sewer Sampling Bldg.   • Complete Disposition 
2904S160 Control Structure   • Complete Disposition 
2904S170 Weir Structure   • Complete Disposition 
2904S171 Weir Control Structure   • Complete Disposition 
2904S172 Weir Control Structure   • Complete Disposition 
2904SA Cooling Water Sampling Bldg   • Complete Disposition 
291A Exhaust Air Filter & Stack Plenum   • Complete Disposition 
291A001 Stack, 202A Main   • Complete Disposition 
291AA Filter Cell #3   • Complete Disposition 
291AB Exhaust Air Sampler House   • Complete Disposition 
291AC Exhaust Air Sampler House   • Complete Disposition 
291AD Filter Pit and Stack   • Complete Disposition 
291AE Filter Cell #4   • Complete Disposition 
291AF #2 Filter and Drain Tank   • Complete Disposition 
291AG Sample Station #2   • Complete Disposition 
291AH AOG Sample Station   • Complete Disposition 
291AJ Sample Station #3   • Complete Disposition 
291AK Tunnel Spray Enclosure and Caisson   • Complete Disposition 
291B Exhaust Air Control House, Sand Filter & 

Stack 
  • Complete Disposition 

291B001 Stack, 221B Main   • Complete Disposition 
291BA Exhaust Air Sample House   • Complete Disposition 
291BB Instrument Bldg - A & B Filters   • Complete Disposition 
291BC A and B Filters   • Complete Disposition 
291BD C Filter and Instrument Bldg   • Complete Disposition 
291BE Stack Exhaust Encapsulation, Structure   • Complete Disposition 
291BF D Filter   • Complete Disposition 
291BG D Filter Instrument Bldg   • Complete Disposition 
291BH Instrument Bldg - E Filter   • Complete Disposition 
291BJ B Plant Instrument Bldg - F Filter   • Complete Disposition 
291BK Instrument Bldg - E & F Filters   • Complete Disposition 
291S Exhaust Fan House and Control Stack   • Complete Disposition 
291S001 Stack (202S Main)   • Complete Disposition 
291U Exhaust Fan Containment House, Sand 

Filter 
  • Complete Disposition 

291U001 Exhaust Air Stack (221 Main)   • Complete Disposition 
292AA PR Stack Sample House   • Complete Disposition 
292AB PUREX Gases Effluent Monitoring Bldg   • Complete Disposition 
292B Stack Monitor Station   • Complete Disposition 
292S Valve Pit House   • Complete Disposition 
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Building Number Building Description Contract Period Scope Post-Contract Period 
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292U Stack Monitoring Station   • Complete Disposition 
293A Off Gas Treatment Facility   • Complete Disposition 
293AA Hydrogen Peroxide Storage (Tanks 

removed) 
  • Complete Disposition 

293S Acid Recovery and Off Gas Treatment 
Facility 

  • Complete Disposition 

294A Off Gas Treatment and Monitoring 
Station 

  • Complete Disposition 

295A ASD Sample Station   • Complete Disposition 
295A1 ASD Sample Station   • Complete Disposition 
295A2 ASD Sample Station   • Complete Disposition 
295AA SCD Sample and Pumpout Station   • Complete Disposition 
295AB PDD Sample Station   • Complete Disposition 
295AC CSL Sample Station   • Complete Disposition 
295AD SWL Sample Station   • Complete Disposition 
295AE PDD Monitoring Bldg   • Complete Disposition 
296A001 Stack, 202A N & Q Cells Exhaust   • Complete Disposition 
296A002 Stack, 202A Gallery Hoods Exhaust   • Complete Disposition 
296A003 Stack, 202A Sample Gallery Exhaust   • Complete Disposition 
296A006 Stack, 202A Sample Gallery and U Cell 

Exhaust 
  • Complete Disposition 

296A007 Stack, PUREX West Sample Gallery and 
R Cell Exhaust 

  • Complete Disposition 

296A008 Stack, PUREX Plant Pipe, Operating 
Gallery, and White Room Exhaust 

  • Complete Disposition 

296A014 Stack, 29EA Off Gas Treatment and 
Recovery Building 

  • Complete Disposition 

296A024 Stack, Ammonia-Scrubber Waste 
Concentrator 

  • Complete Disposition 

296A05A Stack, 202A Laboratory Hoods Exhaust   • Complete Disposition 
296A05B Stack, 202A Laboratory Hoods Exhaust   • Complete Disposition 
296B001 Canyon Ventilation Stack   • Complete Disposition 
296B002 Filter Vault Passive Vent Stack   • Complete Disposition 
296B005 Stack, 221BB B Plant Process 

Condensate Building 
  • Complete Disposition 

296B013 Stack, 221BF Condensate Effluent 
Discharge Facility Ventilation 

  • Complete Disposition 

296B021 Retired Pipe Gallery Exhauster   • Complete Disposition 
296B022 Gallery Exhauster for 221B Pipe Gallery 

Cell 8 
  • Complete Disposition 

296B023 Gallery Exhauster for 221B Pipe Gallery 
Cells 12-16 

  • Complete Disposition 

296B024 Gallery Exhauster for 221B Pipe Gallery 
Cells 20-24 

  • Complete Disposition 

296B025 Gallery Exhauster for 221B Pipe Gallery 
Cell 28 

  • Complete Disposition 

296B026 Gallery Exhauster for 221B Pipe Gallery 
Cell 32 

  • Complete Disposition 

296B027 Gallery Exhauster for 221B Pipe Gallery 
Cells 36-40 

  • Complete Disposition 

296S Gaseous Effluent Release Points   • Complete Disposition 
296S001 Stack   • Complete Disposition 
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296S002 Stack (202S REDOX)   • Complete Disposition 
296S004 Stack (202S REDOX)   • Complete Disposition 
296S006 Stack (202S REDOX)   • Complete Disposition 
296S007 Stack   • Complete Disposition 
296S007W Stack   • Complete Disposition 
296S012 Stack   • Complete Disposition 
296S07E Stack   • Complete Disposition 
296S07W Stack   • Complete Disposition 
296T Gaseous Effluent Release Points   • Complete Disposition 
296U006 Stack • Complete Disposition   
296U010 Stack   • Complete Disposition 
607 Storage Shed   • Complete Disposition 
622D Environmental Support Storage Building   • Complete Disposition 
622F Environmental Support Field Office Bldg   • Complete Disposition 
622G Atmosphere Science Annex   • Complete Disposition 
C8S49 Main B Plant 291-B Area Substation   • Complete Disposition 
C8S77 B Plant 291-B Area Substation   • Complete Disposition 
MO370 Mobile Office   • Complete Disposition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number

200-E-16 200-E-16, B Plant Waste Concentrator, Low Level Waste 
Concentrator, Single-Stage Thermal Siphon Reboiler 

221B 

200-E-30 200-E-30, 291-B Sand Filter, 221-B Stack Sand Filter 291B 
200-W-43 200-W-43, 291-S Stack Sand Filter 291S 
200-W-44 200-W-44, 291-U Stack Sand Filter 291U 
201-C 201-C, 201-C Process Building 201C 
202-A NU 202-A NU, 202-A Neutralization Unit, Elementary Neutralization 

Unit/202-A Building, PUREX 
202A 

202-A-E-F11 202-A-E-F11, 202-A-TK-E-F11, PUREX Tank E-F11 202A 
202-A-E5 202-A-E5, 202-A-TK-E5, PUREX Tank E5 202A 
202-A-F15 202-A-F15, 202-A-TK-F15, PUREX Tank F-15 202A 
202-A-F16 202-A-F16, 202-A-TK-F16, PUREX Tank F16 202A 
202-A-F18 202-A-F18, 202-A-TK-F18, PUREX Tank F18 202A 
202-A-G7 202-A-G7, 202-A-TK-G7, PUREX Tank G7 202A 
202-A-U3 202-A-U3, 202-A-TK-U3, PUREX Tank U3 202A 
202-A-U4 202-A-U4, 202-A-TK-U4, PUREX Tank U4 202A 
202-S 202-S, 202-S REDOX, S Plant 202S 
205-A 205-A, 205-A Silica Gel Facility 205A 
211-A NU 211-A NU, 211-A Neutralization Unit, Elementary Neutralization 

Unit/211-A Building, PUREX 
211A 

217-B NU 217-B NU, 217-B Neutralization Unit, Elementary Neutralization 
Unit/217-B Building 

217B 

218-E-14 218-E-14, PUREX Tunnel No. 1 218E14 
218-E-15 218-E-15, PUREX Tunnel No. 2 218E15 
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Waste Site Closures 
Site Number Site Description Associated Building Number

221-B NANU 221-B NANU, 221-B Nitric Acid Neutralization Unit, 221-B 
Elementary Neutralization Unit for Nitric Acid 

221B 

221-B SDT 221-B SDT, 221-B Settle and Decant Tank, B Plant Settle and Decant 
Tank, 221-B-8-1 and 221-B-8-2, 221-B-TK-8-1 and 221-B-TK-8-2 

221B 

221-B SHNU 221-B SHNU, 221-B Sodium Hydroxide Neutralization Unit, 221-B 
Elementary Neutralization Unit for Sodium Hydroxide 

221B 

221-B-26-1 221-B-26-1, 221-B-TK-26-1, B Plant Radioactive Organic Waste 
Solvent Tank 1 

221B 

221-B-27-2 221-B-27-2, 221-B-TK-27-2, 221-B Tank 27-2 221B 
221-B-27-3 221-B-27-3, 221-B-TK-27-3, B Plant Radioactive Organic Waste 

Solvent Tank 2 
221B 

221-B-27-4 221-B-27-4, 221-B-TK-27-4, B Plant Radioactive Organic Waste 
Solvent Tank 3 

221B 

221-B-28-3 221-B-28-3, 221-B-TK-28-3, B Plant Radioactive Organic Waste 
Solvent Tank 4 

221B 

221-B-28-4 221-B-28-4, 221-B-TK-28-4, B Plant Radioactive Organic Waste 
Solvent Tank 5 

221B 

221-B-29-4 221-B-29-4, 221-B-TK-29-4, B Plant Radioactive Organic Waste 
Storage Tank #7, 221-B TK-29-4 

221B 

221-B-30-3 221-B-30-3, 221-B-TK-30-3, B Plant Radioactive Organic Waste 
Solvent Tank #6, 221-B TK-30-3 

221B 

221-U 221-U, 221-U Canyon Building, 221-U Building, U Plant 221U 
224-B 224-B, 224-B Concentration Facility 224B 
224-U CNT 224-U CNT, 224-U Condensate Neutralization Tank, 224-U Process 

Condensate Neutralization Tank, Process Condensate Elementary 
Neutralization Unit, Tank TK-C-5, 224-U-TK-C-5 

224U 

233-S 233-S, 233-S Plutonium Concentration Facility 233S 
233-SA 233-SA, 233-SA Exhaust Filter Building 233SA 
271-U 271-U, 271-U Office Building, 271-U Building 271U 
2711-S 2711-S, 2711-S Stack Monitoring Building 2711S 
2718-S 2718-S, 2718-S Sand Filter Monitor, 2718-S Sand Filter Sampler, 

2718-S Filter Monitoring Building 
2718S 

276-S 276-S, 276-S Solvent Handling Facility, 276-S Solvent Facility 276S 
276-S-141 276-S-141, 276-S-TK-141, 276-S-306A, 276-S-141 Solvent Storage 

Tank, Tank 276-141, Hexone Storage Tank, 244-SX-15, IMUST, 
Inactive Miscellaneous Underground Storage Tank 

276S 

276-S-142 276-S-142, 276-S-TK-142, 276-S-306B, 276-S-142 Solvent Storage 
Tank, Tank 276-142, Hexone Storage Tank, 244-SX-15, IMUST, 
Inactive Miscellaneous Underground Storage Tank 

276S 

276-U 276-U, 276-U Solvent Handling Facility, 276-U Solvent Facility, 276-
U Solvent Recovery Facility 

276U 

2904-SA 2904-SA, 2904-SA Cooling Water Sampler Building, 2904-SA 
Sample Building 

2904SA 

291-C 291-C, 291-C Filter/Fan House, 291-C Fan and Filter Building, 201-C 
Air Tunnel 

202S 

291-S 291-S, 291-S Fan Control Building, 291-S Fan House, 291-S Fan and 
Filter Building 

291S 

291-S-1 291-S-1, 291-S-1 Stack, REDOX Process and Canyon Exhaust 291S001 
291-U 291-U, 291-U Fan Control House 291U 
291-U-1 291-U-1, 291-U-1 Stack, 291-U Stack 291U001 
292-S 292-S, 292-S Fan and Filter Building 292S 
293-S 293-S, 293-S Off Gas Treatment Facility, 293-S Off Gas Treatment, 

293-S Off Gas Treatment and Recovery 
293S 

296-S-1 296-S-1, 296-S-1 Stack 296S001 
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Site Number Site Description Associated Building Number

296-S-12 296-S-12, 296-S-12 Stacks 222S 
296S012 

296-S-2 296-S-2, REDOX North Sample Gallery, Hoods Ventilation and PR 
Cage, 296-S-2 Stack 

296S002 

296-S-4 296-S-4, REDOX Decontamination Room, Regulated Shop, Regulated 
Tool Room, Low-Level Decontamination Sink and Special Work 
Permit Lobby Vent 

296S004 

296-S-6 296-S-6, 296-S-6 Stack, REDOX Silo Ventilation 296S006 
296-S-7 296-S-7, 296-S-7E, 296-S-7W, REDOX Product Building (233-S) 

Ventilation, Dual Stacks, 296-S-7 East and West Stacks 
296S007 

296-U-10 296-U-10, 296-U-10 Stack 271U 

C.2.2.1.2 Plutonium Finishing Plant (PFP) Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe and Secure SNM  
Provide safe and compliant storage of 
Special Nuclear Material (SNM) at PFP 
until it has been removed from the PFP 
complex. 

The Contractor shall meet the 
international safeguards agreements 
(including IAEA requirements) for 
plutonium-bearing materials at PFP 
assigned to IAEA.  
 
The Contractor shall support DOE and 
the U.S. State Department nuclear non-
proliferation objectives.  
 
The Contractor shall support on site 
International Atomic Energy Agency 
visits, activities, and nuclear transactions. 
 
Immediately upon SNM de-inventory, 
legacy hold up removal, Protected Area 
elimination, and after limited areas are no 
longer required, CRD O 473.2 and CRD 
5480.20A shall no longer apply to PFP. 
  
Immediately upon SNM de-inventory 
DOE 1270.2B shall no longer apply to 
PFP.  
 
This work scope shall be done in 
compliance with:  
• HNF-9830, "Plutonium Finishing Plant 
(PFP)Authorization Agreement" • CRD 
5480.20A, "Personnel Selection, 
Qualification, and Training Requirements 
for DOE Nuclear Facilities"  
• CRD M 474.1-1, "Manual for Control 
and Accountability of Nuclear Materials" 
• CRD O 461.1, "Packaging and Transfer 
or Transportation of Materials of National 
Security"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements"  
• CRD O 473.2, "Protective Force 
Program"  
• DOE 1270.2B, "Safeguards Agreement 
with the International Atomic Energy 
Agency" 

PFP Protected Area 
eliminated 
Due: 30 December 2005 

Approve the safeguards 
and security plan for 
elimination of the PFP 
protected area within 90 
days of submittal  
 
Approve requests for 
reconfiguration and/or 
elimination of MBAs and 
MAAs within 30 days of 
receipt.  
 
Expedite non-PSAP 
security clearance 
processing for large 
number of PFP new hires; 
average Q clearance 
processing durations 
reduced to 6 months; 
clearances active at other 
DOE sites can be 
transferred to Hanford. 
Approved PSAP personnel 
that transfer from other 
sites, complete Hanford-
specific PSAP 
requirements and pre-
certification documents, are 
approved into the Hanford 
PSAP program within 5 
working days. 

Maintain Safe and Compliant PFP  
Operate and maintain the PFP facilities 
and associated waste sites, structures, 

This work scope shall be done in 
compliance with:  
• HNF-9830, "Plutonium Finishing Plant 

Authorization Agreement 
for PFP (Review and 
update yearly) 

Approve revised 
authorization agreement 
within 42 days of submittal 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
operating systems and equipment, and 
monitoring systems within the 
authorization envelope. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

(PFP) Authorization Agreement" • CRD 
M 474.1-1, "Manual for Control and 
Accountability of Nuclear Materials"  
• CRD O 461.1, "Packaging and Transfer 
or Transportation of Materials of National 
Security"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements" 

 
PFP update to Final Safety 
Analysis Report (SAR) 
(including Hazard Analysis 
Data) (Annual) 
 
M-83-31: Discontinue 
Waste Discharges from the 
241-Z Tanks to Tank 
Farms 
Due: 30 June 2005 

 

 

Stabilize SNM  
Stabilize and repackage Plutonium-
bearing materials in storage at PFP 
(excluding fuel pins and assemblies). 

PFP residues that meet the WIPP Waste 
Acceptance Criteria shall be disposed as 
TRU or TRU-Mixed Waste.  
 
Low plutonium content material that 
meets Hanford Solid Waste Acceptance 
Criteria shall be disposed as Low Level or 
Low Level-Mixed Waste.  
 
This work scope shall be done in 
compliance with:  
• G-ESR-G-00035, Rev. 1, dated July 26, 
2000,  “Savannah River Site Stabilization 
and Packaging Requirements for 
Plutonium Bearing Materials in Storage” 
• LA-UR-00-3245, “Integrated 
Surveillance Program in Support of 
Long-Term Storage of Pu-Bearing 
Materials• DOE-STD-3013, 
"Stabilization, Packaging and Storage of 
Plutonium - Bearing Materials"  
• DOE/EIS-0244-FS-1, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-2, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-3, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-4, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-5, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-6, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-7, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-8, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-9, "Supplement 
Analyses"  
• DOE/EIS-0244F, "Record of Decision 
for Plutonium Finishing Plant 
Stabilization Final EIS", June 1996  
• DOE/WIPP-02-3122, Rev. 0.1, 
"Contact-Handled Transuranic Waste 
Acceptance Criteria for the Waste 
Isolation Pilot Plant" 

DNFSB 1994-1/2000-1 Pu 
bearing materials stabilized 
and packaged 
Due: 18 February 2004  
 
M-83-13: Complete 
Repackaging of PFP 
Residues and Ship to CWC 
Due: 30 April 2004 

Formal direction as to the 
disposition path for 126 
items requested by LLNL 
Due: 31 January 2003  
 
If the disposition path for 
the 126 items is LLNL, 
LLNL must accept all 
material no later than 
2/18/04 or relief will be 
granted from the 2/18/04 
date. Further, if the 
disposition path is to 
LLNL, the SAFKEG 
SARP (CoC) must be 
approved. 
Due: 1 March 2003  
 
DOE-SR approval of PFP's 
compliance with SRS 
acceptance criteria within 
60 days of submittal  
 
Approve Safeguards 
Termination Limit (STL) 
for low plutonium content 
mixed oxides and Group II 
alloys (dispose as is) within 
60 days of submittal.  
 
Obtain 9975 SARP 
Certificate of Compliance 
amendment allowing PFP 
3013s. 
Due: 28 February 2003  
 
Expedite non-PSAP 
security clearance 
processing for large 
number of PFP new hires; 
average Q clearance 
processing durations 
reduced to 6 months; 
clearances active at other 
DOE sites can be 
transferred to Hanford. 
Approved PSAP personnel 
that transfer from other 
sites, complete Hanford-
specific PSAP 
requirements and pre-
certification documents, are 
approved into the Hanford 
PSAP program within 5 
working days. 

Disposition SNM  
Remove SNM from PFP and transport to 
either Savannah River or alternate on site 

All plutonium shall be packaged in 
certified Type B accident resistant 
packages for transport.  

Special nuclear material 
transferred to Savannah 
River Site or DOE 

DOE-SR approval of PFP's 
compliance with SRS 
acceptance criteria within 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
interim storage facility. Pending final 
decision from DOE, develop alternate on 
site interim storage capability. Remove 
legacy Pu holdup materials from PFP 
buildings, equipment, ducts, and 
gloveboxes. 

 
All offsite shipments of plutonium shall 
be by SST or commercial carrier in 
compliance with applicable DOE, U.S. 
Department of Transportation and U.S. 
Nuclear Regulatory Commission 
requirements and regulations.  
 
Low plutonium content material that 
meets Hanford Solid Waste Acceptance 
Criteria shall be disposed as radioactive 
solid waste. 
Readily retrievable hold-up material shall 
be removed, treated (if required), 
packaged and dispositioned.  
 
This work scope shall be done in 
compliance with:  
• G-ESR-G-00035, Rev. 1, dated July 26, 
2000,  “Savannah River Site Stabilization 
and Packaging Requirements for 
Plutonium Bearing Materials in Storage”
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• CRD O 461.1, "Packaging and Transfer 
or Transportation of Materials of National 
Security"  
• DOE-STD-3013, "Stabilization, 
Packaging and Storage of Plutonium - 
Bearing Materials"  
• DOE/EIS-0283, "Record of Decision for 
the Surplus Plutonium Disposition Final 
EIS", January 2000 

approved interim storage 
Due: 30 September 2005  
 
Legacy Pu holdup removed 
and dispositioned 
Due: 30 September 2005  
 
M-83-14: Complete 100% 
Legacy Pu Holdup 
Removal 
Due: 30 September 2006 

60 days of submittal.  
 
Approve Supplement 
Analysis and Record of 
Decision amendment for 
PFP Weapon Grade and 
Fuel Grade material. 
Due: 28 February 2003  
 
Obtain 9975 SARP 
Certificate of Compliance 
amendment allowing PFP 
3013s. 
Due: 28 February 2003  
 
At least 75 9975s certified 
over packs will be made 
available to PFP from 
Rocky Flats. 
Due: 28 February 2003  
 
Obtain SAFKEG 
Certificate of Compliance.
Due: 1 March 2003  
 
Approve SRS/RL 
Shipper/Receiver Plan 
Due: 31 January 2003  
 
Approve one-time 
exception to ship FFTF 
fuel to SRS in M60 and 
RRSCs, or approve VA and 
deviation that supports 
disposition by co-mingling 
with irradiated fuels within 
90 days of submittal.  
 
Provide SST beginning 1 
November 2003, at a rate 
to achieve an average of 
16.5-truck and trailer 
shipments per quarter until 
de-inventory is completed 
or provide written direction 
to proceed with the design, 
construction and loading of 
an alternate on-site storage 
facility.  
 
Approve Legacy Holdup 
Removal and Disposition 
plan within 60 days of 
receipt. 
 
Approve STL(s) for discard 
of legacy Pu holdup within 
60 days of submittal 

Disposition PFP  
Disposition PFP buildings (61) to 
demolition-ready condition. 

The PFP and associated facilities shall be 
made ready for demolition.  
 
Remediation of tank 241-Z-361 is not in 
this accelerated closure work scope, 
however, the Contractor shall complete 
the EE/CA and Action Memorandum for 
this tank.  
 
Underground equipment and tanks (e.g., 
septic tanks, fuel tanks, waste tanks) and 

PFP Facilities (61 
buildings) ready for 
demolition 
Due: 30 September 2006  
 
M-83-20: Submit Facility 
End Point Criteria 
Document to Ecology 
Due: 30 September 2003  
 
M-83-21: Submit to 

Approve 232-Z 
Documented Safety 
Analysis (DSA) within 60 
days of submittal  
 
Approve PFP D&D Basis 
for Interim Operations 
(BIO) within 60 days of 
submittal  
 
Decision on PFP Transition 
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utilities (e.g., drain lines, ducts, power 
lines, cathodic protection, etc.) will not be 
remediated and will be left in place, 
unless specifically noted in the end point 
criteria document.  
 
This work scope shall be done in 
compliance with:  
• HNF-9830, Rev 0, "Plutonium Finishing 
Plant  Authorization Agreement between 
US Department of Energy, Richland 
Operations Office and Fluor Hanford, 
Inc."  
• DOE-STD-3013, "Stabilization, 
Packaging and Storage of Plutonium - 
Bearing Materials" 

Ecology a PFP Residual 
Chemical Hazards 
Assessment 
Due: 31 December 2002  
 
M-83-30: Submit Closure 
Plan for 241-Z Waste 
Treatment Facility TSD 
Unit to Ecology 
Due: 31 July 2003  
 
M-83-40: Complete 
Transition & 
Dismantlement of the 232-
Z Bldg Incinerator 
Due: 30 September 2006 

Environmental Assessment 
within 180 days of 
submittal  
 
Approve facility End Point 
Criteria document within 
90 days of submittal.  
 
Expedite non-PSAP 
security clearance 
processing for large 
number of PFP new hires; 
average Q clearance 
processing durations 
reduced to 6 months; 
clearances active at other 
DOE sites can be 
transferred to Hanford. 
Approved PSAP personnel 
that transfer from other 
sites, complete Hanford-
specific PSAP 
requirements and pre-
certification documents, are 
approved into the Hanford 
PSAP program within 5 
working days.  
 
No security clearances are 
required for PFP complex 
and all Protected Area and 
internal access and egress 
controls are eliminated 
once legacy Pu holdup 
removal and SNM De-
inventory are complete.  
 
US/Russian NDA activities 
will be conducted on a non-
interference basis and will 
be terminated by 30 
September 2003  
 
  
 
Approve RCRA, Clean Air 
Act, NHPA, NEPA, 
CERCLA submittals in 
accordance with standard 
approval process durations.

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

216Z9A Contaminated Soil Removal Building • Demolition Ready • Complete Disposition 
216Z9B Z-9 Mining Facility • Demolition Ready • Complete Disposition 
216Z9C 216-Z-9 Weather Enclosure • Demolition Ready • Complete Disposition 
225WC PFP Wastewater Sampling Facility • Demolition Ready • Complete Disposition 
232Z Waste Incinerator Facility • Complete Disposition   
234-5Z PFP Pu Processing & Storage • Demolition Ready • Complete Disposition 
234-5ZA PFP Change Room Addition • Demolition Ready • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

234ZB Waste Material Storage Building • Demolition Ready • Complete Disposition 
234ZC Waste Drum Storage and Loading Dock • Demolition Ready   
236Z Plutonium Reclamation Building • Demolition Ready • Complete Disposition 
241Z Tank Farm Waste Disposal Building • Demolition Ready • Complete Disposition 
241ZA Waste Disposal Sample Loadout Building • Demolition Ready • Complete Disposition 
241ZB Bulk Chemical Storage Tank • Demolition Ready • Complete Disposition 
241ZG Change Facility for 241-Z • Demolition Ready • Complete Disposition 
241ZRB Retention Basins • Demolition Ready • Complete Disposition 
242Z Waste Treatment & Americium 

Extraction Facility 
• Demolition Ready • Complete Disposition 

243Z Low-Level Waste Treatment Facility • Demolition Ready • Complete Disposition 
243ZA Low Level Waste Treatment Facility • Demolition Ready • Complete Disposition 
243ZB Cooling Towers and Concrete Pad • Demolition Ready • Complete Disposition 
267Z Fire Riser #9 Valve House • Demolition Ready • Complete Disposition 
2701ZA Patrol Central Alarm Monitoring Station 

/Z-Plant 
• Demolition Ready • Complete Disposition 

2701ZD PFP Badge House • Demolition Ready • Complete Disposition 
2702Z Microwave Tower and Support Building • Demolition Ready • Complete Disposition 
2704Z Office Administration Building • Demolition Ready • Complete Disposition 
2705Z PFP Operations Control Facility • Demolition Ready • Complete Disposition 
270Z PFP Operations Support Bldg • Demolition Ready • Complete Disposition 
2712Z Stack Sampling & Monitoring Station • Demolition Ready • Complete Disposition 
2715Z Oil & Solvent Storage Building • Demolition Ready   
2721Z Emergency Generator Service Building • Demolition Ready • Complete Disposition 
2727Z Supply Storage Building • Demolition Ready • Complete Disposition 
2729Z Storage Building • Demolition Ready • Complete Disposition 
2731Z PR Can Storage Building • Demolition Ready • Complete Disposition 
2731ZA Container Storage Building • Demolition Ready • Complete Disposition 
2734Z Gas Cylinder Storage Building • Demolition Ready   
2734ZA Gas Storage • Demolition Ready • Complete Disposition 
2734ZB Gas Storage • Demolition Ready • Complete Disposition 
2734ZC Gas Storage • Demolition Ready • Complete Disposition 
2734ZD Process Gas Storage • Demolition Ready • Complete Disposition 
2734ZF Gas Storage • Demolition Ready • Complete Disposition 
2734ZG Gas Storage • Demolition Ready • Complete Disposition 
2734ZH Gas Storage • Demolition Ready • Complete Disposition 
2734ZJ Liquid Nitrogen Storage Pad & Tank • Demolition Ready • Complete Disposition 
2734ZK Gas Cylinder Storage • Demolition Ready • Complete Disposition 
2734ZL Hydrogen Fluoride Facility • Demolition Ready • Complete Disposition 
2735Z Chemical Storage Tanks and Catch Basin • Demolition Ready • Complete Disposition 
2736Z Plutonium Storage Building • Demolition Ready • Complete Disposition 
2736ZA Plutonium Storage Ventilation Structure • Demolition Ready • Complete Disposition 
2736ZB Plutonium Storage Support Facility • Demolition Ready • Complete Disposition 
2736ZC Cargo Restraint Transport Dock • Demolition Ready • Complete Disposition 
2736ZD Fuel Storage Cask Structure • Demolition Ready • Complete Disposition 
2902Z Elevated Water Storage Tank and Tower • Demolition Ready • Complete Disposition 
2904ZA Liquid Effluent Monitoring Station • Demolition Ready • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2904ZB Monitoring Building • Demolition Ready • Complete Disposition 
291Z Ventilation Exhaust Fan House • Demolition Ready • Complete Disposition 
MO014 Mobile Office • Demolition Ready • Complete Disposition 
MO264 Mobile Office  • Demolition Ready • Complete Disposition 
MO428 Mobile Office • Demolition Ready • Complete Disposition 
MO429 Mobile Office • Demolition Ready • Complete Disposition 
MO432 Mobile Office • Demolition Ready • Complete Disposition 
MO834 Mobile Office • Demolition Ready • Complete Disposition 
MO839 Mobile Office • Demolition Ready • Complete Disposition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number

207-Z 207-Z, 207-Z Retention Basin, 241-Z Retention Basin, 241-Z-RB 241ZRB 
232-Z 232-Z, 232-Z Waste Incineration Facility, 232-Z Incineration Facility, 

232-Z Incinerator 
232Z 

C.2.2.1.3 Waste Encapsulation and Storage Facility (WESF) Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe and Compliant WESF  
Safely store the cesium and strontium 
capsules in the WESF pool cells. Operate 
and maintain the WESF facilities and 
associated waste sites, structures, 
operating systems and equipment, and 
monitoring systems within the 
authorization envelope. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

This work scope shall be done in 
compliance with:  
• HNF-10611, “WESF Authorization 
Agreement"  
• CRD N 473.8, "Security Conditions"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements" 

Waste Encapsulation and 
Storage Facility Update to 
Final Safety Analysis 
Report (SAR) (Including 
Hazard Analysis Data) 
(Annual)  
 
Authorization Agreement 
for WESF (review and 
update yearly) 

None Identified 

Place Capsules in Dry Storage  
Remove cesium and strontium capsules 
from the WESF pool cells, package the 
capsules for dry storage, and transport the 
capsules to a dry storage location. When 
the HLW repository is made available for 
disposal of HLW, the capsules will be 
shipped to the repository for disposal. 

The Contractor shall complete design, 
procure, install, and construct dry storage 
system(s) for cesium and strontium 
capsules.  
 
The Contractor shall initiate transfer of 
the capsules to dry storage.  
 
The Contractor shall complete transfer of 
the cesium and strontium capsules from 
the WESF pool cells to dry storage.  
 
The Contractor shall provide safeguards 
and security for the capsules in dry 
storage.  
 
Post Contract Period:  
 
When the HLW repository is made 
available for disposal of HLW, the 
capsules will be packaged and shipped to 
the repository for disposal.  

Cesium/Strontium (Cs/Sr) 
capsules placed into dry 
storage 
Due: 30 September 2006 

Gain concurrence 
NEPA/SEPA, RCRA 
permitting/NOC can start 
based on conceptual 
design. 
Due: 31 March 2004  
 
Approve Cs/Sr safety 
analysis within 60 days of 
submittal.  
 
Approve Vulnerability 
Assessment within 60 days 
of submittal.  
 
Issue authorization to 
proceed no later than 1 
April 2003.  
 
Approve start of safety 
analysis based on 
conceptual design report. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements"  
• CRD O 473.2, "Protective Force 
Program" 

 

 

Transition WESF  
Deactivate the WESF after all the 
capsules have been removed from the 
WESF pool cells. 

Post Contract Period:  
 
The Contractor shall clean close the 
permitted portions of the WESF in 
compliance with the WESF RCRA 
closure plan. 

None Identified None Identified 

Disposition WESF  
Disposition the WESF through 
demolition of ancillary buildings and 
demolition or entombment of the 225-B 
process cells and filter pits. 

Post Contract Period:  
 
The Contractor shall complete D4 of the 
WESF buildings after removal of cesium 
and strontium capsules. 

None Identified None Identified 

 
End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

211BA BCE Neutralization   • Complete Disposition  
• Complete Transition 

218B Emergency Equipment Storage Shed   • Complete Disposition  
• Complete Transition 

225B Waste Encapsulation & Storage Facility   • Complete Disposition  
• Complete Transition 

225BA K1 Filter Pit Encapsulation Facility   • Complete Disposition  
• Complete Transition 

225BB K3 Filter Pit Encapsulation Facility   • Complete Disposition  
• Complete Transition 

225BC Encapsulation Compressor Facility   • Complete Disposition  
• Complete Transition 

225BD Encapsulation Waste Monitoring & 
Sample Bldg 

  • Complete Disposition  
• Complete Transition 

225BE Encapsulation Maintenance Shop   • Complete Disposition  
• Complete Transition 

225BF WESF Tanker Loadout Station   • Complete Disposition  
• Complete Transition 

225BG WESF Closed Loop Cooling Equipment 
Building 

  • Complete Disposition  
• Complete Transition 

272B Electrical Maintenance Shop   • Complete Disposition  
• Complete Transition 

272BA Dry Material Storage Building   • Complete Disposition  
• Complete Transition 

272BB Insulation Shop   • Complete Disposition  
• Complete Transition 

282B Water Pump House South   • Complete Disposition  
• Complete Transition 

282BA Water Pump House North   • Complete Disposition  
• Complete Transition 

294B Backflow Preventer Building   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

Waste Site Closures 
Site Number Site Description Associated Building Number

WESF  WESF, Waste Encapsulation and Storage Facility, 225-B 211BA 
218B 
225B 
225BA 
225BB 
225BC 
225BD 
225BE 
225BF 
225BG 
272B 
272BA 
272BB 
282B 
282BA 
294B 

C.2.2.1.4 Balance of 200 Area Facilities Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition Balance of the 200 Area 
Facilities  
Perform the facility assessment and 
submit for the lead regulating agency and 
DOE decision. Perform transition 
activities (e.g., Flush, isolate and blank 
process or sub-process systems; remove 
radioactive and hazardous materials and 
mixed wastes; deactivate non-essential 
systems and utilities; remove excess 
materials and equipment). Achieve the 
final end state for the facility (e.g. 
entombment or dismantlement and site 
restoration) including closure of any 
TSDs. At the point where all systems and 
spaces at the facility achieve their 
respective end state condition, disposition 
is achieved and the DOE will verify the 
end state. 

Post Contract Period:  
 
The Contractor shall disposition the 
assigned 200 Area facilities in 
compliance with regulator and DOE 
decisions.  
 
The Hallam and SRE sodium stored in 
2727-W and the South Alkali Metal 
Storage Facility will be dispositioned 
along with the FFTF bulk sodium as 
described in Section C.2.4.1, "Disposition 
FFTF Sodium". 

None Identified None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

200 Interim Storage Area 
(ISA) 

200 Interim Storage Area (ISA)   • Complete Disposition  
• Complete Transition 

200CC-BA Construction Complex Boiler Annex   • Complete Disposition  
• Complete Transition 

200E SALDS 200E SALDS   • Complete Disposition  
• Complete Transition 

201W Vegetation and Animal Control Shop SE 
CRN 200W 

  • Complete Disposition  
• Complete Transition 

2025E Effluent Treatment Facility -200E   • Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Transition 
2025EA Effluent Treatment Office Bldg   • Complete Disposition  

• Complete Transition 
2025EC ETF Truck Load-in   • Complete Disposition  

• Complete Transition 
2025EC71 ETF LCU Building   • Complete Disposition  

• Complete Transition 
204AR Railcar Unloading Facility   • Complete Disposition  

• Complete Transition 
207SL Water Retention Basin   • Complete Disposition  

• Complete Transition 
2101HV Construction Warehouse - HWVP   • Complete Disposition  

• Complete Transition 
2101M Spare Parts Warehouse, Office Bldg   • Complete Disposition  

• Complete Transition 
210E CEMENT STORAGE   • Complete Disposition  

• Complete Transition 
211T Cold Chemical Makeup Tank Farm   • Complete Disposition  

• Complete Transition 
211T52 Instrumentation Building   • Complete Disposition  

• Complete Transition 
2120WA CWC Equipment Storage Building   • Complete Disposition  

• Complete Transition 
2120WB CWC Equipment Storage Building   • Complete Disposition  

• Complete Transition 
212H Canister Storage Building   • Complete Disposition  

• Complete Transition 
212S Covered Gas Cylinder Storage Dock   • Complete Disposition  

• Complete Transition 
213S Oxygen Gas Storage Dock   • Complete Disposition  

• Complete Transition 
213W Waste Compactor Building   • Complete Disposition  

• Complete Transition 
214T Metal Chemical Storage Building   • Complete Disposition  

• Complete Transition 
216E43A Pond A at 200 Area TEDF   • Complete Disposition  

• Complete Transition 
216E43B Pond B at 200 Area TEDF   • Complete Disposition  

• Complete Transition 
216ZP1 MAIN PROCESS FACILITY 200-ZP-1   • Complete Disposition  

• Complete Transition 
216ZP1A INJECTION MANIFOLD BUILDING    • Complete Disposition  

• Complete Transition 
216ZP1B Extraction Manifold Building   • Complete Disposition  

• Complete Transition 
216ZP1C Extraction Manifold Building   • Complete Disposition  

• Complete Transition 
219S Rad Waste Staging & Transfer Facility   • Complete Disposition  

• Complete Transition 
2200B Construction Portal Monitoring Building   • Complete Disposition  

• Complete Transition 
2201B Construction Ice House at 227B   • Complete Disposition  

• Complete Transition 
221T T-Plant Canyon   • Complete Disposition  

• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

221TA Fan House   • Complete Disposition  
• Complete Transition 

221TB Laundry Storage Skid Shack   • Complete Disposition  
• Complete Transition 

222S Central Analytical Laboratory   • Complete Disposition  
• Complete Transition 

222S-BA 222S Boiler Annex   • Complete Disposition  
• Complete Transition 

222SA Standards/Process Development 
Laboratory 

  • Complete Disposition  
• Complete Transition 

222SB South Filter Building   • Complete Disposition  
• Complete Transition 

222SC North Filter Building   • Complete Disposition  
• Complete Transition 

222SD Solid Waste Storage Pad   • Complete Disposition  
• Complete Transition 

222SE Filter Building   • Complete Disposition  
• Complete Transition 

222SF Equipment Storage   • Complete Disposition  
• Complete Transition 

222SG Gas Bottle Staging Building   • Complete Disposition  
• Complete Transition 

222SH Office & Change Room   • Complete Disposition  
• Complete Transition 

2230E Materials Receiving and Distribution 
Warehouse 

  • Complete Transition 

2235E Storage Building   • Complete Disposition  
• Complete Transition 

2236E Storage Building   • Complete Disposition  
• Complete Transition 

2237E Pipefitter's Shop   • Complete Disposition  
• Complete Transition 

2241B Laborer's Storage   • Complete Disposition  
• Complete Transition 

2242B Carpenter Shop   • Complete Disposition  
• Complete Transition 

2244B Multi Craft Fabrication Shop   • Complete Disposition  
• Complete Transition 

2245B Electrician's Lunchroom/Office   • Complete Disposition  
• Complete Transition 

2247B Ironworker's Shop   • Complete Disposition  
• Complete Transition 

2249B Bottle Storage   • Complete Disposition  
• Complete Transition 

2251E Storage Building   • Complete Disposition  
• Complete Transition 

2252E Storage Building   • Complete Disposition  
• Complete Transition 

2253E Storage Building   • Complete Disposition  
• Complete Transition 

2254E Storage Building   • Complete Disposition  
• Complete Transition 

2255E Bottle Dock   • Complete Disposition  
• Complete Transition 

2255EA CONNEX Box   • Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2256E Storage Building   • Complete Disposition  
• Complete Transition 

2257E Storage Building   • Complete Disposition  
• Complete Transition 

2258E Storage Building   • Complete Disposition  
• Complete Transition 

225E TEDF Pump Station 2   • Complete Disposition  
• Complete Transition 

225W TEDF Pump Station 1   • Complete Disposition  
• Complete Transition 

225WA Treated Effluent Monitoring Bldg at T 
Plant 

  • Complete Disposition  
• Complete Transition 

225WB Treated Effluent Monitoring Bldg at 222S   • Complete Disposition  
• Complete Transition 

2263W Storage Building (Bottles)   • Complete Disposition  
• Complete Transition 

2265W Storage Building (Ice Storage)   • Complete Disposition  
• Complete Transition 

2300W Electrician Shop / Office (Skid Shack)   • Complete Disposition  
• Complete Transition 

2301W Pipefitter Storage (Skid Shack)   • Complete Disposition  
• Complete Transition 

2304W Pipefitter Shop (Skid Shack)   • Complete Disposition  
• Complete Transition 

2307W Pipefitter Storage Skid Shack   • Complete Transition 
2308W Carpenters Shop (Skid Shack)   • Complete Disposition  

• Complete Transition 
2309W Sheetmetal Shop (Skid Shack)   • Complete Disposition  

• Complete Transition 
2310W Material Storage   • Complete Disposition  

• Complete Transition 
2311W Insulator Shop (Skid Shack)   • Complete Disposition  

• Complete Transition 
2312W Paint Storage (Skid Shack)   • Complete Disposition  

• Complete Transition 
2313W Laborer Storage (Skid Shack)   • Complete Disposition  

• Complete Transition 
2316W Heavy Equipment Operator Shack   • Complete Disposition  

• Complete Transition 
2317W Paint Mixing Shop (Skid Shack)   • Complete Disposition  

• Complete Transition 
2318W Painter Shop   • Complete Disposition  

• Complete Transition 
2401W PCB/RMW Storage at CWC   • Complete Disposition  

• Complete Transition 
2402W Mixed Waste Storage Facility at CWC   • Complete Disposition  

• Complete Transition 
2402WB Mixed Waste Storage Facility at CWC   • Complete Disposition  

• Complete Transition 
2402WC Mixed Waste Storage Facility at CWC   • Complete Disposition  

• Complete Transition 
2402WD Mixed Waste Storage Facility at CWC   • Complete Disposition  

• Complete Transition 
2402WE Mixed Waste Storage Facility at CWC   • Complete Disposition  

• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2402WF Mixed Waste Storage Facility at CWC   • Complete Disposition  
• Complete Transition 

2402WG RMW Storage Facility #7   • Complete Disposition  
• Complete Transition 

2402WH RMW Storage Facility #8   • Complete Disposition  
• Complete Transition 

2402WI RMW Storage Facility #9   • Complete Disposition  
• Complete Transition 

2402WJ RMW Storage Facility #10   • Complete Disposition  
• Complete Transition 

2402WK RMW Storage Facility #11   • Complete Disposition  
• Complete Transition 

2402WL RMW Storage Facility #12   • Complete Disposition  
• Complete Transition 

2403E DMRHF Dry Blended Storage/Truck 
Loadout Facility 

  • Complete Disposition  
• Complete Transition 

2403WA RMW Storage Facility   • Complete Disposition  
• Complete Transition 

2403WB RMW Storage Facility   • Complete Disposition  
• Complete Transition 

2403WC RMW Storage Facility   • Complete Disposition  
• Complete Transition 

2403WD RMW Storage Facility   • Complete Disposition  
• Complete Transition 

2404WA CWC Storage Building (W-112 under 
Construction) 

  • Complete Disposition  
• Complete Transition 

2404WB CWC Storage Building (W-112 under 
Construction) 

  • Complete Disposition  
• Complete Transition 

2404WC Long Term Drum Storage Bldg at CWC   • Complete Disposition  
• Complete Transition 

241A431 Tank Farm Ventilation House   • Complete Disposition  
• Complete Transition 

241AN271 Instrument Control House   • Complete Disposition  
• Complete Transition 

241AN273 Compressor Building   • Complete Disposition  
• Complete Transition 

241AW273 Compressor Building   • Complete Disposition  
• Complete Transition 

241AX501 Condensate Valve Pit   • Complete Disposition  
• Complete Transition 

241AY402 Vent Recirculation Equipment Vault   • Complete Disposition  
• Complete Transition 

241AZ401 Vent Recirculation Equipment Vault   • Complete Disposition  
• Complete Transition 

241AZ402 Vent Recirculation Equipment Vault   • Complete Disposition  
• Complete Transition 

241AZ801 EP Bldg   • Complete Disposition  
• Complete Transition 

241AZ801A Instrument House   • Complete Disposition  
• Complete Transition 

241BY254 Control House and Compressor, ITS2   • Complete Disposition  
• Complete Transition 

241BY301 Control House in Tank Solidification   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

241BY302 Compressor House, ITS1   • Complete Disposition  
• Complete Transition 

241C90 Air Compressor Facility   • Complete Disposition  
• Complete Transition 

241CR271 Waste Disposal Control House, 241C 
Tank Farm 

  • Complete Disposition  
• Complete Transition 

241SX701 Waste Disposal Condenser House   • Complete Disposition  
• Complete Transition 

241T601 Chemical Make up Building   • Complete Disposition  
• Complete Transition 

241UR Waste Metal Recovery Facilities, U Farm   • Complete Disposition  
• Complete Transition 

2420W German Logs Storage Pad at CWC   • Complete Disposition  
• Complete Transition 

242A Evaporator   • Complete Disposition  
• Complete Transition 

242A-BA Boiler Annex   • Complete Disposition  
• Complete Transition 

242A702 Turbine Building   • Complete Disposition  
• Complete Transition 

242A81 Water Service Building   • Complete Disposition  
• Complete Transition 

242AB Evaporator Control Building   • Complete Disposition  
• Complete Transition 

242AC Pipefitter's Shop   • Complete Disposition  
• Complete Transition 

242AL11 LERF Storage Building   • Complete Disposition  
• Complete Transition 

242AL42 LERF Basin (PUREX PDD/ASD Stream 
Retention Basin #2) 

  • Complete Disposition  
• Complete Transition 

242AL43 LERF Basin (Evaporator Stream 
Retention Basin #1) 

  • Complete Disposition  
• Complete Transition 

242AL44 LERF Basin (Evaporator Stream 
Retention Basin #2) 

  • Complete Disposition  
• Complete Transition 

242S 242S Evaporator Facility   • Complete Disposition  
• Complete Transition 

242T601 Control Facility   • Complete Disposition  
• Complete Transition 

242TB Vent House   • Complete Disposition  
• Complete Transition 

243G2 GPF Dry Blend Handling & Feed Module   • Complete Disposition  
• Complete Transition 

243G3 GPF Additives Module   • Complete Disposition  
• Complete Transition 

243G5 GPF Standby Generator   • Complete Disposition  
• Complete Transition 

243G8 Grout Filtration Module   • Complete Disposition  
• Complete Transition 

243G82 Grout Processing Facility Pressure 
Reducing Valve Pit 

  • Complete Disposition  
• Complete Transition 

243G9 GPF Electrical Substation - GROUT   • Complete Disposition  
• Complete Transition 

244A Waste Vault and Instrument House   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

244AR Waste Vault and Instrument House   • Complete Disposition  
• Complete Transition 

244BX Salt Well Receiver Vault   • Complete Disposition  
• Complete Transition 

244CR CR Vault and Support Structures   • Complete Disposition  
• Complete Transition 

244S Waste Lift Station (Vault)   • Complete Disposition  
• Complete Transition 

244S271 Instrument Control House   • Complete Disposition  
• Complete Transition 

244TX Salt Well Receiver Vault   • Complete Disposition  
• Complete Transition 

2506E1 Telecommunications Hub   • Complete Disposition  
• Complete Transition 

2506E2 Telecommunications Hub   • Complete Disposition  
• Complete Transition 

2506E3 Telecommunications Hub   • Complete Disposition  
• Complete Transition 

2506W1 Telecommunications Hub   • Complete Disposition  
• Complete Transition 

2506W2 Telecommunications Hub   • Complete Disposition  
• Complete Transition 

2506W3 Telecommunications Hub   • Complete Disposition  
• Complete Transition 

251W Primary 230kV Switching Station   • Complete Disposition  
• Complete Transition 

252S Electrical Switching Station -13.8kV   • Complete Disposition  
• Complete Transition 

2701HV Guard Station   • Complete Disposition  
• Complete Transition 

2704S Office Building   • Complete Disposition  
• Complete Transition 

2706T Equipment Decontamination Building   • Complete Disposition  
• Complete Transition 

2706TA Equipment Decontamination Annex   • Complete Disposition  
• Complete Transition 

2706TB Holding Tanks Building   • Complete Disposition  
• Complete Transition 

2707W Change House   • Complete Disposition  
• Complete Transition 

2711E 2E Garage   • Complete Disposition  
• Complete Transition 

2711EA Regulated Equipment Maintenance Shop   • Complete Disposition  
• Complete Transition 

2711EB 2711 Heavy Mobile Equipment 
Maintenance Shop 

  • Complete Disposition  
• Complete Transition 

2712B Electrical Instrumentation Building   • Complete Disposition  
• Complete Transition 

2713W Regulated Garage - Heavy Equipment   • Complete Disposition  
• Complete Transition 

2713WB Regulated Garage and Heavy Equipment 
Repair 

  • Complete Disposition  
• Complete Transition 

2714AR Sludge Vault General Storage Building   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2715ED Paint Storage Facility   • Complete Disposition  
• Complete Transition 

2715T Paint Storage/Materials Building   • Complete Disposition  
• Complete Transition 

2715WA Tank Farm Storage and Staging Facility   • Complete Disposition  
• Complete Transition 

2716E Power Maintenance Storage Building   • Complete Disposition  
• Complete Transition 

2716S Laboratory Storage   • Complete Disposition  
• Complete Transition 

2716T RM Checkout Station Near Tunnel   • Complete Disposition  
• Complete Transition 

2719EA Medical Aid Station   • Complete Disposition  
• Complete Transition 

2719WB Modular First Aid Station   • Complete Disposition  
• Complete Transition 

271CR Service and Office Building   • Complete Disposition  
• Complete Transition 

271T Office/Main Building   • Complete Disposition  
• Complete Transition 

2721E Patrol Headquarters (Central Alarm 
Facility) 

  • Complete Disposition  
• Complete Transition 

2721EA Fire Systems Maintenance North   • Complete Disposition  
• Complete Transition 

2724B Radiation Monitoring and Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724BY Radiation Monitoring and Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724C Radiation Monitoring and Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724SX Radiation Monitoring and Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724SY Radiation Monitoring and Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724T Radiation Monitoring & Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724TXB Radiation Monitoring & Protective 
Clothing Facility 

  • Complete Disposition  
• Complete Transition 

2724WB Storage Building (F262271)   • Complete Disposition  
• Complete Transition 

2727E Safeguards and Security Offices   • Complete Disposition  
• Complete Transition 

2727W Sodium Storage Building   • Complete Disposition  
• Complete Transition 

2727WA Sodium Storage Building   • Complete Disposition  
• Complete Transition 

2728W Dimensional Inspection Building   • Complete Disposition  
• Complete Transition 

272BC Construction Multi-Craft Storage   • Complete Disposition  
• Complete Transition 

272EA SWP Change Shelter   • Complete Disposition  
• Complete Transition 

272S Maintenance Shop   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

272W Machine Shop Building   • Complete Disposition  
• Complete Transition 

272W-BA Construction Complex Boiler Annex   • Complete Disposition  
• Complete Transition 

2734S Gas Structure   • Complete Disposition  
• Complete Transition 

273E Material Storage   • Complete Disposition  
• Complete Transition 

273W Material Storage   • Complete Disposition  
• Complete Transition 

274AW Office Building   • Complete Disposition  
• Complete Transition 

274E Landlord and Maintenance Shop   • Complete Disposition  
• Complete Transition 

2750E Waste Management Surveillance & 
Operating Facility 

  • Complete Disposition  
• Complete Transition 

2751E Office Facility   • Complete Disposition  
• Complete Transition 

2752E 200 East Office   • Complete Disposition  
• Complete Transition 

2753E Office Building West of 2750E   • Complete Disposition  
• Complete Transition 

275E Carpenter Shop Building   • Complete Disposition  
• Complete Transition 

275W Heavy Equipment Shop   • Complete Disposition  
• Complete Transition 

277A All-Craft Fabrication Shop   • Complete Disposition  
• Complete Transition 

277T Blow Down Building   • Complete Disposition  
• Complete Transition 

277W Fabrication Shop   • Complete Disposition  
• Complete Transition 

278AW Tank Farm Document Control Center   • Complete Disposition  
• Complete Transition 

278WA Tank Farm Document Control Center   • Complete Disposition  
• Complete Transition 

282E Pump House and Reservoir   • Complete Disposition  
• Complete Transition 

282EA Water Reservoir Inlet House, North   • Complete Disposition  
• Complete Transition 

282EB Water Reservoir Inlet House, South   • Complete Disposition  
• Complete Transition 

282ED Standby Generator   • Complete Disposition  
• Complete Transition 

282W Reservoir Pump House   • Complete Disposition  
• Complete Transition 

282WA Water Inlet House   • Complete Disposition  
• Complete Transition 

282WB Water Plant Seepage & Settling Pond   • Complete Disposition  
• Complete Transition 

282WD Standby Generator   • Complete Disposition  
• Complete Transition 

283E Water Filtration Plant   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

283E-BA Construction Complex Boiler Annex   • Complete Disposition  
• Complete Transition 

283W Water Filtration Plant   • Complete Disposition  
• Complete Transition 

283WB Equalization Basin & Pump Station   • Complete Disposition  
• Complete Transition 

283WD Recycle Pump Station   • Complete Disposition  
• Complete Transition 

283WE Sludge Lagoons   • Complete Disposition  
• Complete Transition 

283WF Sample Building   • Complete Disposition  
• Complete Transition 

285W Backflow Prevention Building   • Complete Disposition  
• Complete Transition 

286W RMW Backflow Preventer Bldg   • Complete Disposition  
• Complete Transition 

2901Y Valve House   • Complete Disposition  
• Complete Transition 

291AR Exhaust Air Filter Stack Bldg   • Complete Disposition  
• Complete Transition 

291T Exhaust Fan, Sand Filter and Stack   • Complete Disposition  
• Complete Transition 

292T Building Laboratory   • Complete Disposition  
• Complete Transition 

506B Telephone Storage Building   • Complete Disposition  
• Complete Transition 

506BA Telecommunications Facility North   • Complete Disposition  
• Complete Transition 

604H Patrol Utility Building   • Complete Disposition  
• Complete Transition 

609A Fire Station - 200 Areas   • Complete Disposition  
• Complete Transition 

609B Storage Building   • Complete Disposition  
• Complete Transition 

609C Fire Department Training Facility   • Complete Disposition  
• Complete Transition 

609D Fire Department Training Tower   • Complete Disposition  
• Complete Transition 

609E Fire Station Storage Facility   • Complete Disposition  
• Complete Transition 

609G Fire Alarm and Testing Office Facility   • Complete Disposition  
• Complete Transition 

622F Environmental Support Field Office Bldg   • Complete Transition 
626 SCALE HOUSE AT ERDF    • Complete Disposition  

• Complete Transition 
6265 Utility Building WSCF   • Complete Disposition  

• Complete Transition 
6265A WSC Covered Solid Waste Storage Pad   • Complete Disposition  

• Complete Transition 
6266 Environmental Support Laboratory   • Complete Disposition  

• Complete Transition 
6266A Contaminated Liquid Waste Retention 

Vault 
  • Complete Disposition  

• Complete Transition 
6266B VAS Pump Bldg   • Complete Disposition  

• Complete Transition 
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Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

6267 WSCF Cold Sample Archiving Facility   • Complete Disposition  
• Complete Transition 

6268 WSCF Sample Equipment Cleaning 
Facility 

  • Complete Disposition  
• Complete Transition 

6269 WSCF Mobile Laboratory Storage 
Facility 

  • Complete Disposition  
• Complete Transition 

6270 Environmental Data Remedial Tracking 
System Facility 

  • Complete Disposition  
• Complete Transition 

6290 Rigging Services Facility   • Complete Disposition  
• Complete Transition 

6618 Facility Environmental Restoration Disposal 
Facility 

  • Complete Disposition  
• Complete Transition 

6653 Sample & Monitoring Building   • Complete Disposition  
• Complete Transition 

6653A TEDF Pump Station #3   • Complete Disposition  
• Complete Transition 

676 Communications Support Building   • Complete Disposition  
• Complete Transition 

712 Records Center Printing and 
Reproduction Plant 

  • Complete Disposition  
• Complete Transition 

712B IRM Litigation Support Facility   • Complete Disposition  
• Complete Transition 

748 Radiosurgery Facility   • Complete Disposition  
• Complete Transition 

Alkali Metal Waste Storage 
Modules 

Alkali Metal Waste Storage Modules at 
CWC 

  • Complete Disposition  
• Complete Transition 

MO011 Mobile Office -200W Patrol HQ   • Complete Disposition  
• Complete Transition 

MO015 Mobile Office   • Complete Disposition  
• Complete Transition 

MO016 Mobile Office   • Complete Disposition  
• Complete Transition 

MO017 Mobile Office   • Complete Disposition  
• Complete Transition 

MO019 Mobile Office -Janitor Staging   • Complete Disposition 
MO027 Mobile Office   • Complete Disposition  

• Complete Transition 
MO028 Mobile Office -Radiation Worker 

Training 
  • Complete Disposition  

• Complete Transition 
MO029 Mobile Office   • Complete Disposition  

• Complete Transition 
MO031 Mobile Office   • Complete Disposition  

• Complete Transition 
MO032 Mobile Office   • Complete Disposition  

• Complete Transition 
MO037 Mobile Office   • Complete Disposition  

• Complete Transition 
MO039 Mobile Office   • Complete Disposition  

• Complete Transition 
MO040 Mobile Office (Reassigned in 2000)   • Complete Disposition  

• Complete Transition 
MO041 Mobile Office   • Complete Disposition  

• Complete Transition 
MO107 Mobile Office at 224U   • Complete Disposition  

• Complete Transition 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-43 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
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MO110 Mobile Office at Sub Burial Pit   • Complete Disposition  
• Complete Transition 

MO112 Mobile Office   • Complete Disposition  
• Complete Transition 

MO211 Mobile Office   • Complete Disposition  
• Complete Transition 

MO215 Mobile Office   • Complete Disposition  
• Complete Transition 

MO223 Change Trailer North of 272WA Along 
Fence 

  • Complete Disposition  
• Complete Transition 

MO232 Mobile Office   • Complete Disposition  
• Complete Transition 

MO234 Mobile Office   • Complete Disposition  
• Complete Transition 

MO235 Mobile Office   • Complete Disposition  
• Complete Transition 

MO240 Mobile Office -Change Room/Office   • Complete Disposition  
• Complete Transition 

MO244 Mobile Office -00W Patrol Change   • Complete Disposition  
• Complete Transition 

MO245 Mobile Office   • Complete Disposition  
• Complete Transition 

MO246 Mobile Office   • Complete Disposition  
• Complete Transition 

MO247 Mobile Office   • Complete Disposition  
• Complete Transition 

MO248 Mobile Office   • Complete Disposition  
• Complete Transition 

MO249 Mobile Office   • Complete Disposition  
• Complete Transition 

MO250 Mobile Office   • Complete Disposition  
• Complete Transition 

MO251 Mobile Office   • Complete Disposition  
• Complete Transition 

MO252 Mobile Office   • Complete Disposition  
• Complete Transition 

MO253 Mobile Office   • Complete Disposition  
• Complete Transition 

MO254 Mobile Office at 622G   • Complete Disposition  
• Complete Transition 

MO256 Mobile Office East of 2711E   • Complete Disposition  
• Complete Transition 

MO257 Mobile Office East of 2711E   • Complete Disposition  
• Complete Transition 

MO266 Mobile Office   • Complete Disposition  
• Complete Transition 

MO267 Mobile Office   • Complete Disposition  
• Complete Transition 

MO268 Mobile Office   • Complete Disposition  
• Complete Transition 

MO269 Change Trailer East of Sub Burial 
Ground 

  • Complete Disposition  
• Complete Transition 

MO272 Mobile Office - Craft Lunchroom   • Complete Disposition  
• Complete Transition 
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Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO273 Mobile Office   • Complete Disposition  
• Complete Transition 

MO276 Mobile Office at 2753E   • Complete Disposition  
• Complete Transition 

MO277 Mobile Office at 2753E   • Complete Disposition  
• Complete Transition 

MO278 Mobile Office West of 275W   • Complete Disposition  
• Complete Transition 

MO279 Mobile Office West of 275W   • Complete Disposition  
• Complete Transition 

MO280 Mobile Office   • Complete Disposition  
• Complete Transition 

MO281 Mobile Office   • Complete Disposition  
• Complete Transition 

MO282 Mobile Office   • Complete Disposition  
• Complete Transition 

MO283 Mobile Office   • Complete Disposition  
• Complete Transition 

MO284 Mobile Office   • Complete Disposition  
• Complete Transition 

MO285 Mobile Office   • Complete Disposition  
• Complete Transition 

MO286 Mobile Office   • Complete Disposition  
• Complete Transition 

MO287 Mobile Office   • Complete Disposition  
• Complete Transition 

MO288 Mobile Change Facility at Central Waste 
Complex 

  • Complete Disposition  
• Complete Transition 

MO289 Mobile Change Facility at 224T   • Complete Disposition  
• Complete Transition 

MO290 Mobile Office - Computer Hub   • Complete Disposition 
MO291 Mobile Office   • Complete Disposition  

• Complete Transition 
MO292 Mobile Office   • Complete Disposition  

• Complete Transition 
MO294 Mobile Office   • Complete Disposition  

• Complete Transition 
MO315 Mobile Office -Storage   • Complete Disposition  

• Complete Transition 
MO317 Mobile Office Adjacent to 233S   • Complete Disposition  

• Complete Transition 
MO354 Mobile Office   • Complete Disposition  

• Complete Transition 
MO377 Mobile Office   • Complete Disposition  

• Complete Transition 
MO384 Mobile Office   • Complete Disposition  

• Complete Transition 
MO386 Mobile Office   • Complete Disposition  

• Complete Transition 
MO388 Mobile Office   • Complete Disposition  

• Complete Transition 
MO398 Mobile Office -Restroom   • Complete Disposition  

• Complete Transition 
MO400 Mobile Office   • Complete Disposition  

• Complete Transition 
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Building Number Building Description Contract Period Scope Post-Contract Period 
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MO405 Mobile Office   • Complete Disposition 
MO406 Mobile Office -Change /Lunchroom   • Complete Disposition  

• Complete Transition 
MO407 Mobile Office   • Complete Disposition  

• Complete Transition 
MO408 Mobile Office   • Complete Disposition  

• Complete Transition 
MO409 Mobile Office at 202S   • Complete Disposition  

• Complete Transition 
MO410 Mobile Office   • Complete Disposition  

• Complete Transition 
MO412 Mobile Office -Mask Cleaning Station   • Complete Disposition  

• Complete Transition 
MO413 Mobile Office   • Complete Disposition  

• Complete Transition 
MO414 Mobile Office   • Complete Disposition  

• Complete Transition 
MO419 Mobile Office at UO3 Plant 224U   • Complete Disposition  

• Complete Transition 
MO433 Mobile/Change Office at 271T (T-Plant)   • Complete Disposition  

• Complete Transition 
MO434 Mobile Office   • Complete Disposition  

• Complete Transition 
MO437 Mobile Office at 272WA   • Complete Disposition  

• Complete Transition 
MO438 Mobile Office at 272WA   • Complete Disposition  

• Complete Transition 
MO443 Mobile Office   • Complete Disposition 
MO454 Mobile Office   • Complete Disposition  

• Complete Transition 
MO459 Women's Change Trailer at 271T   • Complete Disposition  

• Complete Transition 
MO465 Mobile Office   • Complete Disposition  

• Complete Transition 
MO501 Mobile Office by 233S   • Complete Disposition  

• Complete Transition 
MO502 Mobile Office -Storage   • Complete Disposition  

• Complete Transition 
MO503 Mobile Office -Storage   • Complete Disposition  

• Complete Transition 
MO556 Mobile Office   • Complete Disposition  

• Complete Transition 
MO570 Mobile Office   • Complete Disposition  

• Complete Transition 
MO571 Mobile Office -Office /Lunchroom   • Complete Disposition  

• Complete Transition 
MO573 Mobile Office -Change Room   • Complete Disposition  

• Complete Transition 
MO574 Mobile Office -Change Room   • Complete Disposition  

• Complete Transition 
MO717 Mobile Office -Lunchroom   • Complete Disposition  

• Complete Transition 
MO720 Mobile Office at 272WA at 19th & 

Dayton 
  • Complete Disposition  

• Complete Transition 
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Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO721 Mobile Change Facility at 272WA at 19th 
& Dayton 

  • Complete Disposition  
• Complete Transition 

MO722 Mobile Office   • Complete Disposition  
• Complete Transition 

MO723 Mobile Office   • Complete Disposition  
• Complete Transition 

MO724 Mobile Office   • Complete Disposition  
• Complete Transition 

MO725 Mobile Office   • Complete Disposition  
• Complete Transition 

MO727 Mobile at LERF Basins   • Complete Disposition  
• Complete Transition 

MO728 Mobile Office - Operations Room   • Complete Disposition  
• Complete Transition 

MO731 Mobile Office   • Complete Disposition  
• Complete Transition 

MO738 Tank Farm Mobile Field Office West of 
PFP 

  • Complete Disposition  
• Complete Transition 

MO739 SWP Change Trailer at 271T North West 
Side 

  • Complete Disposition  
• Complete Transition 

MO743 Mobile Office   • Complete Disposition  
• Complete Transition 

MO745 Mobile Office   • Complete Disposition 
MO816 Mobile Office -Change Room   • Complete Disposition  

• Complete Transition 
MO831 Mobile Office -Change Room   • Complete Disposition  

• Complete Transition 
MO837 Mobile Office -Lunchroom   • Complete Disposition  

• Complete Transition 
MO840 Mobile Office -Receiving & Distribution   • Complete Disposition  

• Complete Transition 
MO841 Mobile Office   • Complete Disposition  

• Complete Transition 
MO844 Mobile Office   • Complete Disposition  

• Complete Transition 
MO847 Mobile Office -Restroom   • Complete Disposition  

• Complete Transition 
MO849 Mobile Office -Change /Lunchroom   • Complete Disposition  

• Complete Transition 
MO858 Mobile Office -Field Change /Lunchroom   • Complete Disposition  

• Complete Transition 
MO890 Mobile Office -Construction Supervisor   • Complete Disposition  

• Complete Transition 
MO892 Mobile Office West of 271T   • Complete Disposition  

• Complete Transition 
MO906 Mobile Office   • Complete Disposition  

• Complete Transition 
MO919 Mobile Office   • Complete Disposition  

• Complete Transition 
MO924 Mobile Office   • Complete Disposition  

• Complete Transition 
MO936 Mobile Office   • Complete Disposition  

• Complete Transition 
MO939 Mobile Office   • Complete Disposition  

• Complete Transition 
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MO941 Mobile Field Office West of 234-5Z   • Complete Disposition  
• Complete Transition 

MO943 Mobile Office -Storage   • Complete Disposition  
• Complete Transition 

MO953 Mobile Office   • Complete Disposition  
• Complete Transition 

MO956 Mobile Office -Lunchroom /Training   • Complete Disposition  
• Complete Transition 

MO958 Mobile Office   • Complete Disposition  
• Complete Transition 

MO959 Mobile Office -Restroom   • Complete Disposition  
• Complete Transition 

MO961 Mobile Office   • Complete Disposition  
• Complete Transition 

MO962 Mobile Office -Change /Lunchroom   • Complete Disposition  
• Complete Transition 

MO964 Mobile Office   • Complete Disposition  
• Complete Transition 

MO965 Mobile Office -Storage   • Complete Disposition  
• Complete Transition 

MO966 Mobile Office -Lunchroom   • Complete Disposition  
• Complete Transition 

MO967 Mobile Office   • Complete Disposition  
• Complete Transition 

MO968 Mobile Office -Change Room   • Complete Disposition  
• Complete Transition 

MO970 Mobile Office at Unsecured Core Area   • Complete Disposition  
• Complete Transition 

MO973 Mobile Office -Storage /Construction   • Complete Disposition  
• Complete Transition 

MO975 Mobile Office -Change Room   • Complete Disposition  
• Complete Transition 

MO976 Mobile Office -Change Room   • Complete Disposition  
• Complete Transition 

MO977 Mobile Office -Change Room   • Complete Disposition  
• Complete Transition 

MO991 Mobile Office at 200E Unsecured Core 
Area 

  • Complete Disposition  
• Complete Transition 

MO995 Mobile Office at B Plant   • Complete Disposition 
MO996 Mobile Office   • Complete Disposition  

• Complete Transition 
MO997 Mobile Office   • Complete Disposition  

• Complete Transition 
X8 Motor Car Shed   • Complete Disposition  

• Complete Transition 

 
Waste Site Closures 

Site Number Site Description Associated Building Number
200 ETF 200 ETF, 200 Area Effluent Treatment Facility (ETF), 2025-E 2025E 

2025EA 
2025EC 
2025EC71 
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Waste Site Closures 
Site Number Site Description Associated Building Number

200-W-36 200-W-36, TK-SQ-143, EP 211-143 211T 
200-W-40 200-W-40, 292-T, Emission Control Lab, Stack Gas Sampling 

Building 
292T 

200-W-45 200-W-45, 291-T Sand Filter, T Plant Stack Sand Filter 291T 
200-W-64 200-W-64, 2724-W Contaminated Laundry Facility Building 

Foundation 
2724W 

200-W-69 200-W-69, 222-S Laboratory Complex 207SL 
212S 
213S 
219S 
222S 
222S-BA 
222SA 
222SB 
222SC 
222SD 
222SE 
222SF 
222SG 
222SH 
225WB 
2716S 
272S 
2734S 

200-W-76 200-W-76, Room 2B 222-S Laboratory TSD 222S 
212-N 212-N, 212-N Building, Metal and Fuel Storage Basin Facility, 212-N 

Fissile Storage Facility 
212N 

212-P 212-P, 212-P Building PCB Storage Facility, 212-P Storage Facility 212P 
212-R 212-R, 212-R Storage Facility 212R 
213-W 213-W, 213-W Compactor Facility 213W 

Double Shell Tank (DST) System 
213-W-1 213-W-1, 213-W-TK-1, 213-W Compactor Facility Retention Tank 213W 

Double Shell Tank (DST) System 
219-S-101 219-S-101, 219-S-TK-101, TK-101 Crib Waste Receiver, 219-S, TK-

101 Receiver Tank 
219S 

219-S-102 219-S-102, 219-S-TK-102, 219-S Storage Tank 102, 219-S Primary 
Treatment Tank TK-102 

219S 

219-S-103 219-S-103, 219-S-TK-103, 219-S Storage Tank 103, 219-S Backup 
Treatment Tank TK-103, 219-S-104, TK-104 

219S 

221-T-11-R 221-T-11-R, 221-T-TK-11-R, Tank 11-R 221-T System, T Plant 
Complex 

221T 

221-T-15-1 221-T-15-1, 221-T-TK-15-1, Tank 15-1 221-T System, T Plant 
Complex 

221T 

221-T-5-6 221-T-5-6, 221-T-TK-5-6, Tank 5-6 221-T System, T Plant Complex 221T 
221-T-5-7 221-T-5-7, 221-T-TK-5-7, Tank 5-7 221-T System, T Plant Complex 221T 
221-T-5-9 221-T-5-9, 221-T-TK-5-9, Tank 5-9 221-T System, T Plant Complex 221T 
221-T-6-1 221-T-6-1, 221-T-TK-6-1, Tank 6-1 221-T System, T Plant Complex 221T 
222-SD 222-SD, 222 SD, 222-S DMWSA, 222-S TSD Dangerous and Mixed 

Waste Storage Area 
222SD 

224-T 224-T, 224-T Canyon 224T 
296-S-13 296-S-13, 222-S Stack 222S 
296-S-16 296-S-16, 219-S Stack 219S 
296-S-21 296-S-21, 222-S Stack   
RMWSF RMWSF, Radioactive Mixed Waste Storage Facility, Hanford Central 

Waste Complex, 2401W, 2402W, 2402WB, 2402WC, 2402WD, 
2402WE, 2402WF, 2402WG, 2402WH, 2402WI, 2402WJ, 2402WK, 
2402WL, 2403WA, 2403WB, 2403WC, 2403WD, 2404WA, 

2120WA 
2120WB 
2401W 
2402W 
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Waste Site Closures 
Site Number Site Description Associated Building Number

2404WB, 2404WC 2402WB 
2402WC 
2402WD 
2402WE 
2402WF 
2402WG 
2402WH 
2402WI 
2402WJ 
2402WK 
2402WL 
2403WA 
2403WB 
2403WC 
2403WD 
2404WA 
2404WB 
2404WC 
2420W 
2727W 

TRUSAF TRUSAF, 224-T TRUSAF, Transuranic Assay Facility 224T 
WRAP  WRAP, Waste Receiving and Processing Facility 2336W 

2620W 
2740W 

C.2.2.1.5 Railcar Disposition 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition Railcars  
Perform final disposition of the Railroad 
System, including railcars, once the 
Department of Energy declares the 
system excess and no longer needed to 
support the Hanford Site Mission. 

The Contractor shall disposition the 
following contaminated railcars and 
equipment:  
· 2 Railcars located at T-Plant  
· 1 Condenser loaded on T-Plant Railcar 
· 1 Drag-off burial box located on T-Plant 
Railcar  
· 2 Railcars located in 183-K-W  
· 2 Concrete boxes containing 
contaminated Ion Exchange Columns 
loaded on railcars in 183-K-W  
· 5 Pieces of regulated heavy equipment 
currently included in the EDP.  
 
Ownership of contaminated railcars shall 
be transferred from DOE-RL or reused by 
DOE-RL as documented by the title 
transfer (declaration of excess and 
shipping documents), completed Solid 
Waste Information and Tracking System 
(SWITS) document, or other mutually 
agreed upon documents.  
 
The contaminated railcars shall be 
physically moved from their current 
location to their final disposition location 
approved by the DOE-RL Contracting 
Officer Representative.  
 
Post Contract Period:  
 
The Contractor shall disposition the 
Railroad System and remaining railcars, 
once the Department of Energy declares 
the system excess and no longer needed 
to support the Hanford Site Mission. 

Identified contaminated 
railcars and equipment 
dispositioned. 
Due: 30 September 2003 

Approve radiological 
release plans, volumetric 
radiological release values, 
and disposition location 
within 30 days of submittal
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C.2.2.2 200 Area Waste Site Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Remediate 200 Area Waste Sites  
Perform waste site assessments and 
submit Decisional Draft documents for 
DOE review and Draft A documents for 
regulatory review. Remediate waste sites 
in accordance with approved record of 
decision (ROD). Submit a cleanup 
verification package (CVP) for each 
waste site (or groups of waste sites) to the 
lead regulator and obtain regulator 
approval. 

The Contractor shall initiate remedial 
actions for high risk waste sites in the 
Central Plateau in compliance with 
regulator and DOE decisions.  
 
Primary protective measures (e.g., 
installation of engineered barriers, 
stabilization, and/or removal - does not 
include final backfilling, re-vegetation, 
and verification/closeout sampling) for 
waste sites in the U Plant Regional Area 
that are outside the proposed 
environmental cap shall be completed in 
accordance with the U Plant Area Waste 
Sites Record of Decision.  
 
BC Area cribs and trenches remediation, 
pipeline remediation, and BC Controlled 
Area Surface Cleanup shall be completed 
as described in Hanford's Groundwater 
Plan: Accelerated Cleanup and 
Protection, 2002 and the Record of 
Decision.  
 
Post Contract Period:  
 
The Contractor shall complete 
remediation of the assigned 200 Area 
waste sites in compliance with regulator 
and DOE decisions. 

Remediated BC cribs, 
trenches, and Control Area. 
Due: 30 September 2006  
 
Remediated waste sites as 
identified in the tables 
below.  
 
M-13-00M: 1 200 NPL 
RI/FS (RFI/CMS) work 
plan for the 200-IS-1, 
tanks/lines/pits diversion 
boxes OU includes waste 
sites in the 200-ST-1, 
septic tank and drain fields 
OU 
Due: 31 December 2002  
 
M-13-00N: 1 200 NPL 
RI/FS (RFI/CMS) work 
plans for the 200-UR-1, 
unplanned releases 
Due: 31 December 2003  
 
M-13-00O: 1 200 NPL 
RI/FS (RFI/CMS) work 
plan for the 200-SW-2, 
radioactive landfills and 
dumps OU. includes waste 
sites in the 200-SW-1, 
Non-Radioactive Landfills 
and Dumps OU 
Due: 31 December 2004  
 
M-15-38A: 200-CW-1 
Gable Mountain Pond/B 
Pond and ditch cooling 
water group feasibility 
study, including 216-N-1, 
216-N-2, 216-N-3, 216-N-
4, 216-N-5, 216-N-6, 216-
N-7, UPR-200- E-34, 600-
118, 200-N-3, 600-254, 
2607-N, 2607-R, UPR-
200-N-1, and UPR-200-N-
2 past practice waste sites 
and 200-CW-1 gable 
mountain pond/b pond and 
ditch cooling water group 
proposed plan/proposed 
RCRA permit modification 
Due: 31 March 2003  
 
M-15-39A: Completed 
chemical sewer group field 
work through sample 
collection and analysis. 
Due: 30 September 2003  
 
M-15-39B: 200-CS-1 
chemical sewer group RI 
report 
Due: 31 May 2004  
 
M-15-39C: 200-CS-1 
chemical sewer group FS 

Obtain approval of 
CERCLA Decision 
Documents (e.g., RODs) to 
support U Plant regional 
area closure.  
 
Obtain approval of 
CERCLA Decision 
Documents (e.g. RODs) to 
support the BC Cribs and 
Trenches regional closure.
Due: 30 September 2004 
 
Approve CVP within 30 
days of submittal. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
and submit 200-CS-1 
chemical sewer group 
proposed plan/proposed 
RCRA permit modification 
Due: 30 November 2005  
 
M-15-40B: 200-CW-5 U 
Pond/Z-Ditches Cooling 
Water group RI report 
including the past practice 
waste sites in the 200-CW-
2 S-Ponds/Ditches Cooling 
Water group, the 200-CW-
4 T-Ponds/Ditches Cooling 
Water group, and the 200-
SC-1 Steam Condensate 
group 
Due: 31 May 2003  
 
M-15-40C: 200-CW-5 
Pond/Z Ditches Cooling 
Water group FS and submit 
200-CW-5 U Pond/Z 
Ditches Cooling Water 
group proposed plan 
including the past practice 
waste sites in the 200-CW-
2 S-Ponds/Ditches Cooling 
Water group, the 200-CW-
4 T-Ponds/Ditches Cooling 
Water group, and the 200-
SC-1 Steam Condensate 
group 
Due: 31 October 2004  
 
M-15-41C: 200-TW-1 OU 
and 200-TW-2 OU FS and 
proposed plan to EPA and 
Ecology. Includes the past 
practice waste sites in the 
200-PW-5 fission product-
rich process waste group. 
Due: 31 March 2004  
 
M-15-43B: 200-PW-2 OU 
RI report including the past 
practice waste sites in the 
200-PW-4 general process 
waste group 
Due: 30 June 2004  
 
M-15-43C: 200-PW-2 OU 
feasibility study and 
proposed plan/proposed 
RCRA permit modification 
including the past practice 
waste sites in the 200-PW-
4 general process waste 
group 
Due: 31 December 2005  
 
M-15-44A: 200-MW-1 OU 
remedial investigation 
report. 
Due: 31 December 2005  
 
M-15-46A: 200 Area 
chemical laboratory waste 
OUs remedial investigation 
report, including the past 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
practice waste sites in the 
200-LW-1 and 200-LW-2 
200 Area chemical 
laboratory groups 
Due: 31 October 2005  
 
M-15-46B: 200 Area 
chemical laboratory waste 
OUs feasibility study and 
proposed plan/proposed 
permit modification, 
including the past practice 
waste sites in the 200-LW-
1 and 200-LW-2 200 area 
chemical laboratory 
groups. 
Due: 30 September 2006  
 
M-15-47: Proposed plan to 
EPA and/or Ecology to 
conduct remedial action(s) 
for source control at high-
risk waste site(s) which 
includes an engineering 
evaluation of an engineered 
surface barrier. 
Due: 30 June 2003  
 
M-20-00A: Part B Permit 
applications or closure/post 
closure plans for all RCRA 
TSD Units except 216-A-
10, 216-A-36B, 216-A-37-
1, 207-A South Retention 
Basin, 216-S-10 Pond, 216-
S-10 Ditch, 241-CX-70, 
241-CX-71, AND 241-CX-
72. 
Due: 28 February 2004  
 
M-20-33: 216-A-10 crib, 
216-A-36B crib, 216-A-37-
1 crib, and 207-A south 
retention basin closure/post 
closure plans to Ecology 
Due: 31 December 2005  
 
M-20-39: 216-S-10 Pond 
and Ditch closure/post-
closure plan to Ecology 
Due: 30 November 2005 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200 CP 200 CP, 200 Area Construction Pit, 200 
Area Construction Waste Site, Hanford 
Site Gravel Pit #29 

  • Complete Remedial Action 

200-E BP 200-E BP, 200-E Burning Pit, 200 East 
Burning Pit 

  • Complete Remedial Action 

200-E PAP 200-E PAP, 200-E Powerhouse Ash Pit 
and Ash Disposal Pile, Ash Basin 

  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200-E PD 200-E PD 200-E Powerhouse Ditch, 200 
East Powerhouse Pond 

  • Complete Remedial Action 

200-E-1 200-E-1, 284E, 284-E Landfill   • Complete Remedial Action 
200-E-10 200-E-10, Paint/Solvent Dump South of 

Sub Trenches, 200-E-3 Toluene Dump 
Site 

  • Complete Remedial Action 

200-E-103 200-E-103, Radiologically Controlled 
Area - South Side of PUREX, PUREX 
Stabilized Area 

  • Complete Remedial Action 

200-E-105 200-E-105, Soil Contamination Area on 
the 216-B-61 Crib 

  • Complete Remedial Action 

200-E-107 200-E-107, Contamination Area East of 
PUREX, PUREX E Field 

  • Complete Remedial Action 

200-E-109 200-E-109, Contamination Spread in 
Northeast Corner of 200 East Area 

  • Complete Remedial Action 

200-E-110 200-E-110, Contaminated Tumbleweed 
Dump Site 

  • Complete Remedial Action 

200-E-113 200-E-113; Pipeline from PUREX to 
216-A-30 Crib, 216-A-42C Valve Box 

  • Complete Remedial Action 

200-E-13 200-E-13, Rubble Piles from RCRA 
General Inspection #200EFY95 Item #7 

  • Complete Remedial Action 

200-E-14 200-E-14, 216-BC-201 Siphon Tank, 
216-B-201, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

200-E-17 200-E-17, 200 Area Liquid Effluent 
Retention Facility (LERF) 

  • Complete Remedial Action 

200-E-2 200-E-2, Soil Stains at the 2101-M SW 
Parking Lot, MO-234 parking Lot 

  • Complete Remedial Action 

200-E-24 200-E-24, 6607-11, 2704-HV Septic 
System 

  • Complete Remedial Action 

200-E-25 200-E-25, 272-BB French Drain, 
Insulation Shop French Drain, 
Miscellaneous Stream #659 

  • Complete Remedial Action 

200-E-26 200-E-26, Heavy Equipment Storage 
Area, Diesel Fuel Contaminated Soil 

  • Complete Remedial Action 

200-E-27 200-E-27, 242AC Pipefitter Shop Lead 
Cutting Area, 242-AC 

  • Complete Remedial Action 

200-E-28 200-E-28, 221-B Building Steam 
Condensate Release 

  • Complete Remedial Action 

200-E-29 200-E-29, Unplanned Release From 241-
ER-152 Diversion Box 

  • Complete Remedial Action 

200-E-3 200-E-3, Toluene Dump Site, 200-E-10 
Paint/Solvent Dump 

  • Complete Remedial Action 

200-E-4 200-E-4, Critical Mass Laboratory Dry 
Well North, 209-E North Dry Well, 
Miscellaneous Stream #730 

  • Complete Remedial Action 

200-E-41 200-E-41, Stabilized Hot Semiworks 
Area, UN-216-E-38, Strontium Semi-
Works Stabilized Area 

  • Complete Remedial Action 

200-E-42 200-E-42, UN-216-E-34, PUREX Stack 
Release, 291-A Release 

  • Complete Remedial Action 

200-E-43 200-E-43, Tank Car Storage Area, 
Regulated Equipment Storage Area, TC-4 
Spur Tank Car Storage Area 

  • Complete Remedial Action 

200-E-44 200-E-44, PUREX Railroad Cut   • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200-E-45 200-E-45, HI Shaft, Health Instrument 
Shaft, Contaminated Pump Run-in 
Caisson 

  • Complete Remedial Action 

200-E-46 200-E-46, RCRA Permit General 
Inspection #200EFY96 Item #3 

  • Complete Remedial Action 

200-E-5 200-E-5, 2607-E2, 2607-E2 Septic Tank 
& Tile Field 

  • Complete Remedial Action 

200-E-52 200-E-52, 200 East Powerhouse Coal Pile   • Complete Remedial Action 
200-E-53 200-E-53, Contaminated Zone Adjacent 

to 218-E-12B and 218-E-8 
  • Complete Remedial Action 

200-E-54 200-E-54, Liquid Release to the 
Environment from PUREX Deep Filter 
Bed #1 

  • Complete Remedial Action 

200-E-55 200-E-55, Effluent Drain East of 291-B 
Sand Filter, Miscellaneous Stream #322 

  • Complete Remedial Action 

200-E-56 200-E-56, 241-C Waste Line Leak 
adjacent to 201-C, Waste Line Leak #1 

  • Complete Remedial Action 

200-E-6 200-E-6, Septic Tank, Sanitary Sewer 
Repair and Replacement 2607-E4 

  • Complete Remedial Action 

200-E-62 200-E-62, 202A Building Steam 
Condensate, Miscellaneous Stream #71, 
Injection Well (Z) 

  • Complete Remedial Action 

200-E-63 200-E-63, Line #8801 Steam Condensate, 
Miscellaneous Stream #72, Injection Well 
(AA) 

  • Complete Remedial Action 

200-E-64 200-E-64, Line #8801 Steam Condensate, 
Miscellaneous Stream #69, Injection Well 
(W) 

  • Complete Remedial Action 

200-E-67 200-E-67, 202A Building Steam 
Condensate, Miscellaneous Stream #494 

  • Complete Remedial Action 

200-E-69 200-E-69, Line #8801 Steam Condensate, 
Miscellaneous Stream #56, Injection Well 
(A) 

  • Complete Remedial Action 

200-E-7 200-E-7, 2607-EO Septic Tank & Tile 
Field 

  • Complete Remedial Action 

200-E-71 200-E-71, Line #8801 Steam Condensate, 
Miscellaneous Stream #63, Injection Well 
(O) 

  • Complete Remedial Action 

200-E-72 200-E-72, Line #8801 Steam Condensate, 
Miscellaneous Stream #60, Injection Well 
(G) 

  • Complete Remedial Action 

200-E-73 200-E-73, Line #8801 Steam Condensate, 
Miscellaneous Stream #61, Injection Well 
(M) 

  • Complete Remedial Action 

200-E-74 200-E-74, Line #8801 Steam Condensate, 
Miscellaneous Stream #62, Injection Well 
(N) 

  • Complete Remedial Action 

200-E-75 200-E-75, Line #8801 Steam Condensate, 
Miscellaneous Stream #57, Injection Well 
(B) 

  • Complete Remedial Action 

200-E-76 200-E-76, Line #8801 Steam Condensate, 
Miscellaneous Stream #67, Injection Well 
(U) 

  • Complete Remedial Action 

200-E-78 200-E-78, Line #8801 Steam Condensate, 
Miscellaneous Stream #70, Injection Well 
(Y) 

  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200-E-80 200-E-80, Line #8801 Steam Condensate, 
Miscellaneous Stream #68, Injection Well 
(V) 

  • Complete Remedial Action 

200-E-81 200-E-81, MO-035 Facility Water Valve, 
Miscellaneous Stream #533 

  • Complete Remedial Action 

200-E-84 200-E-84, 202A Building Steam 
Condensate, Miscellaneous Stream #58, 
Injection Well (C) 

  • Complete Remedial Action 

200-E-85 200-E-85, 202A Building Pump Seal 
Water, Miscellaneous Stream #459 

  • Complete Remedial Action 

200-E-88 200-E-88, B Plant Yard Steam 
Condensate, Miscellaneous Stream #3 

  • Complete Remedial Action 

200-E-89 200-E-89, B Plant Yard Steam 
Condensate, Miscellaneous Stream #4 

  • Complete Remedial Action 

200-E-9 200-E-9, 2607-EN, 2727-E Septic 
System, 2607-EN Septic Tank/Pump 
Station 

  • Complete Remedial Action 

200-E-90 200-E-90, B Plant Yard Steam 
Condensate, Miscellaneous Stream #5 

  • Complete Remedial Action 

200-E-91 200-E-91, B Plant Yard Steam 
Condensate, Miscellaneous Stream #6 

  • Complete Remedial Action 

200-E-92 200-E-92, B Plant Yard Steam 
Condensate, Miscellaneous Stream #7 

  • Complete Remedial Action 

200-E-93 200-E-93, B Plant Yard Steam 
Condensate, Miscellaneous Stream #8 

  • Complete Remedial Action 

200-E-94 200-E-94, B Plant Yard Steam 
Condensate, Miscellaneous Stream #9 

  • Complete Remedial Action 

200-E-95 200-E-95, 222B Steam Condensate, 
Miscellaneous Stream #308 

  • Complete Remedial Action 

200-E-97 200-E-97, 212B Building Steam 
Condensate, Miscellaneous Stream #470 

  • Complete Remedial Action 

200-E-98 200-E-98, 271B Building Ice Machine 
Overflow, Miscellaneous Stream #490 

  • Complete Remedial Action 

200-E-99 200-E-99, Steam Trap 2P-Yard-MSS-
TRP-017, Miscellaneous Stream #570 

  • Complete Remedial Action 

200-W ADB 200-W ADB, 200-W Ash Disposal Basin   • Complete Remedial Action 
200-W BP 200-W BP, 200-W Burning Pit, Pit 34   • Complete Remedial Action 
200-W PAP 200-W PAP, 200-W Powerhouse Ash Pit   • Complete Remedial Action 
200-W-1 200-W-1, REDOX Mud Pit West   • Complete Remedial Action 
200-W-10 200-W-10, Item 10 (RCRA General 

Inspection), Grout Wall Test 
  • Complete Remedial Action 

200-W-11 200-W-11, Concrete Foundation South of 
241-S, S-Farm Foundation and Dump 
Site 

  • Complete Remedial Action 

200-W-12 200-W-12, 201-W Soil Mound and 
Plastic Pipe 

  • Complete Remedial Action 

200-W-15 200-W-15, S-Plant Project W-087 
Hexone Discovery 

  • Complete Remedial Action 

200-W-16 200-W-16, 292-T Underground Tanks, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank, 292-TK-1, 
292-TK-2 

  • Complete Remedial Action 

200-W-2 200-W-2, REDOX Berms West   • Complete Remedial Action 
200-W-20 200-W-20, T Plant Complex   • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200-W-21 200-W-21, 204-T Unloading Station, T-
Plant Waste Railcar Unloading Facility 

  • Complete Remedial Action 

200-W-22 200-W-22, 203-S/204-S/205-S Stabilized 
Area 

  • Complete Remedial Action 

200-W-3 200-W-3, 2713-W North Parking Lot, 
220-W-1 

  • Complete Remedial Action 

200-W-33 200-W-33, Solid Waste Dumping Area   • Complete Remedial Action 
200-W-4 200-W-4, U-Farm Landfill   • Complete Remedial Action 
200-W-41 200-W-41, Abandoned Drums   • Complete Remedial Action 
200-W-42 200-W-42, U Plant Radioactive Process 

Sewer from 221-U to 216-U-8 & 216-U-
12 Cribs 

  • Complete Remedial Action 

200-W-5 200-W-5, Burial Ground/Burning Pit, U 
Plant Burning Pit, UPR-200-W-8 

  • Complete Remedial Action 

200-W-56 200-W-56, Debris North of 221-U • Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

200-W-57 200-W-57, Excess Equipment Laydown 
(T Hopper)  Area from RCRA General 
Inspection #200WFY97 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

200-W-58 200-W-58, Z-Plant Diversion Box #1   • Complete Remedial Action 
200-W-59 200-W-59, Z-Plant Diversion Box #2   • Complete Remedial Action 
200-W-6 200-W-6, 200-W Painter Shop paint 

solvent disposal area 
  • Complete Remedial Action 

200-W-62 200-W-62, 200 West Powerhouse Coal 
Pile 

  • Complete Remedial Action 

200-W-63 200-W-63, Contaminated Concrete Pad   • Complete Remedial Action 
200-W-67 200-W-67, Contaminated Soil at the 

Corner of Cooper and 16th Street 
  • Complete Remedial Action 

200-W-7 200-W-7, 246-L, 241-S-TK-1, 243S-TK-
1, 243-S-TK1, 200-W Personnel 
Decontamination Facility Catch Tank, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

200-W-71 200-W-71, Undocumented Trench • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

200-W-73 200-W-73, Contaminated Debris near 
Railroad Track (east of 218-W-2A) 

  • Complete Remedial Action 

200-W-77 200-W-77, Posted Contamination Area 
East of 216-U-14 Ditch 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

200-W-79 200-W-79; 216-T-36 Crib pipeline   • Complete Remedial Action 
200-W-85 200-W-85, Soil Contamination Area East 

of 2727 W 
• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

200-W-87 200-W-87, Unplanned Release on 
Chemical Spur Railroad Track Northwest 
of 221-U Plant 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

200-W-89 200-W-89, 252-U, U Plant Electrical 
Substation, C8S17 Substation, U-Cat 
Substation 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

200-W-9 200-W-9, Project W291 Excavation VCP 
Contamination 

  • Complete Remedial Action 

200-W CSLA 200-W CSLA, 200-W Construction 
Surface Laydown Area, Non-Rad Burial 
Ground, Construction Surface Laydown 
Area 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

202-A-WS-1 202-A-WS-1, PUREX Waste Piles   • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

203-S & 205-S 203-S & 205-S, 203-S/204-S/205-S 
Stabilized Area, 203-S Uranyl Nitrate 
Hexahydrate Tank Farm, 204-S Tank 
Farm & Pump House, 205-S Process 
Vault & Chemical Makeup Building, 
205-S Uranyl Nitrate Hexahydrate 
Processing Facility 

  • Complete Remedial Action 

207-A-NORTH 207-A-NORTH, 207-A, 207-A Retention 
Basin, 207-A-NORTH Retention Basin, 
207-A North 

  • Complete Remedial Action 

207-A-SOUTH 207-A-SOUTH, 207-A, 207-A Retention 
Basin, 207-A-SOUTH Retention Basin, 
207-A South 

  • Complete Remedial Action 

207-B 207-B, B Plant Retention Basin, 207-B 
Retention Basin 

  • Complete Remedial Action 

207-S 207-S, REDOX Retention Basin, 207-S 
Retention Basin 

  • Complete Remedial Action 

207-SL 207-SL, 222-S Retention Basin, REDOX 
Lab Retention Basin, 207-SL Retention 
Basin 

  • Complete Remedial Action 

207-T 207-T, T Plant Retention Basin, 207-T, 
207-T Retention Basin 

  • Complete Remedial Action 

207-Z 207-Z, 207-Z Retention Basin, 241-Z 
Retention Basin, 241-Z-RB 

  • Complete Remedial Action 

216-A-1 216-A-1, 216-A-1 Cavern, 216-A-1 
Trench 

  • Complete Remedial Action 

216-A-10 216-A-10, 216-A-10 Crib   • Complete Remedial Action 
216-A-15 216-A-15, Miscellaneous Stream #461   • Complete Remedial Action 
216-A-18 216-A-18, 216-A-18 Excavation, 216-A-

18 Grave, 216-A-18 Sump, 216-A-18 
Crib 

  • Complete Remedial Action 

216-A-19 216-A-19, 216-A-19 Test Hole, 216-A-19 
Grave, 216-A-19 Sump, 216-A-19 Crib 

  • Complete Remedial Action 

216-A-2 216-A-2, 216-A-2 Cavern, 216-A-2 Crib   • Complete Remedial Action 
216-A-20 216-A-20, 216-A-20 Test Hole, 216-A-20 

Grave, 216-A-20 Sump, 216-A-20 Crib 
  • Complete Remedial Action 

216-A-24 216-A-24, 216-A-24 Crib   • Complete Remedial Action 
216-A-25 216-A-25, Gable Mountain Swamp, 216-

A-25 Swamp, Gable Mountain Pond 
  • Complete Remedial Action 

216-A-28 216-A-28, 216-A-28 French Drain, 216-
A-28 Crib 

  • Complete Remedial Action 

216-A-29 216-A-29, Snow's Canyon, PUREX 
Chemical Sewer (CSL) 

  • Complete Remedial Action 

216-A-3 216-A-3, 216-A-3 Cavern, 216-A-3 Crib   • Complete Remedial Action 
216-A-30 216-A-30, 216-A-30 Crib   • Complete Remedial Action 
216-A-31 216-A-31 Crib   • Complete Remedial Action 
216-A-34 216-A-34, 216-A-34 Ditch, 216-A-34 

Crib 
  • Complete Remedial Action 

216-A-36A 216-A-36A, 216-A-36 Crib   • Complete Remedial Action 
216-A-36B 216-A-36B, 216-A-36 Crib, PUREX 

Ammonia Scrubber Distillate (ASD) 
  • Complete Remedial Action 

216-A-37-1 216-A-37-1, 216-A-37 Crib   • Complete Remedial Action 
216-A-37-2 216-A-37-2, 216-A-37-2 Crib   • Complete Remedial Action 
216-A-42 216-A-42, 207-AA Retention Basin, 216-

A-42 Trench, 216-A-42 Retention Basin 
  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

216-A-45 216-A-45, 216-A-45 Crib   • Complete Remedial Action 
216-A-5 216-A-5, 216-A-5 Cavern   • Complete Remedial Action 
216-A-524 216-A-524, 216-A-524 Control Structure, 

216-A 524 Weir, 216-A-24 Control 
Structure 

  • Complete Remedial Action 

216-A-6 216-A-6, 216-A-6 Cavern   • Complete Remedial Action 
216-A-7 216-A-7, 216-A-7 Cavern   • Complete Remedial Action 
216-A-8 216-A-8, 216-A-8 Crib and Overflow 

Pond 
  • Complete Remedial Action 

216-A-9 216-A-9, 216-A-9 Crib   • Complete Remedial Action 
216-B-10A 216-B-10A, 222-B-1 Crib, 216-B-10 

Crib, 292-B 
  • Complete Remedial Action 

216-B-10B 216-B-10B, 222-B-2 Crib, 216-B-10 Crib   • Complete Remedial Action 
216-B-11A&B 216-B-11A&B, 216-B-11 Crib, 242-B-1 

Crib, 216-B-11A & B, 216-B-11B 
  • Complete Remedial Action 

216-B-12 216-B-12, 216-ER Crib, 216-ER-1,2,3 
Cribs 

  • Complete Remedial Action 

216-B-14 216-B-14, 216-BC-1 Crib • Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions 

216-B-15 216-B-15, 216-BC-2 Crib • Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions 

216-B-16 216-B-16, 216-BC-3 Crib • Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions 

216-B-17 216-B-17, 216-BC-4 Crib • Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions 

216-B-18 216-B-18, 216-BC-5 Crib • Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions 

216-B-19 216-B-19, 216-BC-6 Crib • Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions 

216-B-2-1 216-B-2-1, 216-B-1, B Swamp Ditch, 
216-B-2, B Ditch 

  • Complete Remedial Action 

216-B-2-2 216-B-2-2, 216-B-2-2W, 216-B-1 Ditch   • Complete Remedial Action 
216-B-2-3 216-B-2-3, B Pond Ditch, B Swamp 

Ditch, 216-B-2-2E 
  • Complete Remedial Action 

216-B-20 216-B-20, 216-BC-7 Trench, 216-B-20 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-21 216-B-21, 216-BC-8 Trench, 216-B-21 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-22 216-B-22, 216-BC-9 Trench, 216-B-22 
Trench 

• Complete Groundwater 
Protective Measures 

 • Complete Remaining Remedial 
Actions  

216-B-23 216-B-23, 216-BC-10 Trench, 216-B-23 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-24 216-B-24, 216-BC-11 Trench, 216-B-24 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-25 216-B-25, 216-BC-12 Trench, 216-B-25 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-26 216-B-26, 216-BC-13 Trench, 216-B-26 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-27 216-B-27, 216-BC-14 Trench, 216-B-27 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-28 216-B-28, 216-BC-15 Trench, 216-B-28 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-29 216-B-29, 216-BC-16 Trench • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

216-B-3 216-B-3, B Pond, B-3 Pond, 216-B-3 
Main Pond, B Swamp, 216-B-3 Swamp, 
B Plant Swamp 

  • Complete Remedial Action 

216-B-3-1 216-B-3-1, B Swamp Ditch, 216-B-2, 
216-B-3 Ditch 

  • Complete Remedial Action 

216-B-3-2 216-B-3-2, 216-B Ditch, 216-B-1 Ditch, 
B Swamp Ditch, 216-B-2-2E 

  • Complete Remedial Action 

216-B-3-3 216-B-3-3, B Swamp Ditch, 216-B-3-3 
Ditch 

  • Complete Remedial Action 

216-B-30 216-B-30, 216-BC-17 Trench, 216-B-30 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-31 216-B-31, 216-BC-18 Trench, 216-B-31 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-32 216-B-32, 216-BC-19 Trench, 216-B-32 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-33 216-B-33, 216-BC-20 Trench, 216-B-33 
Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-34 216-B-34, 216-BC-21 Trench • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-35 216-B-35, 241-BX-1 Grave, 216-BX-1 
Trench, 216-B-35 Trench 

  • Complete Remedial Action 

216-B-36 216-B-36, 241-BX-2 Grave, 216-BX-2 
Trench, 216-B-36 Trench 

  • Complete Remedial Action 

216-B-37 216-B-37, 241-BX-3 Grave, 216-BX-3 
Trench, 216-B-37 Trench 

  • Complete Remedial Action 

216-B-38 216-B-38, 241-BX-4 Grave, 216-BX-4 
Trench, 216-B-38 Trench 

  • Complete Remedial Action 

216-B-39 216-B-39, 241-BX-5 Grave, 216-BX-5 
Trench, 216-B-39 Trench 

  • Complete Remedial Action 

216-B-3B RAD 216-B-3B RAD, 216-B-3B Expansion 
Lobe Residual Radioactive Waste 

  • Complete Remedial Action 

216-B-3C RAD 216-B-3C RAD, 216-B-3C Expansion 
Lobe Residual Radioactive Waste 

  • Complete Remedial Action 

216-B-40 216-B-40, 241-BX-6 Grave, 241-BX-6 
Trench, 216-B-40 Trench, 216-BX-6 
Trench 

  • Complete Remedial Action 

216-B-41 216-B-41, 241-BX-7 Grave, 216-BX-7 
Trench, 216-B-41 Trench 

  • Complete Remedial Action 

216-B-42 216-B-42, 241-BX-8 Grave, 216-BX-8 
Trench, 216-B-42 Trench 

  • Complete Remedial Action 

216-B-43 216-B-43, 216-BY-1 Crib, 216-BY-1 
Cavern 

  • Complete Remedial Action 

216-B-44 216-B-44, 216-BY-2 Crib, 216-BY-2 
Cavern 

  • Complete Remedial Action 

216-B-45 216-B-45, 216-BY-3 Crib, 216-BY-3 
Cavern 

  • Complete Remedial Action 

216-B-46 216-B-46, 216-BY-4 Crib, 216-BY-4 
Cavern 

  • Complete Remedial Action 

216-B-47 216-B-47, 216-BY-5 Crib, 216-BY-5 
Cavern 

  • Complete Remedial Action 

216-B-48 216-B-48, 216-BY-6 Crib, 216-BY-6 
Cavern 

  • Complete Remedial Action 

216-B-49 216-B-49, 216-BY-7 Crib, 216-BY-7 
Cavern 

  • Complete Remedial Action 
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216-B-5 216-B-5, 241-B-361 Reverse Well, 241-
B-361 Dry Well, 241-B-5 Dry Well, 299-
E28-29 

  • Complete Remedial Action 

216-B-50 216-B-50, 216-BY-8 Crib, 216-BY-8 
Cavern 

  • Complete Remedial Action 

216-B-51 216-B-51, 216-BY-9 Crib   • Complete Remedial Action 
216-B-52 216-B-52, 216-B-52 Trench, 216-BC-22   • Complete Remedial Action 
216-B-53A 216-B-53A, 216-B-53A Trench, PRTR 

Trench 
• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-53B 216-B-53B, 216-B-53 Trench, 216-B-
53B Trench 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-54 216-B-54, 216-B-54 Trench • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-B-55 216-B-55, 216-B-55 Enclosed Trench, 
216-B-55 Crib 

  • Complete Remedial Action 

216-B-57 216-B-57, 216-B-57 Enclosed Trench, 
Hanford Prototype Barrier 

  • Complete Remedial Action 

216-B-58 216-B-58, 216-B-58 Trench, 216-B-59 
Crib 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions  

216-B-59 216-B-59, 216-B-58 Trench, 216-B-58 
Ditch 

  • Complete Remedial Action 

216-B-59B 216-B-59B, 216-B-59 Retention Basin   • Complete Remedial Action 
216-B-6 216-B-6, 222-B-110 Reverse Well, 216-

B-6 Dry Well, 216-B-6 Crib, 222-B-110 
Dry Well 

  • Complete Remedial Action 

216-B-60 216-B-60, 216-B-60 Crib   • Complete Remedial Action 
216-B-62 216-B-62, 216-B-62 Enclosed Trench, 

216-B-62 Crib 
  • Complete Remedial Action 

216-B-63 216-B-63, B Plant Chemical Sewer, 216-
B-63 Trench, 216-B-63 Ditch 

  • Complete Remedial Action 

216-B-64 216-B-64, 216-B-64 Retention Basin, 
216-B-64 Trench, 216-B-64 Crib 

  • Complete Remedial Action 

216-B-7A&B 216-B-7A&B, 241-B-201 Crib, 216-B-7 
Crib, 216-B-7A Sump, 216-B-7B Sump, 
241-B-1 and 2 Cribs, 216-B-7A & B 

  • Complete Remedial Action 

216-B-8 216-B-8, 241-B-3 Crib, 216-B-8, 216-B-
8TF 

  • Complete Remedial Action 

216-B-9 216-B-9, 241-B-361 Crib, 5-6 Crib and 
Tile Field, 216-B-361 Crib, 216-B-9TF 

  • Complete Remedial Action 

216-BY-201 216-BY-201, 241-BY Flush Tank, 216-
BY-47, Supernatant Disposal Flush Tank, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

216-C-1 216-C-1, 216-C-1 Crib, 216-C Crib   • Complete Remedial Action 
216-C-10 216-C-10, 216-C-10 Crib   • Complete Remedial Action 
216-C-3 216-C-3, 201-C Leaching Pit, 216-C-3 

Crib 
  • Complete Remedial Action 

216-C-4 216-C-4, 216-C-4 Crib   • Complete Remedial Action 
216-C-5 216-C-5, 216-C-5 Crib   • Complete Remedial Action 
216-C-6 216-C-6, 241-CX Crib   • Complete Remedial Action 
216-C-7 216-C-7, 216-C-7 Crib   • Complete Remedial Action 
216-C-9 216-C-9, 216-C-7 Swamp, Former 221-C 

Canyon Excavation, 216-C-9 Swamp, 
Semi-Works Swamp, 216-C-9 C Canyon 
Excavation Semiworks Swamp 

  • Complete Remedial Action 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-61 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

216-S-1&2 216-S-1&2, 216-S-5 Crib, 216-S-1 & 2   • Complete Remedial Action 
216-S-10D 216-S-10D, 216-S-10D Ditch, 202 

Chemical Sump #1 and Ditch, Chemical 
Sewer Trench, Open Ditch to the 
Chemical Sewer Trench, 216-S-10 Ditch 

  • Complete Remedial Action 

216-S-10P 216-S-10P, 216-S-10P Pond, 202-S 
Chemical Sump #1 and Ditch, Chemical 
Sewer Trench 

  • Complete Remedial Action 

216-S-11 216-S-11, 202-S Chemical Sump #2, 
Chemical Sewer Trenches, 216-S-11 
Swamp 

  • Complete Remedial Action 

216-S-13 216-S-13, 276-S Crib, 216-S-6   • Complete Remedial Action 
216-S-14 216-S-14, Buried Contaminated Hexone, 

Cold Organic Trench or Grave, 216-S-4 
Burial Contaminated Hexone 

  • Complete Remedial Action 

216-S-16D 216-S-16D, 202-S Swamp (New) and 
Ditch, 202-S Swamp #1, REDOX Pond 
#2, 216-S-24 Ditch 

  • Complete Remedial Action 

216-S-16P 216-S-16P, 202-S Swamp and Ditch, 
202-S Swamp #1, REDOX Pond #2 

  • Complete Remedial Action 

216-S-17 216-S-17, 202-S Swamp, 202-S REDOX 
Swamp, 216-S-1 REDOX Pond No. 1, 
REDOX Swamp, 216-S-1 

  • Complete Remedial Action 

216-S-172 216-S-172, 216-S-172 Weir Box and 
Control Structure, 2904-S-172 Weir, 216-
S-172 Control Structure 

  • Complete Remedial Action 

216-S-19 216-S-19, 222-S Lab Swamp, 216-SL-1, 
REDOX Lab Swamp, 216-S-19 Pond 

  • Complete Remedial Action 

216-S-20 216-S-20, 216-SL-1&2 Crib, 216-SL-2   • Complete Remedial Action 
216-S-21 216-S-21, 216-SX-1, 216-SX-1 Cavern or 

Crib 
  • Complete Remedial Action 

216-S-22 216-S-22, 216-S-22 Crib   • Complete Remedial Action 
216-S-23 216-S-23, 216-S-23 Crib   • Complete Remedial Action 
216-S-25 216-S-25, 216-S-25 Crib   • Complete Remedial Action 
216-S-26 216-S-26, 216-S-19 Replacement 

Facility, 216-S-26 Crib 
  • Complete Remedial Action 

216-S-4 216-S-4, 216-S-7, 216-S-4 Sump or Crib, 
UN-216-W-1 

  • Complete Remedial Action 

216-S-5 216-S-5, 216-S-5 Cavern #1, 216-S-6 
Crib, 216-S-9 

  • Complete Remedial Action 

216-S-6 216-S-6, 216-S-6 Cavern #2, 216-S-5 
Crib, 216-S-13 Crib 

  • Complete Remedial Action 

216-S-7 216-S-7, 216-S-7 Crib, 216-S-15   • Complete Remedial Action 
216-S-8 216-S-8, Cold Aqueous Trench, Cold 

Aqueous Crib, 216-S-3, Unirradiated 
Uranium Waste Trench, Cold Aqueous 
Grave 

  • Complete Remedial Action 

216-S-9 216-S-9   • Complete Remedial Action 
216-T-1 216-T-1, 221-T Ditch, 221-T Trench, 

216-T-1 Trench 
  • Complete Remedial Action 

216-T-12 216-T-12, 207-T Sludge Grave, 207-T 
Sludge Pit, 216-T-11 

  • Complete Remedial Action 

216-T-14 216-T-14, 241-T-1 Trench, 216-T-1 
Grave, 216-T-13 

  • Complete Remedial Action 
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216-T-15 216-T-15, 241-T-2 Trench, 241-T-2 
Grave, 216-T-14, 216-T-15 Crib 

  • Complete Remedial Action 

216-T-16 216-T-16, 241-T-3 Trench, 241-T-3 
Grave, 216-T-15, 216-T-16 Crib 

  • Complete Remedial Action 

216-T-17 216-T-17, 241-T-4 Trench, 216-T-4 
Grave, 216-T-16 

  • Complete Remedial Action 

216-T-18 216-T-18, Test Crib for 221-U Building, 
Scavenged TBP Waste, 216-T-17, 241-T-
17 Crib 

  • Complete Remedial Action 

216-T-19 216-T-19, 241-TX-153 Crib and Tile 
Field, 216-TX-1, 241-TX-3, 216-T-19TF

  • Complete Remedial Action 

216-T-2 216-T-2, 222-T-110 Dry Well, 222-T 
Reverse Well 

  • Complete Remedial Action 

216-T-20 216-T-20, 216-TX-2, 216-T-20 Crib, 
241-TX-155 Contaminated Acid Grave 

  • Complete Remedial Action 

216-T-21 216-T-21, 241-TX-1 Trench, 216-TX-1 
Grave, 216-TX-3 

  • Complete Remedial Action 

216-T-22 216-T-22, 241-TX-2 Trench, 216-TX-2 
Grave, 216-TX-4 

  • Complete Remedial Action 

216-T-23 216-T-23, 241-TX-3 Trench, 216-TX-3 
Grave, 216-TX-5, 241-TX-3 Grave 

  • Complete Remedial Action 

216-T-24 216-T-24, 241-TX-4 Trench, 216-TX-4 
Grave, 216-TX-6 

  • Complete Remedial Action 

216-T-25 216-T-25, 241-TX-5 Trench, 216-TX-5 
Grave, 216-TX-7 

  • Complete Remedial Action 

216-T-26 216-T-26, 216-TY-1 Cavern, 216-TY-1 
Crib, 241-TX-1 Cavern, 216-TX-1 Crib 

  • Complete Remedial Action 

216-T-27 216-T-27, 216-TY-2 Cavern, 216-TY-2 
Crib, 216-TX-2 Cavern, 216-TX-2 Crib 

  • Complete Remedial Action 

216-T-28 216-T-28, 216-TY-3 Cavern, 216-TY-3 
Crib, 216-TX-3 Cavern, 216-TX-3 Crib 

  • Complete Remedial Action 

216-T-3 216-T-3, 241-T-361-A Reverse Well, 
361-T Reverse Well 

  • Complete Remedial Action 

216-T-32 216-T-32, 241-T #1 & 2 Cribs, 216-T-6   • Complete Remedial Action 
216-T-34 216-T-34, 216-T-34 Crib   • Complete Remedial Action 
216-T-35 216-T-35, 216-T-35 Crib   • Complete Remedial Action 
216-T-36 216-T-36 Crib   • Complete Remedial Action 
216-T-4-1D 216-T-4-1D, 216-T-4 Ditch, 216-T-4 

Swamp 
  • Complete Remedial Action 

216-T-4-2 216-T-4-2, 216-T-4-2 Ditch   • Complete Remedial Action 
216-T-4A 216-T-4A, 216-T-4 Swamp, 216-T-4-1 

(P), 216-T-4-1 Pond 
  • Complete Remedial Action 

216-T-4B 216-T-4B, 216-T-4 New Pond, 216-T-4-2 
(P), 216-T-4-2 Pond 

  • Complete Remedial Action 

216-T-5 216-T-5, 216-T-5 Grave, 216-T-12, 216-
T-5 Trench, 241-T-5 Trench 

  • Complete Remedial Action 

216-T-6 216-T-6, 241-T-361 (1&2 Cribs), 216-T-
5, 361-T-1&2 Cribs 

  • Complete Remedial Action 

216-T-7 216-T-7, 216-T-7TF, 216-T-7 Tile Field, 
241-T-3 Tile Field 

  • Complete Remedial Action 

216-T-8 216-T-8, 222-T-1 & 2 Cribs   • Complete Remedial Action 
216-TY-201 216-TY-201, Supernatant Disposal Flush 

Tank, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 
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216-U-1&2 216-U-1&2, 361-WR (Crib 2), 216-U-3, 
216-UR #1&2 Cribs, 216-U-1 & 2 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-10 216-U-10, U Swamp, 216-U-1, 216-U-10 
Pond, 231 Swamp 

  • Complete Remedial Action 

216-U-11 216-U-11, U Swamp Extension Ditch, 
216-U-12, 216-U-11 Trench, 216-U-11 
Ditch, 216-U-11 (old ditch), 216-U-11 
(new ditch) 

  • Complete Remedial Action 

216-U-12 216-U-12, 216-U-12 Crib • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-14 216-U-14, 216-U-14 Ditch, Laundry 
Ditch 

  • Complete Remedial Action 

216-U-15 216-U-15, UN-216-W-10, 388-U Tank 
Dumping, UPR-200-W-125, UN-200-W-
158, U-152 Interface Crud Burial 

  • Complete Remedial Action 

216-U-16 216-U-16, UO3 Crib • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-17 216-U-17, 216-U-17 Crib • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-4 216-U-4, 222-U Dry Well, 222-U-110 
Dry Well, 216-U-2, 216-U-4 Dry Well 

  • Complete Remedial Action 

216-U-4A 216-U-4A, 216-U-4 Reverse Well/4a 
French Drain, 216-U-4 Dry Well 

  • Complete Remedial Action 

216-U-4B 216-U-4B, 216-U-4B Dry Well, 216-U-
4B French Drain 

  • Complete Remedial Action 

216-U-5 216-U-5, 216-U-4, 221-U Cold U Trench 
#2 

  • Complete Remedial Action 

216-U-6 216-U-6, U Facility Unirradiated 
Uranium Waste Trench, 221-U Cold U 
Trench, 216-U Cold U Trench #1, 216-U-
5, 221-U Cold U Grave #1 

  • Complete Remedial Action 

216-U-7 216-U-7, 221-U Counting Box French 
Drain, 221-U Vessel Vent Blower Pit 
French Drain 

 • Complete Remedial Action 

216-U-8 216-U-8, 216-WR-1,2,3 Cribs, 216-U-9 • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-9 216-U-9, U Swamp-S Swamp Ditch, 216-
U-6 

  • Complete Remedial Action 

216-W-LWC 216-W-LWC, 216-W-LC, Laundry Waste 
Crib, 216-W-LWC Crib, 216-W-1 

  • Complete Remedial Action 

216-Z-1&2 216-Z-1&2, 234-5 No. 1 Crib, 216-Z-7, 
234-5 No. 2 Crib, 216-Z-1 & 2TF, 216-Z-
1 and 216-Z-2 Cribs 

  • Complete Remedial Action 

216-Z-10 216-Z-10, 216-Z-2, 231-W Reverse Well, 
231-W-150 Dry Well or Reverse Well 

  • Complete Remedial Action 

216-Z-11 216-Z-11, 216-Z-11 Ditch, Z Plant Ditch   • Complete Remedial Action 
216-Z-12 216-Z-12, 241-Z-12 Crib   • Complete Remedial Action 
216-Z-13 216-Z-13, 234-5 Dry Well #1, 216-Z-13 

Dry Well, Miscellaneous Stream 261 
  • Complete Remedial Action 

216-Z-14 216-Z-14, 234-5 Dry Well #2, 216-Z-14 
Dry Well, Miscellaneous Stream #262 

  • Complete Remedial Action 

216-Z-15 216-Z-15, 234-5 Dry Well #3, 216-Z-15 
Dry Well, Miscellaneous Stream #263 

  • Complete Remedial Action 

216-Z-16 216-Z-16   • Complete Remedial Action 
216-Z-17 216-Z-17, 216-Z-17 Ditch   • Complete Remedial Action 
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216-Z-18 216-Z-18, 216-Z-18 Crib   • Complete Remedial Action 
216-Z-19 216-Z-19, 216-U-10 Ditch, Z Plant Ditch, 

216-Z-19 Ditch 
  • Complete Remedial Action 

216-Z-1A 216-Z-1A, 216-Z-1A Tile Field, 216-Z-7, 
234-5 Tile Field, 216-Z-1AA, 216-Z-
1AB, 216-Z-1AC 

  • Complete Remedial Action 

216-Z-1D 216-Z-1D, 216-Z-1, Drain Ditch to U 
Swamp, Z Plant Ditch 

  • Complete Remedial Action 

216-Z-20 216-Z-20, Z-19 Ditch Replacement Tile 
Field 

  • Complete Remedial Action 

216-Z-3 216-Z-3, 216-Z-3 Culvert, 216-Z-8, 234-5 
No. 3 & 4 Cribs 

  • Complete Remedial Action 

216-Z-4 216-Z-4, 231-W-3 Pit, 231-W-3 Sump, 
231-W-3 Crib, 216-Z-3, 216-Z-4 Crib 

  • Complete Remedial Action 

216-Z-5 216-Z-5, 231-W Sumps, 231-W-1 & 2 
Cribs 

  • Complete Remedial Action 

216-Z-6 216-Z-6, 231-W-4 Crib, 231-Z-6, 216-W-
4, 231-W Crib, 216-Z-4, 216-Z-6 & 6A 
Crib 

  • Complete Remedial Action 

216-Z-7 216-Z-7, 231-W Crib, 231-W Trench, 
216-Z-6 

  • Complete Remedial Action 

216-Z-9 216-Z-9, 216-Z-9 Cavern, 234-5 
Recuplex Cavern, 216-Z-10, 216-Z-9 
Crib, 216-Z-9 Covered Trench 

  • Complete Remedial Action 

218-C-9 218-C-9, Dry Waste No.0C9, 218-C-9 
Burial Ground 

  • Complete Remedial Action 

218-E-1 218-E-1, 200 East Dry Waste No. 001   • Complete Remedial Action 
218-E-10 218-E-10, 200 East Industrial Waste No. 

10, Equipment Burial Ground #10 
  • Complete Remedial Action 

218-E-12A 218-E-12A, 200 East Dry Waste No. 12A   • Complete Remedial Action 
218-E-12B 218-E-12B, 200 East Dry Waste No. 12B, 

218-E-12B Burial Ground - Trench 94 
  • Complete Remedial Action 

218-E-2 218-E-2, 200 East Industrial Waste No. 
002, Equipment Burial Ground #2 

  • Complete Remedial Action 

218-E-2A 218-E-2A, Regulated Equipment Storage 
Site No. 02A, Burial Trench 

  • Complete Remedial Action 

218-E-4 218-E-4, 200 East Minor Construction 
No. 4, Equipment Burial Ground #4 

  • Complete Remedial Action 

218-E-5 218-E-5, 200 East Industrial Waste No. 
05, Equipment Burial Ground #5 

  • Complete Remedial Action 

218-E-5A 218-E-5A, 200 East Industrial Waste No. 
005A, Equipment Burial Ground #5A 

  • Complete Remedial Action 

218-E-7 218-E-7, 200 East 222-B Vaults   • Complete Remedial Action 
218-E-8 218-E-8, 200 East Construction Burial 

Grounds 
  • Complete Remedial Action 

218-E-9 218-E-9, 200 East Regulated Equipment 
Storage Site No. 009, Burial Vault (HISS)

  • Complete Remedial Action 

218-W-1 218-W-1, 200-W Area Dry Waste No. 
001, Solid Waste Burial Ground #1 

  • Complete Remedial Action 

218-W-11 218-W-11, Regulated Storage Site   • Complete Remedial Action 
218-W-1A 218-W-1A, 200-W Area Industrial Waste 

Burial Ground #1, Equipment Burial 
Ground #1 

  • Complete Remedial Action 

218-W-2 218-W-2, 200-W Area Dry Waste No. 
002, Dry Waste Burial Ground No. 2 

  • Complete Remedial Action 
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218-W-2A 218-W-2A, Industrial Waste No. 02A, 
Equipment Burial Ground #2 

  • Complete Remedial Action 

218-W-3 218-W-3, Dry Waste No. 003   • Complete Remedial Action 
218-W-3A 218-W-3A, Dry Waste No. 003A   • Complete Remedial Action 
218-W-3AE 218-W-3AE, Industrial Waste No. 3AE, 

Dry Waste No. 3AE 
  • Complete Remedial Action 

218-W-4A 218-W-4A, Dry Waste No. 04A   • Complete Remedial Action 
218-W-4B 218-W-4B, Dry Waste No. 04B   • Complete Remedial Action 
218-W-4C 218-W-4C, Dry Waste No. 004C   • Complete Remedial Action 
218-W-5 218-W-5, Dry Waste Burial Ground, 

Low-Level Radioactive Mixed Waste 
Burial Grounds 

  • Complete Remedial Action 

218-W-6 218-W-6 Burial Ground   • Complete Remedial Action 
218-W-7 218-W-7, 222-S Vault   • Complete Remedial Action 
218-W-8 218-W-8, 222-T Vault   • Complete Remedial Action 
218-W-9 218-W-9, Dry Waste Burial Ground No. 

9, Non-TRU Dry Waste No. 009 
  • Complete Remedial Action 

221-B-WS-1 221-B-WS-1, B Plant Storage   • Complete Remedial Action 
221-B-WS-2 221-B-WS-2, B Plant Waste Piles   • Complete Remedial Action 
231-W-151 231-W-151, 231-W-151 Vault, 231-W-

151-001 (Tank), 231-W-151-002 (Tank), 
231-W-151 Sump, 231-Z-151 Sump, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

240-S-151 240-S-151, 240-S-151 Diversion Box   • Complete Remedial Action 
240-S-152 240-S-152, 240-S-152 Diversion Box   • Complete Remedial Action 
240-S-302 240-S-302, 240-S-302 Catch Tank, 

IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-A-151 241-A-151, 241-A-151 Diversion Box   • Complete Remedial Action 
241-A-302A 241-A-302A, 241-A-302-A Catch Tank   • Complete Remedial Action 
241-A-302B 241-A-302B, 241-A-302-B Catch Tank, 

IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-B-154 241-B-154, 241-B-154 Diversion Box   • Complete Remedial Action 
241-B-302B 241-B-302B, 241-B-302-B Catch Tank, 

241-B-302, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-B-361 241-B-361, 241-B-361 Settling Tank, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-BX-154 241-BX-154, 241-BX-154 Diversion Box   • Complete Remedial Action 
241-BX-155 241-BX-155, 241-BX-155 Diversion Box   • Complete Remedial Action 
241-BX-302B 241-BX-302B, 241-BX-302-B Catch 

Tank, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-BX-302C 241-BX-302C, 241-BX-302-C Catch 
Tank, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-C-154 241-C-154, 241-C-154 Diversion Box   • Complete Remedial Action 
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241-CX-70 241-CX-70, 241-CX-TK-70 Tank, 
Strontium Hot Semi-works, IMUST, 
Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

241-CX-71 241-CX-71, 241-CX-TK-71, 241-CX 
Neutralization Tank, Strontium Hot 
Semi-works, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-CX-72 241-CX-72, 241-CX-TK-72 Vault and 
Tank, 241-CX-72 Waste Self 
Concentrator, Strontium Hot Semi-works, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-ER-151 241-ER-151, 241-ER-151 Diversion Box   • Complete Remedial Action 
241-ER-152 241-ER-152, 241-ER-152 Diversion Box   • Complete Remedial Action 
241-ER-311 241-ER-311, 241-ER-311 Catch Tank, 

241-ER-311A Replacement Tank 
  • Complete Remedial Action 

241-ER-311A 241-ER-311A, 241-ER-311A Catch 
Tank, old 241-ER-311, Original 241-ER-
311 Catch Tank, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-SX-302 241-SX-302, 241-SX-302 Catch Tank, 
SX-304, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-T-361 241-T-361, 241-T-361 Settling Tank, 
361-T-TANK, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-TX-152 241-TX-152, 241-TX-152 Diversion Box   • Complete Remedial Action 
241-TX-154 241-TX-154, 241-TX-154 Diversion Box   • Complete Remedial Action 
241-TX-155 241-TX-155, 241-TX-155 Diversion Box   • Complete Remedial Action 
241-TX-302B 241-TX-302B, 241-TX-302-B Catch 

Tank, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-TX-302BR 241-TX-302BR, 241-TX-302BR Catch 
Tank, 241-TXR-302BR, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-TX-302C 241-TX-302C, 241-TX-302-C Catch 
Tank 

  • Complete Remedial Action 

241-U-151 241-U-151, 241-U-151 Diversion Box   • Complete Remedial Action 
241-U-152 241-U-152, 241-U-152 Diversion Box   • Complete Remedial Action 
241-U-361 241-U-361, 241-U-361 Settling Tank, 

361-U-TANK, IMUST, Inactive 
Miscellaneous Underground Storage 
Tank 

 • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

241-UX-154 241-UX-154, 241-UX-154 Diversion Box   • Complete Remedial Action 
241-UX-302A 241-UX-302A, 241-U-302 Catch Tank, 

241-UX-302 Catch Tank, 241-UX-302 
  • Complete Remedial Action 

241-Z-361 241-Z-361, 241-Z-361 Settling Tank, 
IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-Z-8 241-Z-8, 241-Z-TK-8, Silica Slurry Tank, 
216-Z-8, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 
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2607-E1 2607-E1   • Complete Remedial Action 
2607-E11 2607-E11   • Complete Remedial Action 
2607-E12 2607-E12, 2607-E12 Septic System   • Complete Remedial Action 
2607-E3 2607-E3, 2607-E3 Septic Tank and Drain 

Field, 2607-E3 Septic System, TFS of 
218-E-4, Tile Field South of 218-E-4 

  • Complete Remedial Action 

2607-E4 2607-E4, 2607-E4 Septic Tank and Tile 
Field 

  • Complete Remedial Action 

2607-E5 2607-E5   • Complete Remedial Action 
2607-E6 2607-E6   • Complete Remedial Action 
2607-E7A 2607-E7A, 2607-E7   • Complete Remedial Action 
2607-E7B 2607-E7B, 2607-E7B Septic System, 

2607-E7 
  • Complete Remedial Action 

2607-E8 2607-E8   • Complete Remedial Action 
2607-E9 2607-E9, 242B/BL Septic Tank   • Complete Remedial Action 
2607-EA 2607-EA, 2607-EA Septic Tank and 

Drywell 
  • Complete Remedial Action 

2607-EC 2607-EC   • Complete Remedial Action 
2607-EE 2607-EE Septic System   • Complete Remedial Action 
2607-EL 2607-EL, 2607-EL Septic Tank/Pump 

Station 
  • Complete Remedial Action 

2607-EM 2607-EM   • Complete Remedial Action 
2607-EP 2607-EP   • Complete Remedial Action 
2607-EQ 2607-EQ   • Complete Remedial Action 
2607-FSM 2607-FSM, 609 Building Septic Tank 

2607-FSM, 100 Area Fire Station Septic 
Tank, 1607-FSM, 6607-FSM 

  • Complete Remedial Action 

2607-W1 2607-W1   • Complete Remedial Action 
2607-W2 2607-W2   • Complete Remedial Action 
2607-W3 2607-W3   • Complete Remedial Action 
2607-W4 2607-W4, T Plant Septic Tank and Drain 

Field 
  • Complete Remedial Action 

2607-W5 2607-W5, Septic Tank • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

2607-W6 2607-W6   • Complete Remedial Action 
2607-W7 2607-W7, Septic Tank  • Complete groundwater 

protective measures 
• Complete Remaining Remedial 
Action 

2607-W8 2607-W8   • Complete Remedial Action 
2607-W9 2607-W9, 2707-SX Septic Tank   • Complete Remedial Action 
2607-WA 2607-WA   • Complete Remedial Action 
2607-WC 2607-WC, 2607-WC Septic System   • Complete Remedial Action 
2607-WL 2607-WL, 2607-WL Septic System   • Complete Remedial Action 
2607-WWA 2607-WWA, 2607-WWA Septic System   • Complete Remedial Action 
2607-WZ 2607-WZ   • Complete Remedial Action 
2607-Z 2607-Z   • Complete Remedial Action 
2607-Z1 2607-Z1, Septic Tank and Drain Field   • Complete Remedial Action 
270-E-1 270-E-1, 270-E CNT, 270-E Condensate 

Neutralization Tank, 216-ER-1, IMUST, 
Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 
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2904-S-160 2904-S-160, 2904-S-160 Control 
Structure, 2904-S-160 Weir 

  • Complete Remedial Action 

2904-S-170 2904-S-170, 2904-S-170 Weir Box, 
2904-S-170 Control Structure 

  • Complete Remedial Action 

2904-S-171 2904-S-171, 2904-S-171 Weir Box, 
2904-S-171 Control Structure, 216-S-171

  • Complete Remedial Action 

291-C-1 291-C-1, 291-C-1 Stack, 291-C Stack 
Burial Trench 

  • Complete Remedial Action 

600-148 600-148, ERDF, Environmental 
Restoration Disposal Facility 

  • Complete Remedial Action 

600-156 600-156, Construction Debris Dump Site   • Complete Remedial Action 
600-211 600-211, State Approved Land Disposal 

Site, SALDS, 616A, 616-A 
  • Complete Remedial Action 

600-212 600-212, Relocatable Latrine Facility 
Holding Tank System 

  • Complete Remedial Action 

600-214 600-214, 600 Area Purgewater Storage 
and Treatment Facility, MODU-Tanks, 
600-PSTF 

  • Complete Remedial Action 

600-217 600-217, H-61-H Anti-Aircraft Artillery 
Site Sewer System 

  • Complete Remedial Action 

600-218 600-218, H-61-H Anti-Aircraft Artillery 
Site Dumping Area 

  • Complete Remedial Action 

600-236 600-236, Soil Cell 607 Site; Petroleum 
Contaminated Soil 

  • Complete Remedial Action 

600-256 600-256, Atmospheric Dispersion 
Modeling Towers, Ethylene Glycol 
Release 

  • Complete Remedial Action 

600-70 600-70, Solid Waste Management Unit 
(SWMU) #2 - Miscellaneous Solid Waste

  • Complete Remedial Action 

622-R ST 622-R ST, 622-R Septic Tank, 622-R 
Atmospheric Physics Laboratory Septic 
Tank 

  • Complete Remedial Action 

6607-1 6607-1, H-40 Gun Site Septic Tank   • Complete Remedial Action 
6607-16 6607-16, Septic Tank, Project C-018H, 

ECN-C018H-040 
  • Complete Remedial Action 

6607-5 6607-5, 616 Building Septic System   • Complete Remedial Action 
6607-9 6607-9, Septic Tank 6607-9 Large On-

Site Sewage System, Project W-011H 
  • Complete Remedial Action 

B PLANT FILTER B PLANT FILTER, B Plant Filter, 221-
B-TK-34-2 Decant Filter, Filter F-34-4 

  • Complete Remedial Action 

CTFN 2703-E CTFN 2703-E, Chemical Tile Field North 
of 2703-E 

  • Complete Remedial Action 

HSVP HSVP, Hot Semiworks Valve Pit, 201-C 
Diversion Box, Semiworks Valve Pit 

  • Complete Remedial Action 

OCSA OCSA, Old Central Shop Area, Central 
Shop Area 

  • Complete Remedial Action 

TFS OF 218-E-4 TFS OF 218-E-4, Tile Field South of 
218-E-4, 2607-E3 Tile Field 

  • Complete Remedial Action 

UPR-200-E-10 UPR-200-E-10, Contaminated PUREX 
Railroad Spur, UN-200-E-10 

  • Complete Remedial Action 

UPR-200-E-101 UPR-200-E-101, UN-216-E-30, UN-216-
E-101, UN-200-E-101, Radioactive Spill 
Near 242-B Evaporator 

  • Complete Remedial Action 

UPR-200-E-103 UPR-200-E-103, UN-200-E-103, BCS 
Line Leak South of R-17 at 221-B 

  • Complete Remedial Action 
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UPR-200-E-106 UPR-200-E-106, Contamination at a 
Burning Ground, UN-200-E-106 

  • Complete Remedial Action 

UPR-200-E-11 UPR-200-E-11, Railroad Track 
Contamination Spread, UN-200-E-11 

  • Complete Remedial Action 

UPR-200-E-112 UPR-200-E-112, UN-200-E-112, 
Contaminated Railroad Track from B-
Plant to the Burial Ground 

  • Complete Remedial Action 

UPR-200-E-117 UPR-200-E-117, Contaminated Liquid 
Spill, UN-200-E-117 

  • Complete Remedial Action 

UPR-200-E-12 UPR-200-E-12, Contaminated PUREX 
Railroad Spur, UN-200-E-12 

  • Complete Remedial Action 

UPR-200-E-140 UPR-200-E-140, PCB Oil Spill at 211-B 
Bulk Chemical Storage Area, UN-200-E-
140 

  • Complete Remedial Action 

UPR-200-E-141 UPR-200-E-141, 2718-E Building Uranyl 
Nitrate Spill to Ground, UN-200-E-141 

  • Complete Remedial Action 

UPR-200-E-142 UPR-200-E-142, 202-A Diesel Fuel Spill, 
UN-200-E-142 

  • Complete Remedial Action 

UPR-200-E-143 UPR-200-E-143, Contamination Adjacent 
to 244-A Lift Station, UN-216-E-43 

  • Complete Remedial Action 

UPR-200-E-144 UPR-200-E-144, Soil Contamination 
North of 241-B, UN-216-E-44 

  • Complete Remedial Action 

UPR-200-E-145 UPR-200-E-145, W049H Green Soil, 
VCP Pipeline Leak 

  • Complete Remedial Action 

UPR-200-E-19 UPR-200-E-19, Contamination Release at 
216-A-6 Sampler, UN-200-E-19 

  • Complete Remedial Action 

UPR-200-E-2 UPR-200-E-2, UN-200-E-2, Spotty 
Contamination Around the B and T Plant 
Stacks 

  • Complete Remedial Action 

UPR-200-E-20 UPR-200-E-20, Contaminated PUREX 
Railroad Spur, UN-200-E-20 

  • Complete Remedial Action 

UPR-200-E-21 UPR-200-E-21, 216-A-6 Overflow, UN-
200-E-21 

  • Complete Remedial Action 

UPR-200-E-22 UPR-200-E-22, 291-A-1 Stack Fallout 
Area, UN-200-E-22, 

  • Complete Remedial Action 

UPR-200-E-23 UPR-200-E-23, Burial Box Collapse at 
218-E-10, UPR-200-W-158 

  • Complete Remedial Action 

UPR-200-E-24 UPR-200-E-24, Contamination Plume 
from the 218-E-10 Burial Ground, UN-
200-E-24 

  • Complete Remedial Action 

UPR-200-E-26 UPR-200-E-26, 241-A-151 Release, UN-
200-E-26 

  • Complete Remedial Action 

UPR-200-E-28 UPR-200-E-28, Contamination Release 
Inside the PUREX Exclusion Area, UN-
200-E-28 

  • Complete Remedial Action 

UPR-200-E-29 UPR-200-E-29, 216-A-6 Overflow, UN-
200-E-29 

  • Complete Remedial Action 

UPR-200-E-3 UPR-200-E-3, Line leak from 221-B to 
241-BX-154, UN-200-E-3 

  • Complete Remedial Action 

UPR-200-E-30 UPR-200-E-30, Contamination Within 
218-E-12A, UN-200-E-30 

  • Complete Remedial Action 

UPR-200-E-31 UPR-200-E-31, 241-A-151 Release, UN-
200-E-31 

  • Complete Remedial Action 

UPR-200-E-33 UPR-200-E-33, Contaminated PUREX 
Railroad tracks, UN-200-E-33 

  • Complete Remedial Action 
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UPR-200-E-35 UPR-200-E-35, Buried Contaminated 
Pipe, UN-218-E-1, 218-E-13 

  • Complete Remedial Action 

UPR-200-E-36 UPR-200-E-36, Road Contamination 
North of Semiworks, UN-200-E-36 

  • Complete Remedial Action 

UPR-200-E-37 UPR-200-E-37, Contamination East of 
Hot Semi-Works, UN-200-E-37, UN-
216-E-37 

  • Complete Remedial Action 

UPR-200-E-39 UPR-200-E-39, Release from 216-A-36B 
Crib Sampler (295-A), UN-200-E-39 

  • Complete Remedial Action 

UPR-200-E-41 UPR-200-E-41, UN-200-E-41 Soil 
Contamination in the Vicinity of R-13 
Stairwell (221-B), UPR-200-E-85 

  • Complete Remedial Action 

UPR-200-E-42 UPR-200-E-42, 241-AX-151 Release, 
UN-200-E-42 

  • Complete Remedial Action 

UPR-200-E-43 UPR-200-E-43, Road Contamination near 
241-BY Tank Farm, UN-200-E-43 

  • Complete Remedial Action 

UPR-200-E-44 UPR-200-E-44, UN-200-E-44, BCS 
Waste Line Leak South of 221-B 

  • Complete Remedial Action 

UPR-200-E-45 UPR-200-E-45, UN-200-E-45, 
Contamination Spread from the 241-B-
154 Diversion Box 

  • Complete Remedial Action 

UPR-200-E-49 UPR-200-E-49, Roadway Contamination, 
UN-200-E-49 

  • Complete Remedial Action 

UPR-200-E-50 UPR-200-E-50, Soil Contamination at the 
Overground Equipment Storage Yard, 
UN-200-E-50 

  • Complete Remedial Action 

UPR-200-E-52 UPR-200-E-52, UN-200-E-52, 
Contamination Spread Outside the North 
Side of 221-B 

  • Complete Remedial Action 

UPR-200-E-53 UPR-200-E-53, UN-200-E-53, 
Contamination at 218-E-1 

  • Complete Remedial Action 

UPR-200-E-54 UPR-200-E-54, UN-200-E-54, 
Contamination Outside 225-B Doorway 

  • Complete Remedial Action 

UPR-200-E-55 UPR-200-E-55, UN-200-E-55, 
Contamination Spread South of B Plant 

  • Complete Remedial Action 

UPR-200-E-56 UPR-200-E-56, 216-A-24 Crib 
Excavation, Excavated Contamination 
Adjacent to 216-A-24 Crib, UN-200-E-
56, UN-216-E-33 

  • Complete Remedial Action 

UPR-200-E-58 UPR-200-E-58, Contaminated 
Tumbleweeds found on dirt road, UN-
200-E-58 

  • Complete Remedial Action 

UPR-200-E-62 UPR-200-E-62, Transportation spill near 
200-E Burning Ground, UN-216-E-62, 
UN-200-E-62, 

  • Complete Remedial Action 

UPR-200-E-63 UPR-200-E-63, Radioactively 
Contaminated Tumbleweeds, UN-216-E-
63, UN-200-E-63 

  • Complete Remedial Action 

UPR-200-E-64 UPR-200-E-64, Radioactive Soil and Ant 
Hills, UN-200-E-64, UN-216-E-36 

  • Complete Remedial Action 

UPR-200-E-66 UPR-200-E-66, 216-A-42 Basin 
Contamination Release, UN-216-E-66, 
UN-200-E-66 

  • Complete Remedial Action 

UPR-200-E-69 UPR-200-E-69, UN-216-E-69, Railroad 
Car Flush Water Radioactive Spill, UN-
200-E-69 

  • Complete Remedial Action 
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UPR-200-E-7 UPR-200-E-7, UN-200-E-7, Cave-In 
Near 219-B-9 (241-B-361 Crib) 

  • Complete Remedial Action 

UPR-200-E-77 UPR-200-E-77, UN-216-E-5, 241-B-154 
Diversion Box Ground Contamination, 
UN-200-E-77 

  • Complete Remedial Action 

UPR-200-E-78 UPR-200-E-78, UN-216-E-6, 241-BX-
155 Diversion Box ground 
contamination, UN-200-E-78 

  • Complete Remedial Action 

UPR-200-E-80 UPR-200-E-80, UN-216-E-8, 221-B R-3 
Line Break, R-3 Radiation Zone, UN-
200-E-80 

  • Complete Remedial Action 

UPR-200-E-83 UPR-200-E-83, UN-216-E-11, BC Cribs 
Controlled Area, BC Controlled Area, 
UN-200-E-83 

  • Complete Remedial Action 

UPR-200-E-84 UPR-200-E-84,241-ER-151 Catch Tank 
Leak, UN-200-E-84, UN-216-E-12 

  • Complete Remedial Action 

UPR-200-E-85 UPR-200-E-85, Line Leak at 221-B 
Stairwell R-13, UN-216-E-13, UPR-200-
E-41, UN-200-E-85, UN-200-E-41 

  • Complete Remedial Action 

UPR-200-E-87 UPR-200-E-87, UN-216-E-15, 224-B 
South Side Plutonium Ground 
Contamination, UN-200-E-87, 216-E-15 

  • Complete Remedial Action 

UPR-200-E-88 UPR-200-E-88, TC-4 Spur Contaminated 
Railroad Track, UN-216-E-88, UN-216-
E-16, UN-200-E-88. Ground 
Contamination Around the Western 
PUREX Railroad Spur 

  • Complete Remedial Action 

UPR-200-E-89 UPR-200-E-89, UN-216-E-17, UN-200-
E-89, Contamination Migration to the 
North, East & West of BX-BY Tank 
Farms 

  • Complete Remedial Action 

UPR-200-E-9 UPR-200-E-9, Liquid Overflow at 216-
BY-201, UN-200-E-9 

  • Complete Remedial Action 

UPR-200-E-90 UPR-200-E-90, UN-216-E-18, Ground 
Contamination around B Plant Sand 
Filter, UN-216-E-90, Radioactive Spill 
Near 221-B Building, UN-200-E-90 

  • Complete Remedial Action 

UPR-200-E-92 UPR-200-E-92, 216-E-20, UN-216-E-20, 
UN-216-20, Ground Contamination 
Outside 200 East Fence, UN-200-E-92, 
UN-216-E-92 

  • Complete Remedial Action 

UPR-200-E-93 UPR-200-E-93, UN-216-E-21 Ground 
contamination along 200 East Area fence

  • Complete Remedial Action 

UPR-200-E-95 UPR-200-E-95, UN-216-E-23, UN-200-
E-95, Ground Contamination Around RR 
Spur Between 218-E-2A and 218-E-2 

  • Complete Remedial Action 

UPR-200-E-96 UPR-200-E-96, Ground Contamination 
SE of PUREX, UN-216-E-24, UN-200-E-
96 

  • Complete Remedial Action 

UPR-200-E-97 UPR-200-E-97, PUREX Railroad Tunnel 
Contamination, UN-216-E-25, UN-200-
E-97 

  • Complete Remedial Action 

UPR-200-E-98 UPR-200-E-98, UN-216-E-26, Ground 
Contamination East of C Plant, UN-200-
E-98 

  • Complete Remedial Action 

UPR-200-N-1 UPR-200-N-1, Unplanned Release at the 
212-R railroad spur 

  • Complete Remedial Action 
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UPR-200-N-2 UPR-200-N-2, 200-N-2, Unplanned 
Release near Well Pump House No. 2, 
Well Pump House East of 212-R 

  • Complete Remedial Action 

UPR-200-W-10 UPR-200-W-10, UN-200-W-10, 
Contamination Spread at 203-S UNH 
Tanks 

  • Complete Remedial Action 

UPR-200-W-101 UPR-200-W-101, UN-216-W-9, 221-U 
Acid Spill R-1 through R-5, UN-200-W-
101 

  • Complete Remedial Action 

UPR-200-W-102 UPR-200-W-102, UN-216-W-12, UN-
200-W-102, 224-T Underground Line 
Leak 

  • Complete Remedial Action 

UPR-200-W-103 UPR-200-W-103, 216-Z-18 Line Break, 
UN-216-W-13, UN-200-W-103 

  • Complete Remedial Action 

UPR-200-W-108 UPR-200-W-108, Line leak at 216-S-9 
Crib, UN-216-W-18, UN-200-W-108 

  • Complete Remedial Action 

UPR-200-W-109 UPR-200-W-109, Waste Line Leak near 
218-W-9, UN-216-W-19, UN-200-W-109

  • Complete Remedial Action 

UPR-200-W-11 UPR-200-W-11, Burial Ground Fire, UN-
200-W-11, UPR-200-W-16 

  • Complete Remedial Action 

UPR-200-W-110 UPR-200-W-110, Contaminated Soil 
from 216-Z-1, UN-216-W-20 Spoil 
Trench 

  • Complete Remedial Action 

UPR-200-W-111 UPR-200-W-111, Sludge Trench at 207-
U, UN-216-W-21 

  • Complete Remedial Action 

UPR-200-W-112 UPR-200-W-112, Sludge Trench at 207-
U, UN-216-W-22 

  • Complete Remedial Action 

UPR-200-W-113 UPR-200-W-113, Soil Contamination 
East of 241-TX, UN-216-W-23, 
Contamination Areas Around 241-TX-
155 Diversion Box, UN-200-W-113 

  • Complete Remedial Action 

UPR-200-W-114 UPR-200-W-114, UN-216-W-24, Ground 
Contamination East of 241-SX Tank 
Farm, UN-200-W-114 

  • Complete Remedial Action 

UPR-200-W-116 UPR-200-W-116, UN-216-W-26, Ground 
Contamination North of 202-S, UN-200-
W-116 

  • Complete Remedial Action 

UPR-200-W-117 UPR-200-W-117, Railroad Track 
Contamination, UN-216-W-27, UN-200-
W-117 

  • Complete Remedial Action 

UPR-200-W-118 UPR-200-W-118, Contamination at 211-
U, UN-216-W-28, UN-200-W-118 

  • Complete Remedial Action 

UPR-200-W-123 UPR-200-W-123, 204-S Unloading 
Facility Frozen Discharge Line, UN-200-
W-123 

  • Complete Remedial Action 

UPR-200-W-124 UPR-200-W-124, Dike Break at the 
REDOX Pond, UN-200-W-124 

  • Complete Remedial Action 

UPR-200-W-130 UPR-200-W-130, Line Leak at 231-W-
151 Sump, UN-200-W-130 

  • Complete Remedial Action 

UPR-200-W-131 UPR-200-W-131, Release from 241-TX-
155 

  • Complete Remedial Action 

UPR-200-W-134 UPR-200-W-134, Improper Drum Burial   • Complete Remedial Action 
UPR-200-W-135 UPR-200-W-135, Release from 241-TX-

155, UN-200-W-135 
  • Complete Remedial Action 

UPR-200-W-137 UPR-200-W-137, 218-W-7, UN-200-W-
137 

  • Complete Remedial Action 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-73 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

UPR-200-W-138 UPR-200-W-138, 221-U Vessel Vent 
Blower Pit French Drain, UN-216-W-11, 
UN-200-W-138, UN-200-W-22, UPR-
200-W-22 

 • Complete Remedial Action 

UPR-200-W-14 UPR-200-W-14, Waste Line Leak at 242-
T Evaporator, UN-200-W-14 

  • Complete Remedial Action 

UPR-200-W-159 UPR-200-W-159, Caustic Spill at 
Plutonium Finishing Plant, UN-200-W-
159 

  • Complete Remedial Action 

UPR-200-W-16 UPR-200-W-16, Fire at 218-W-1 Burial 
Ground 

  • Complete Remedial Action 

UPR-200-W-161 UPR-200-W-161, UN-216-W-35, UN-
200-W-161 

  • Complete Remedial Action 

UPR-200-W-162 UPR-200-W-162, Contaminated Area on 
East Side of 221-U, UN-216-W-37 

  • Complete Remedial Action 

UPR-200-W-163 UPR-200-W-163, Contaminated 
Vegetation at the 216-U-8 Pipeline, UN-
216-W-33 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

UPR-200-W-164 UPR-200-W-164, Overhead UNH Line 
Leak, UN-216-W-29 

  • Complete Remedial Action 

UPR-200-W-165 UPR-200-W-165, Contamination Area 
East of 241-S, UN-216-W-30 

  • Complete Remedial Action 

UPR-200-W-166 UPR-200-W-166, Contamination 
Migration from 241-T Tank Farm, UN-
216-W-31 

  • Complete Remedial Action 

UPR-200-W-167 UPR-200-W-167, Contamination 
Migration from 241-TY, UN-216-W-32 

  • Complete Remedial Action 

UPR-200-W-19 UPR-200-W-19, 241-U-361 Overflow, 
UN-200-W-19 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

UPR-200-W-2 UPR-200-W-2, UN-200-W-2, 
Underground Waste Line Leak 

  • Complete Remedial Action 

UPR-200-W-20 UPR-200-W-20, UN-200-W-20, Spread 
of Contamination from a Diversion Box 

  • Complete Remedial Action 

UPR-200-W-21 UPR-200-W-21, UN-200-W-21, UN-216-
W-36, Process Line Cave-in at 241-TX-
154 Diversion Box 

  • Complete Remedial Action 

UPR-200-W-23 UPR-200-W-23, Waste Box Fire at 234-
5Z, UN-200-W-23 

  • Complete Remedial Action 

UPR-200-W-26 UPR-200-W-26, Contamination Spread 
During Burial Operation 

  • Complete Remedial Action 

UPR-200-W-27 UPR-200-W-27, Transfer Line Leak at 
23rd and Camden, UN-200-W-27, UN-
216-W-5 

  • Complete Remedial Action 

UPR-200-W-28 UPR-200-W-28, Release from 241-TX-
155 Diversion Box, UN-200-W-28 

  • Complete Remedial Action 

UPR-200-W-29 UPR-200-W-29, Transfer Line Leak, UN-
200-W-29, UPR-200-W-27, UN-200-W-
27, UN-216-W-5, 23rd and Camden Line 
Break 

  • Complete Remedial Action 

UPR-200-W-3 UPR-200-W-3, Railroad Contamination, 
UN-200-W-3 

  • Complete Remedial Action 

UPR-200-W-32 UPR-200-W-32, UNH Transfer Line 
Break, UN-200-W-32 

  • Complete Remedial Action 

UPR-200-W-33 UPR-200-W-33, Ground Contamination 
at 224-U, UN-200-W-33 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 
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Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

UPR-200-W-35 UPR-200-W-35, Ground Contamination 
Near UNH Process Line, UN-200-W-35, 
REDOX to 224-U UNH Line Leak 

  • Complete Remedial Action 

UPR-200-W-36 UPR-200-W-36, Groundwater 
Contamination at 216-S-1 and 216-S-2 

  • Complete Remedial Action 

UPR-200-W-39 UPR-200-W-39, UN-200-W-39, 224-U 
Buried Contamination 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

UPR-200-W-4 UPR-200-W-4, Railroad Contamination, 
UN-200-W-4 

  • Complete Remedial Action 

UPR-200-W-41 UPR-200-W-41, Railroad Contamination, 
UN-200-W-41, REDOX Railroad Cut 
Contamination 

  • Complete Remedial Action 

UPR-200-W-42 UPR-200-W-42, Contamination found at 
2706-S, UN-200-W-42 

  • Complete Remedial Action 

UPR-200-W-43 UPR-200-W-43, Contaminated Blacktop 
East of 233-S, UN-200-W-43 

  • Complete Remedial Action 

UPR-200-W-44 UPR-200-W-44, Railroad Track 
Contamination, UN-200-W-44 

  • Complete Remedial Action 

UPR-200-W-45 UPR-200-W-45, Burial Box Collapse   • Complete Remedial Action 
UPR-200-W-46 UPR-200-W-46, Contaminated Railroad 

Track, UN-200-W-46 
  • Complete Remedial Action 

UPR-200-W-48 UPR-200-W-48, Contaminated Railroad 
Track near 221-U, UN-200-W-48 

• Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

UPR-200-W-5 UPR-200-W-5, Overflow at 241-TX-155, 
UN-200-W-5 

  • Complete Remedial Action 

UPR-200-W-51 UPR-200-W-51, Release from 241-S 
Diversion Box, UN-200-W-51, UPR-200-
W-52 

  • Complete Remedial Action 

UPR-200-W-52 UPR-200-W-52, Release from 241-S 
Diversion Box, UN-200-W-52 

  • Complete Remedial Action 

UPR-200-W-53 UPR-200-W-53, Burial Box Collapse   • Complete Remedial Action 
UPR-200-W-55 UPR-200-W-55, Uranium Powder Spill at 

224-U, UN-200-W-55 
  • Complete Remedial Action 

UPR-200-W-56 UPR-200-W-56, Contamination at the 
REDOX Column Carrier Trench, UN-
200-W-56 

  • Complete Remedial Action 

UPR-200-W-57 UPR-200-W-57, UPR-200-E-120 
(misassignment of E-W area number), 
UN-200-W-57 

  • Complete Remedial Action 

UPR-200-W-58 UPR-200-W-58, Railroad Track 
Contamination, UN-200-W-58 

  • Complete Remedial Action 

UPR-200-W-6 UPR-200-W-6, UN-200-W-6, 
Contamination Spread from 241-U-151 
and 241-U-152 Diversion Boxes 

  • Complete Remedial Action 

UPR-200-W-60 UPR-200-W-60, Railroad Contamination, 
UN-200-W-60 

  • Complete Remedial Action 

UPR-200-W-61 UPR-200-W-61, REDOX Ground 
Contamination, UN-200-W-61 

  • Complete Remedial Action 

UPR-200-W-63 UPR-200-W-63, Road Contamination 
along the South Shoulder of 23rd Street, 
UN-200-W-63 

  • Complete Remedial Action 

UPR-200-W-64 UPR-200-W-64, Road Contamination at 
23rd and Camden, UN-200-W-64 

  • Complete Remedial Action 

UPR-200-W-65 UPR-200-W-65, Contamination in the T-
Plant Railroad Cut, UN-200-W-65 

  • Complete Remedial Action 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-75 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

UPR-200-W-67 UPR-200-W-67, Contamination near 
2706-T, UN-200-W-67 

  • Complete Remedial Action 

UPR-200-W-68 UPR-200-W-68, Road Contamination, 
UN-200-W-68 

  • Complete Remedial Action 

UPR-200-W-69 UPR-200-W-69, Railroad Contamination, 
UN-200-W-69 

  • Complete Remedial Action 

UPR-200-W-70 UPR-200-W-70, Contamination Found at 
the 200 West Burning Ground 

  • Complete Remedial Action 

UPR-200-W-71 UPR-200-W-71, UN-200-W-71, 
Contamination Spread along 16th Street 

  • Complete Remedial Action 

UPR-200-W-72 UPR-200-W-72, Contamination at 218-
W-4A 

  • Complete Remedial Action 

UPR-200-W-73 UPR-200-W-73, Contaminated Railroad 
Track at 221-T, UN-200-W-73 

  • Complete Remedial Action 

UPR-200-W-74 UPR-200-W-74, Overground Line Leak 
at 241-Z, UN-200-W-74 

  • Complete Remedial Action 

UPR-200-W-75 UPR-200-W-75, Contamination Spread at 
241-Z, UN-200-W-75 

  • Complete Remedial Action 

UPR-200-W-76 UPR-200-W-76, UN-200-W-76, 
Contamination Found at 241-TX-155 

  • Complete Remedial Action 

UPR-200-W-77 UPR-200-W-77, Contaminated Coyote 
Feces, UN-200-W-77 

  • Complete Remedial Action 

UPR-200-W-78 UPR-200-W-78, UO3 Powder Spill at 
224-U, UN-200-W-78 

  • Complete Remedial Action 

UPR-200-W-79 UPR-200-W-79, Contamination Spread at 
241-Z, UN-200-W-79 

  • Complete Remedial Action 

UPR-200-W-8 UPR-200-W-8, UN-200-W-8, 200-W-5, 
Old Burial/Burning Pit, U-Plant Burning 
Pit/Burial Ground 

• Complete Groundwater 
Protective Measures  

• Complete Remaining Remedial 
Actions 

UPR-200-W-83 UPR-200-W-83, Radioactive Spill Near 
204-S Radiation Zone, UN-216-W-82, 
UN-200-W-83 

  • Complete Remedial Action 

UPR-200-W-84 UPR-200-W-84, Ground Contamination 
During Burial Operation 

  • Complete Remedial Action 

UPR-200-W-85 UPR-200-W-85, Radioactive Spill from 
Multipurpose Transfer Box, UN-216-W-
85, UN-200-W-85 

  • Complete Remedial Action 

UPR-200-W-86 UPR-200-W-86, Contaminated Pigeon 
Feces at 221-U and 204-S, UN-200-W-
86, UN-216-W-86 

  • Complete Remedial Action 

UPR-200-W-87 UPR-200-W-87, UN-216-W-87, 
Radioactive Spill from Filter Housing, 
UN-200-W-87 

  • Complete Remedial Action 

UPR-200-W-88 UPR-200-W-88, Radioactive Spill from 
Uranyl Nitrate (UNH) Trailer, UN-216-
W-88, UN-200-W-88 

  • Complete Remedial Action 

UPR-200-W-90 UPR-200-W-90, Radioactive 
Contamination South of 236-Z Building, 
UN-216-N-90, UN-200-W-90 

  • Complete Remedial Action 

UPR-200-W-91 UPR-200-W-91, Radioactive 
Contamination near 234-5Z Building, 
UN-216-W-91, UN-200-W-91 

  • Complete Remedial Action 

UPR-200-W-96 UPR-200-W-96, UN-216-W-4, 233-S 
Floor Overflow, 233-SA Floor Overflow 

  • Complete Remedial Action 

UPR-200-W-97 UPR-200-W-97, Transfer Line Leak, UN-
216-W-5, UN-200-W-97 

  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

UPR-200-W-98 UPR-200-W-98, UN-216-W-6, 221-T 
Waste Line Break at R-19, UN-200-W-98

  • Complete Remedial Action 

UPR-200-W-99 UPR-200-W-99, UN-216-W-7, 241-153-
TX Diversion Box Contamination 
Spread, UN-200-W-99 

  • Complete Remedial Action 

UPR-600-12 UPR-600-12, UN-600-12, UNH Spill to 
Route 4S 

  • Complete Remedial Action 

UPR-600-20 UPR-600-20, UN-216-E-41, Cross 
Country Transfer Line Contamination, 
Cross Site Transfer Line 

  • Complete Remedial Action 

UPR-600-21 UPR-600-21, Contamination found 
Northeast of 200 East Area, UN-216-E-
31 

  • Complete Remedial Action 

C.2.2.3 200 Area Surveillance and Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide Surveillance and Maintenance 
on Surplus Canyon Facilities  
Maintain assigned waste sites, facilities, 
structures, operating systems and 
equipment, and monitoring systems 
within the authorization envelope until 
the facilities are dispositioned. Maintain 
radiological control and access control to 
the surplus canyon and ancillary facilities 
to ensure personnel safety. 

The Contractor shall perform surveillance 
and maintenance on the surplus canyon 
buildings and structures.  
 
This work scope shall be done in 
compliance with:  
 
• HNF-5915, Rev. 2, "PUREX Storage 
Tunnels Authorization Agreement"  

 

Installed PUREX roof  
Due: 30 November 2002  
 
Installed B Plant Roof  
Due: 30 November 2002  
 
Authorization Agreement 
for PUREX  
 
Authorization Agreement 
for 233-S (review and 
update yearly)  
 
Authorization Agreement 
for B Plant (review and 
update yearly)  
 
Authorization Agreement 
for PUREX Facility 
Storage Tunnels (review 
and update yearly)  
 
Authorization Agreement 
for 224-T (review and 
update yearly) 

None Identified 

Provide Surveillance and Maintenance 
on 200 Area Facilities after Shutdown  
Maintain assigned facilities, structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents until the facilities are 
dispositioned. Maintain radiological 
control and access control to the surplus 
facilities to ensure personnel safety. 
Surveillance and maintenance will also be 
conducted on 200 Area general purpose 
facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 200 
Area buildings and structures. 

None Identified None Identified 

Provide Surveillance and Maintenance 
of 200 Area Waste Sites  
Perform surveillance and maintenance on 
assigned waste sites. 

Provide Surveillance and Maintenance on 
200 Area Facilities after shutdown 

None Identified None Identified 
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C.2.3 300 Area Cleanup Work 

C.2.3.1 300 Area Facility Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition 300 Area Facilities  
Perform the facility assessment and 
submit for the lead regulating agency and 
DOE decision. Perform transition 
activities (e.g., Flush, isolate and blank 
process or sub-process systems; remove 
radioactive and hazardous materials and 
mixed wastes; deactivate non-essential 
systems and utilities; remove excess 
materials and equipment). Achieve the 
final end state for the facility (e.g. 
entombment or dismantlement and site 
restoration) including closure of any 
TSDs. At the point where all systems and 
spaces at the facility achieve their 
respective end state condition, disposition 
is achieved and the DOE will verify the 
end state. 

The Contractor shall disposition the 
assigned 300 Area facilities in 
compliance with regulator and DOE 
decisions.  
 
This work scope shall be done in 
compliance with:  
• DOE/EA-0987, "Disposition of Alkali 
Metal Test Loops, Hanford Site, 
Richland, Washington" 

Facilities transitioned and 
dispositioned as identified 
in table below. 

Obtain approval of 
CERCLA EE/CA and 
Action Memorandum for 
dismantlement of assigned 
300 Area facilities within 
30 days of submittal 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

300LYS 300 Area Lysimeter Plot • Complete Transition • Complete Disposition 
3020 Environmental Molecular Sciences 

Laboratory 
  • Complete Transition  

• Complete Disposition 
305AA 1251 Yard Shed   • Complete Disposition 
310 Treated Effluent Disposal Facility   • Complete Transition  

• Complete Disposition 
310S Drum Storage Area at 300 TEDF   • Complete Transition  

• Complete Disposition 
312 River Pump House   • Complete Transition  

• Complete Disposition 
314A Gas Bonding Autoclave Pit   • Complete Disposition 
315 Filter Water Plant Building   • Complete Transition  

• Complete Disposition 
315A Backwash Disposal Pond   • Complete Disposition 
315C Backwash Lift Station & Sedimentation 

Pond 
  • Complete Transition  

• Complete Disposition 
315D Backwash Recycle Pump Station   • Complete Transition  

• Complete Disposition 
318 Radiological Calibrations Laboratory   • Complete Transition  

• Complete Disposition 
318B HTLTR Stack   • Complete Disposition 
318C HTLTR Filter Facility   • Complete Disposition 
320 Physical Sciences Laboratory   • Complete Transition  

• Complete Disposition 
3220 Telephone Exchange Building   • Complete Transition  

• Complete Disposition 
325 Radiochemical Processing Laboratory   • Complete Transition  

• Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

325A Cesium Recovery Facility   • Complete Disposition 
325B Shielded Lab Annex   • Complete Disposition 
325C Fluorine Gas Storage   • Complete Disposition 
325D Maintenance Shop Addition   • Complete Disposition 
325E Fire Riser/Backflow Preventer Building   • Complete Transition  

• Complete Disposition 
326 Material Science Laboratory   • Complete Transition  

• Complete Disposition 
329 Chemical Sciences Laboratory   • Complete Transition  

• Complete Disposition 
331 Life Sciences Laboratory   • Complete Transition  

• Complete Disposition 
331C Animal Care Facility Storage Building   • Complete Transition  

• Complete Disposition 
331D Biomagnetic Effects Laboratory   • Complete Transition  

• Complete Disposition 
331G Interim Tissue Repository   • Complete Transition  

• Complete Disposition 
331H Aerosol Wind Tunnel Research Facility   • Complete Transition  

• Complete Disposition 
336 High Bay Testing Facility   • Complete Transition  

• Complete Disposition 
337 Technical Management Center   • Complete Transition  

• Complete Disposition 
337B 337 Bldg High-Bay & Service Wing   • Complete Transition  

• Complete Disposition 
338 Maintenance Building   • Complete Transition  

• Complete Disposition 
339A Computer Facility   • Complete Transition  

• Complete Disposition 
342 Waste Collection Sump 1   • Complete Transition  

• Complete Disposition 
342A 300 TEDF Electrical / Instrumentation 

Building 
  • Complete Transition  

• Complete Disposition 
342B Transformer Pad / Vault - TEDF   • Complete Transition  

• Complete Disposition 
342C Generator Pad - TEDF Sump   • Complete Transition  

• Complete Disposition 
350 Plant Operations and Maintenance 

Facility 
  • Complete Transition  

• Complete Disposition 
3503B Electrical Cable Pit No. 3   • Complete Disposition 
3506C Telecommunications Hub   • Complete Transition  

• Complete Disposition 
3507 Microwave Tower and Building   • Complete Transition  

• Complete Disposition 
350A Paint Shop   • Complete Transition  

• Complete Disposition 
350B Warehouse - Maintenance Materials   • Complete Transition  

• Complete Disposition 
350C Storage Building (Temporary)   • Complete Transition  

• Complete Disposition 
350D Oil Storage Facility   • Complete Transition  

• Complete Disposition 
351 Substation, 115kV   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

351A Meter and Testing Building • Complete Disposition  
• Complete Transition 

  

351B Meter Testing and Switchgear Facility • Complete Disposition  
• Complete Transition 

  

351C FMIT Master Substation   • Complete Disposition 
352C Electrical Switch House, 2.4 kV   • Complete Disposition 
352E Switch Station East Side • Complete Disposition  

• Complete Transition 
  

352F Electrical Substation 2.4kV • Complete Disposition  
• Complete Transition 

  

352G Switch Station, 13.8 kV   • Complete Disposition 
3614B Process Water Trenches   • Complete Transition  

• Complete Disposition 
3621D Emergency Generator Building & Shop   • Complete Transition  

• Complete Disposition 
366 Fuel Oil Bunker   • Complete Disposition 
3709A Fire Station • Complete Transition • Complete Disposition 
3709B Fire Equipment Storage • Complete Transition • Complete Disposition 
3710A Oil Storage Building   • Complete Disposition 
3718M Sodium Storage Facility   • Complete Transition  

• Complete Disposition 
3718O HEPA Filter Storage   • Complete Disposition 
3726 Propane Storage Tanks Structure   • Complete Disposition 
3734A Paint Storage Building   • Complete Disposition 
3763 Office Building   • Complete Transition  

• Complete Disposition 
3766 Office Building   • Complete Transition  

• Complete Disposition 
3790 Security Office Building • Complete Transition • Complete Disposition 
382 Pump House Building   • Complete Transition  

• Complete Disposition 
382B Fire Pump Station   • Complete Transition  

• Complete Disposition 
3906 Sanitary & Process Lift Station   • Complete Transition  

• Complete Disposition 
3906B Process Lift Station   • Complete Transition  

• Complete Disposition 
MO226 Office Building   • Complete Transition  

• Complete Disposition 
MO258 Mobile Office at FMIT Area   • Complete Transition  

• Complete Disposition 
MO262 Mobile Office at FMIT Area   • Complete Transition  

• Complete Disposition 
MO263 Mobile Office at FMIT Area   • Complete Transition  

• Complete Disposition 
MO265 Mobile Office at FMIT Area   • Complete Transition  

• Complete Disposition 
MO337 Mobile Office -Change Room   • Complete Disposition 
MO443 Mobile Office   • Complete Transition  

• Complete Disposition 
MO744 Mobile Office at 310 TEDF   • Complete Transition  

• Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO745 Mobile Office   • Complete Transition  
• Complete Disposition 

 

C.2.3.2 300 Area Waste Site Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Remediate 300 Area Waste Sites  
Perform the waste site assessment and 
submit for the lead regulating agency and 
DOE decision. Remediate the waste sites 
in accordance with the approved record of 
decision (ROD). Submit a cleanup 
verification package (CVP) for each 
waste site (or groups of waste sites) to the 
lead regulator and obtain regulator 
approval. 

Post Contract Period:  
 
The Contractor shall remediate assigned 
300 Area soil sites in accordance with the 
Record of Decision for the 300-FF-2 
Operable Unit. 

Remediated waste sites as 
identified in table below 

Approve CVP within 30 
days of submittal. 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

600-117 600-117, 300 Area Treated Effluent 
Disposal Facility (TEDF), 310 Building 

  • Complete Remedial Action 

UPR-300-10 UPR-300-10, Contamination Under 325 
Bldg., UN-300-10 

  • Complete Remedial Action 

UPR-300-12 UPR-300-12, UN-300-12, Contaminated 
Soil Beneath the 325 Building 

  • Complete Remedial Action 

UPR-300-48 UPR-300-48, 325 Building Basement 
Topsy Pit 

  • Complete Remedial Action 

C.2.3.3 300 Area Surveillance and Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide Surveillance and Maintenance 
on 300 Area Facilities after Shutdown  
Maintain assigned waste sites, facilities, 
structures, operating systems and 
equipment, and monitoring systems in 
compliance with applicable directives and 
regulatory documents until the facilities 
are dispositioned. Maintain radiological 
control and access control to the surplus 
facilities to ensure personnel safety. 
Surveillance and maintenance will also be 
conducted on 300 Area general purpose 
facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 300 
Area buildings, structures, and waste 
sites. 

None Identified None Identified 
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C.2.3.4 300 ACP Facilities Deactivation Pending Transfer to River 
Corridor Contract 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe and Compliant 300 ACP 
Facilities  
Maintain the facilities and associated 
waste sites, structures, operating systems 
and equipment, and monitoring systems 
within the authorization envelope until 
the facilities are transferred to 
decommissioning activities. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

The Contractor shall provide minimum 
safe surveillance and maintenance of the 
assigned 300 Area facilities to reduce 
risks to workers, the public, and the 
environment pending eventual 
decontamination and decommissioning, 
and removal or closure.  
 
This work scope shall be done in 
compliance with:  
• HNF-5810, "324 Building Deactivation 
Project Authorization Agreement"  
• HNF-5811, "327 Building Deactivation 
Project Authorization Agreement" 

None Identified None Identified 

Deactivate 300 ACP Contaminated 
Facilities  
Deactivate facility structure operating and 
monitoring systems. Identify, isolate, 
stabilize and remove building hazards 
(i.e. nuclear materials, chemicals) and 
place the building in a state that is ready 
for commencement of D&D. 

The 324 Facility shall be transitioned to 
low-cost, stable, deactivated conditions 
(requiring minimal surveillance and 
maintenance) by August 31, 2006. 
 
Non-permitted mixed waste units in the 
324 Building REC B-cell, REC D-cell 
and high level vault shall be closed by 
October 31, 2005.  
 
The Radiochemical Engineering Cells 
(REC), the high-level vault (HLV) and 
low-level vault (LLV), the piping, and the 
associated areas shall be closed in 
compliance with DOE/RL 96-73, rev. 1. 
 
The 327 Facility shall be transitioned to 
low-cost, stable, deactivated conditions 
(requiring minimal surveillance and 
maintenance) by April 30, 2007. 
300 Area Special Case Waste (SCW) 
shall be removed and transferred for on 
site storage by September 30, 2006.  
 
This work scope shall be done in 
compliance with:  
• DOE/EA-1319, "Disposition of Surplus 
Hanford Site Uranium, Hanford Site, 
Richland Washington"  
• DOE/RL-96-73, Rev 1, "The 324 
Radiochemical Engineering Cells, High-
Level Vault, Low-Level Vault, and 
Associated Areas Closure Plan"  

 

Authorization Agreement 
324 (review and update 
yearly)  
 
Authorization Agreement 
327 (review and update 
yearly)  
 
M-89-00: Completed 
closure of non-permitted 
mixed waste units in the 
324 building Rec B-Cell, 
Rec D-Cell, and high level 
vault. 
Due: 31 October 2005  
 
M-92-12: Completed 
acquisition of new 
facilities, modification of 
existing facilities, and/or 
modification of planned 
facilities necessary for 
consolidated storage prior 
to disposal of Hanford Site 
300 Area Special Case 
Waste (SCW). 
Due: 30 September 2006  
 
M-92-16: Completed 
removal and transfer, and 
initiated storage of Phase 
III 300 Area SCW and 
materials. 
Due: 30 September 2006 

None Identified 

Deactivate 300 ACP Non-contaminated 
Facilities  
Deactivate facility operating and 
monitoring systems. Identify, isolate, 
stabilize and remove facility hazards (i.e. 
chemicals, industrial hazards) and place 
the building in state that is ready for 
commencement of D&D. 

Non-radiological assigned facilities 
without identified future uses shall be 
transitioned to low-cost, stable 
deactivated conditions (requiring minimal 
surveillance and maintenance) pending 
eventual D&D and removal or closure. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Deactivate 300 ACP Mobile Offices  
Characterize to determine the radiological 
conditions, particularly those of the roof. 
When contaminated roofs are found, the 
roof either will be decontaminated or the 
radiological contamination fixed in place. 
The mobile offices will be relocated for 
reutilization within the Hanford Site 
complex or excessed. 

  None Identified None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

303A Storage Building • Turned over to RCC for final 
disposition 

  

303B Storage Building • Turned over to RCC for final 
disposition 

  

303C Material Evaluation Laboratory • Turned over to RCC for final 
disposition 

  

303E Storage Building • Turned over to RCC for final 
disposition 

  

303F Pump House • Turned over to RCC for final 
disposition 

  

303G Storage Building • Turned over to RCC for final 
disposition 

  

303J Material Storage Building • Turned over to RCC for final 
disposition 

  

303M 303M Uranium Oxide Facility • Turned over to RCC for final 
disposition 

  

304 Uranium Concretion Facility • Turned over to RCC for final 
disposition 

  

304A Uranium Concretion Facility Change 
Room 

• Turned over to RCC for final 
disposition 

  

305 Engineering Testing Facility • Turned over to RCC for final 
disposition 

  

305-BA Boiler Annex • Turned over to RCC for final 
disposition 

  

305A Electrician & Pipefitter Shop • Turned over to RCC for final 
disposition 

  

305P Engineering Test Support Bldg • Turned over to RCC for final 
disposition 

  

306E Development, Fabrication, & Test Lab   • Turned over to RCC for final 
disposition 

307 300 Area Retention Process Sewer 
System 

• Turned over to RCC for final 
disposition 

  

308 Fuels Development Laboratory • Turned over to RCC for final 
disposition 

  

309 Plutonium Recycle Test Reactor - Offices 
- Shop 

• Turned over to RCC for final 
disposition 

  

311TF 311 TANK FARM • Turned over to RCC for final 
disposition 

  

313 Reactor Fuel Manufacturing Support 
Building 

• Turned over to RCC for final 
disposition 

  

314 Engineering Development Laboratory • Turned over to RCC for final 
disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

314B Stress Rupture Test Facility • Turned over to RCC for final 
disposition 

  

315B Chlorine Storage Building • Turned over to RCC for final 
disposition 

  

321 Hydromechanical / Seismic Facility • Turned over to RCC for final 
disposition 

  

321B Hydromechanical / Seismic (Part of 321 
Bldg) 

• Turned over to RCC for final 
disposition 

  

321C Core Pump Shelter, Part of 321 Bldg • Turned over to RCC for final 
disposition 

  

321D Seismic Testing Facility • Turned over to RCC for final 
disposition 

  

3225 Bottle Dock   • Turned over to RCC for final 
disposition 

3229 Storage Building • Turned over to RCC for final 
disposition 

  

323 Mechanical Properties Laboratory   • Turned over to RCC for final 
disposition 

3231 Electrician Shop   • Turned over to RCC for final 
disposition 

3232 Storage Building   • Turned over to RCC for final 
disposition 

324 Waste Technology Engineering 
Laboratory 

• Turned over to RCC for final 
disposition 

  

324A Chemical Engineering Bldg • Turned over to RCC for final 
disposition 

  

324B Chemical Engineering Lab Exhaust Stack • Turned over to RCC for final 
disposition 

  

324C Experimental Lithium Enclosure • Turned over to RCC for final 
disposition 

  

324D Exhaust Stack Sampling Building • Turned over to RCC for final 
disposition 

  

324S Concrete Basin • Turned over to RCC for final 
disposition 

  

327 Post-irradiation Testing Laboratory • Turned over to RCC for final 
disposition 

  

328 Engineering Services & Safety Building   • Turned over to RCC for final 
disposition 

328A Sheet Metal Shop   • Turned over to RCC for final 
disposition 

333 N-Fuels Manufacturing Building • Turned over to RCC for final 
disposition 

  

334 Process Sewer Monitor Facility • Turned over to RCC for final 
disposition 

  

334A Waste Acid Storage Building • Turned over to RCC for final 
disposition 

  

335 Sodium Test Facility • Turned over to RCC for final 
disposition 

  

340 Waste Neutralization Facility.   • Turned over to RCC for final 
disposition 

340A Waste Retention Building   • Turned over to RCC for final 
disposition 

340B Waste Loadout Building   • Turned over to RCC for final 
disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

3503A Electrical Cable Pit No. 2 • Turned over to RCC for final 
disposition 

  

3506A Powerhouse Maintenance Shop • Turned over to RCC for final 
disposition 

  

3506B Maintenance Shop • Turned over to RCC for final 
disposition 

  

3614A River Monitoring Station • Turned over to RCC for final 
disposition 

  

3621BC Emergency Generator Building   • Turned over to RCC for final 
disposition 

366A Underground Fuel Oil Bunker • Turned over to RCC for final 
disposition 

 

3701D Office Building • Turned over to RCC for final 
disposition 

  

3701U Office Building • Turned over to RCC for final 
disposition 

  

3703A Modular Offices • Turned over to RCC for final 
disposition 

  

3704 Insulators Storage • Turned over to RCC for final 
disposition 

  

3705 Photography Building • Turned over to RCC for final 
disposition 

  

3706 Communication and Documentation 
Services Bldg 

• Turned over to RCC for final 
disposition 

  

3706A Ventilation Equipment Room for 3706 
Bldg 

• Turned over to RCC for final 
disposition 

  

3707D Office Building • Turned over to RCC for final 
disposition 

  

3707E Construction Storage • Turned over to RCC for final 
disposition 

  

3707F Radiation Monitoring Bldg • Turned over to RCC for final 
disposition 

  

3707H Change House   • Turned over to RCC for final 
disposition 

3708 Radioanalytical Laboratory • Turned over to RCC for final 
disposition 

  

3709 Paint Shop   • Turned over to RCC for final 
disposition 

3711 Maintenance Storage Building • Turned over to RCC for final 
disposition 

  

3712 Storage Building • Turned over to RCC for final 
disposition 

  

3713 Carpenter Shop   • Turned over to RCC for final 
disposition 

3714 Soil & Cement Laboratory • Turned over to RCC for final 
disposition 

  

3715 Storage Building • Turned over to RCC for final 
disposition 

  

3716 Storage Building • Turned over to RCC for final 
disposition 

  

3717 Spare Parts Warehouse • Turned over to RCC for final 
disposition 

  

3717B Hanford Standards Lab   • Turned over to RCC for final 
disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

3717C Materials Archive Building • Turned over to RCC for final 
disposition 

  

3718 Office & Storage Building   • Turned over to RCC for final 
disposition 

3718A Laboratory Equipment Central Pool Bldg • Turned over to RCC for final 
disposition 

  

3718B Laboratory Equipment Central Pool Bldg • Turned over to RCC for final 
disposition 

  

3718C Storage Building   • Turned over to RCC for final 
disposition 

3718E Laboratory Equipment Central Pool 
Storage Bldg 

• Turned over to RCC for final 
disposition 

  

3718G Laboratory Equipment Central Pool 
Storage Bldg 

• Turned over to RCC for final 
disposition 

  

3718N Insulation Shop   • Turned over to RCC for final 
disposition 

3719 Computer Facility  • Turned over to RCC for final 
disposition 

3721 Classified Shredder Facility  • Turned over to RCC for final 
disposition 

3722 Construction Shop  • Turned over to RCC for final 
disposition 

3723 Solvent / Acid Storage • Turned over to RCC for final 
disposition 

  

3727 Classified Vault   • Turned over to RCC for final 
disposition 

3728 Geotechnical High Bay • Turned over to RCC for final 
disposition 

  

3731 Laboratory Equipment Central Pool • Turned over to RCC for final 
disposition 

  

3731A Graphite Machine Shop • Turned over to RCC for final 
disposition 

  

3745 Radiological Calibrations and Standards • Turned over to RCC for final 
disposition 

  

3745A Electron Accelerator Facility • Turned over to RCC for final 
disposition 

  

3745B Positive Ion Accelerator Facility • Turned over to RCC for final 
disposition 

  

3746 Irradiation Physics Building • Turned over to RCC for final 
disposition 

  

3746A Radiological Physics Lab • Turned over to RCC for final 
disposition 

  

3746D Technical Service Annex   • Turned over to RCC for final 
disposition 

3762 Offices • Turned over to RCC for final 
disposition 

  

3764 Offices • Turned over to RCC for final 
disposition 

  

3768 Office Building • Turned over to RCC for final 
disposition 

  

3769 Office Building • Turned over to RCC for final 
disposition 

  

377 Geotechnical Engineering Laboratory • Turned over to RCC for final 
disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

3770 Office Building • Turned over to RCC for final 
disposition 

  

3802A Steam PRV Station • Turned over to RCC for final 
disposition 

  

384 Powerhouse Building • Turned over to RCC for final 
disposition 

  

3906A Sanitary Sewer Lift Station #1  • Turned over to RCC for final 
disposition 

MO026 Mobile Office • Turned over to RCC for final 
disposition 

  

MO036 Mobile Office East of 3718   • Turned over to RCC for final 
disposition 

MO052 Office Building   • Turned over to RCC for final 
disposition 

MO103 Mobile Office • Turned over to RCC for final 
disposition 

  

MO105 Mobile Office • Turned over to RCC for final 
disposition 

  

MO270 Mobile Office NE of 3764 • Turned over to RCC for final 
disposition 

  

MO271 Mobile Office NE of 3764 • Turned over to RCC for final 
disposition 

  

MO274 Mobile Office SE of 324 (324TRL1) • Turned over to RCC for final 
disposition 

  

MO275 Mobile Office NE of 324 (324TRL2) • Turned over to RCC for final 
disposition 

  

MO557 Mobile Office -CF   • Turned over to RCC for final 
disposition 

MO558 Mobile Office -CM   • Turned over to RCC for final 
disposition 

MO741 HPT Office by 3762   • Turned over to RCC for final 
disposition 

MO830 Mobile Office -Lunchroom • Turned over to RCC for final 
disposition 

  

MO842 Mobile Office -Lunchroom   • Turned over to RCC for final 
disposition 

 
The Contractor shall perform surveillance and maintenance of the following listed waste 
sites pending direction by the DOE-RL Contracting Officer to transition the waste sites to 
the River Corridor Contractor.  

Waste Site Surveillance and Maintenance 
Site Number Site Description 

300 RLWS 300 RLWS, 300 Area RLWS, 300 Area Radioactive Liquid Waste Sewer 
300 RRLWS 300 RRLWS, 300 Area Retired RLWS, 300 Area Retired Radioactive Liquid Waste Sewer System, 

Crib Waste System, Contaminated Sewer, Intermediate Level Radioactive Liquid Waste System 
300-109 300-109, 333 Building Storm Water Runoff, Miscellaneous Stream #455 
300-11 300-11, Pump House Underground Gasoline Tank, 382 Pump House UGT, 382-1 
300-110 300-110, 333 Building Storm Water Runoff, Miscellaneous Stream #456 
300-121 300-121, 3621D Building Storm Water Runoff, Miscellaneous Stream #403, Injection Well #26 
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Waste Site Surveillance and Maintenance 
Site Number Site Description 

300-123 300-123, 366 Building Fuel Oil Bunker Loading Station Steam Condensate, Miscellaneous Stream 
#342 

300-15 300-15, 300 Area Process Sewer System 
300-16 300-16, Solid Waste Near 314 Building, Contamination Found During Utility Pole Replacements 
300-175 300-175, 3714 Building Steam Condensate, Miscellaneous Stream #434 
300-2 300-2, Contaminated Light Water Disposal 
300-214 300-214, 300 Area Retention Process Sewer 
300-218 300-218, 314 Building, Engineering Development Laboratory 

300-219 300-219, 300 Area Waste Acid Transfer Line 
300-22 300-22, 309 Building B-Cell Cleanout Leak 
300-223 300-223, 384 Powerhouse Fuel Oil Day Tanks #1 and #2 
300-224 300-224, WATS and U-Bearing Piping Trench 
300-24 300-24, Soil Contamination at the 314 Metal Extrusion Building 

300-249 300-249, 304 Building, Residual Rad Contamination 
300-25 300-25, 324 Building 
300-251 300-251, Unplanned Release Outside the 303-K Building 
300-255 300-255, 309 Tank Farm Contaminated Soil 
300-256 300-256, 306E Fabrication and Testing Laboratory Releases 
300-257 300-257, 309 Process Sewer To River 
300-258 300-258, Abandoned Pipe Trench Between 334 Tank Farm and 306E 
300-259 300-259, Contaminated Area Surrounding 618-1 Burial Ground 
300-260 300-260, Contaminated Soil West of 313 Building 
300-263 300-263, 324 Building Diversion Tank 
300-264 300-264, 327 Building, Post-Irradiation Testing Laboratory (PTL) 
300-270 300-270, Unplanned Release at 313 Building 
300-28 300-28, Contamination Found Along Ginko Street, Solid Waste Site Near 303-G Building 
300-32 300-32, 333 Building, 333 N Fuels Manufacturing Building, New Fuel Cladding Facility 
300-34 300-34, 300 Area Process Sewer Leak (found during Project L-070 excavation at manhole PS-87) 
300-39 300-39, 309 Building Ex-vessel Irradiated Fuel Storage Basin, 309 Building Irradiated Fuel Storage 

Basin, 309 Fuel Storage Basin 
300-4 300-4, DOE 351 Substation Soil Contamination 
300-40 300-40, Corrosion of Vitrified Clay Sewer Pipe 
300-41 300-41, 306E Neutralization Tank, Underground Lime Tank and Valve Pit 
300-43 300-43, Unplanned Release Outside the 304 Building 
300-46 300-46, Soil contamination surrounding 3706 Building 
300-48 300-48, Thorium Oxide and Fuel Fabrication Chemical Wastes Around 3732 Building 
300-5 300-5, 300 Area Fire Station Fuel Tanks, 3709A Fire Station 
300-6 300-6, 366/366A Fuel Oil Bunkers 

300-80 300-80, 314 Building Storm Water Runoff and Steam Condensate, Miscellaneous Stream #268 
303-K CWS 303-K CWS, 303-K Contaminated Waste Storage 
303-M SA 303-M SA, 303-M Storage Area, 303-M Building Storage Area 
303-M UOF 303-M UOF, 303-M Uranium Oxide Facility 
307 RB 307 RB, 307 Retention Basins 
309-TW-1 309-TW-1, 309-TW Tank #1, 309 Holdup Tanks 
309-TW-2 309-TW-2, 309-TW Tank #2, 309 Holdup Tanks 
309-TW-3 309-TW-3, 309-TW Tank #3, 309 Holdup Tank 
309-WS-1 309-WS-1, 309 Plutonium Recycle Test Reactor Ion Exchanger Vault, Reactor Ion Exchange Pit, 

PRTR Ion Exchange Vault 
309-WS-2 309-WS-2, Rupture Loop Ion Exchange Pit, Ion Exchange Vault, Rupture Loop Annex Ion 
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Waste Site Surveillance and Maintenance 
Site Number Site Description 

Exchange Loop Vault, RLAIX, PRTR Rupture Loop 
309-WS-3 309-WS-3, 309 Brine Tank 

313 ESSP 313 ESSP, 313 East Side Storage Pad, 313 Building East Site Storage Pad 
316-3 316-3, 307 Disposal Trenches, Process Water Trenches 
333 ESHWSA 333 ESHWSA, 333 East Side HWSA, 333 Building East Side Hazardous Waste Storage Area 
333 WSTF 333 WSTF, 333 West Side Tank Farm, 333 West Side Waste Oil Tank, 333 West Side Uranium 

Bearing Acid Tanks, 333 WSWOT 
340 COMPLEX 340 COMPLEX, 340 Radioactive Liquid Waste Handling Facility 
3712 USSA 3712 USSA, 3712 Uranium Scrap Storage Area, 3712 Building Uranium Scrap Storage Area, 3712 

Fuels Warehouse 
618-1 618-1, Solid Waste Burial Ground No. 1, 318-1 
UPR-300-1 UPR-300-1, 316-1A, 307-340 Waste Line Leak, UN-300-1 
UPR-300-11 UPR-300-11, Underground Radioactive Liquid Line Leak, UN-300-11 
UPR-300-17 UPR-300-17, UN-300-17, Metal Shavings Fire 
UPR-300-2 UPR-300-2, Releases at the 340 Facility, UN-300-2, UN-316-2 
UPR-300-38 UPR-300-38, Soil Contamination Beneath the 313 Building 
UPR-300-39 UPR-300-39, UN-300-39, Sodium Hydroxide Leak at 311 Tank Farm 
UPR-300-4 UPR-300-4, UN-300-4, Contaminated Soil Beneath the 321 Building 
UPR-300-40 UPR-300-40, Acid Release at the 303-F Pipe Trench, UN-300-40, UPR-300-31, UN-300-31 
UPR-300-42 UPR-300-42, 300 Area Powerhouse Fuel Oil Spill, UN-300-42 
UPR-300-45 UPR-300-45, 303-F Building Uranium-Bearing Acid Spill, UN-300-45 
UPR-300-46 UPR-300-46, Contamination North of 333 Building 
UPR-300-5 UPR-300-5, UN-300-5, Spill at 309 Storage Basin 

C.2.4 400 Area Cleanup Work 

C.2.4.1 Fast Flux Test Facility (FFTF) Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant FFTF 
Complex  
Maintain assigned facilities, structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents until the facilities are 
decommissioned. Prepare and package 
waste streams for disposition as required 
and dispose as appropriate. Maintain 
radiological control and access control to 
ensure personnel safety. 

  FFTF Update to Final 
Safety Analysis Report 
(FSAR) (Including Hazard 
Analysis Data) (Annual)  
 
Quarterly Waste Discharge 
Monitoring Report  
 
Authorization Agreements 
for FFTF (review and 
update yearly) 

Review and approve annual 
updates to the FFTF FSAR. 
Anniversary date for 
submittals is August 31. 

Transition FFTF Complex  
Remove 376 irradiated and unirradiated 
fuel components from the FFTF 
Complex, package and ship to a secure 
storage area. Drain approximately 
260,000 gallons of liquid metal (mostly 
sodium) from the reactor systems, the two 
fuel storage vessels, and their auxiliary 
systems and store in tanks located in the 
Sodium Storage Facility (SSF). Provide a 
protective blanket of inert gas over the 
approximately 3,600 gallons of residual 
sodium remaining temporarily in plant 

The Contractor shall transition the Fast 
Flux Test Facility to low-cost, stable, 
deactivated conditions (requiring minimal 
surveillance and maintenance) pending 
final disposition.  
 
The Contractor shall shut down the FFTF 
auxiliary systems not required to support 
immediate sodium residuals disposition 
and decommissioning.  
 
The Contractor shall upgrade the FFTF 
closed loop ex-vessel handling machine. 

Facilities transitioned as 
identified in table below. 
(M-081-00)  
 
Secondary and primary 
heat transport system loops 
drained of sodium (Due: 
TBD)  
 
81 fuel assemblies removed 
from FFTF (Due: TBD)  
 
Deliverables for FFTF 

Approve the FFTF fuel 
offload security plan that 
the Contractor will submit 
by December 31, 2002 
Due: 1 April 2003  
 
Approve the SARP that 
addresses technical 
changes for the ISC and the 
transporter system for on 
site shipments within 60 
days of submittal  
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
components until sodium is dispositioned. 
Drain and de-energize support systems as 
appropriate, in both the reactor and the 
support buildings in order to remove 
potential hazards. Remove equipment 
from the complex to the extent practical 
for asset recovery and to minimize 
hazards. 

 
The Contractor shall acquire new 
facilities, modify existing facilities, or 
modify planned facilities for the storage, 
treatment, processing, and disposal of 
Hanford Site Sodium (Na).  
 
The Contractor shall drain secondary heat 
transport sodium from the FFTF.  
 
The Contractor shall drain the sodium 
from the FFTF reactor vessel, heat 
transport loops, and the two fuel storage 
vessels.  
 
The Contractor shall complete repairs and 
upgrades to the FFTF Solid Waste Cask. 
 
The Contractor shall procure Interim 
Storage Casks.  
 
The Contractor shall wash the remaining 
fuel in FFTF and place it in Interim 
Storage Casks (ISCs).  
 
This work scope shall be done in 
compliance with:  
• DOE/EA-0993, "Environmental 
Assessment, Shutdown of the Fast Flux 
Test Facility, Hanford Site, Richland, 
Washington"  
• DOE/RL-89-10, "Hanford Federal 
Facility Agreement and Consent Order 
(Tri-Party Agreement), Revision 5" 

beyond 31 December 2003 
are TBD 

Expedite processing of 8 - 
12 security clearances for 
FFTF persons in critical 
positions within 90 days of 
submittal. Estimated 
submittal date April 1 - 
July 1, 2003.  
 
Approve requests to 
perform early equipment 
removals within 30 days of 
submittal  
 
Approve the T-3 license for 
shipment of sodium bonded 
fuel assemblies. The 
Contractor will submit the 
request for the revised 
Certificate of Compliance 
by March 31, 2003. 
Due: 31 December 2003 

Disposition FFTF Sodium  
Operate the Sodium Storage Facility until 
sodium is dispositioned. Transport the 
bulk sodium by truck to Argonne 
National Laboratory - West (ANL-W) 
Sodium Processing Facility in Idaho, 
where it will be converted to sodium 
hydroxide. Return the sodium hydroxide 
to Hanford by truck where it will be used 
by the DOE Office of River Protection in 
the treatment of high-level tank waste at 
Hanford. Remove the residual sodium 
from the plant systems by a combination 
of in-situ cleaning and physical 
component removal for cleaning or 
storage.  
 
Post Contract Period:  
Remove the residual sodium from the 
plant systems. Ship sodium to the ANL-
W Sodium Processing Facility for 
conversion to usable sodium hydroxide. 

Sodium residuals shall be accommodated 
to a stabilized condition such that long-
term monitoring and surveillance of the 
FFTF could be conducted in a safe and 
environmentally sound manner.  
 
The retrieved sodium from FFTF shall be 
stored in the Sodium Storage Facility.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management" 

Final sodium disposition 
evaluation report  
 
Hanford Site Sodium 
Project Management Plan  
 
Deliverables for FFTF 
beyond 31 December 2003 
are TBD 

None Identified 

Decommission FFTF Complex  
Demolish structures other than the reactor 
building to three-feet below grade and 
backfill the footprint with fill material. 
Entomb the reactor building with an 
environmentally acceptable closure. The 
reactor vessel and irradiated internals will 
remain in place. As determined to be 
acceptable, other wastes may also be 
entombed within the reactor building. 
Install monitoring systems as required to 
verify the continued integrity of the 
entombment. At the point where all 

The Contractor shall disposition the 
assigned FFTF buildings and structures in 
compliance with regulator and DOE 
decisions.  
 
Prepare the CERCLA Engineering 
Evaluation/Cost Analysis (EE/CA) for 
review by DOE. 

Facilities dispositioned as 
identified in table below.  
 
Engineering 
Evaluation/Cost Analysis 
(EE/CA) 
Due: 30 September 2003  
 
Deliverables for FFTF 
beyond 31 December 2003 
are TBD 

Obtain approval of 
CERCLA EE/CA and 
Action Memorandum for 
dismantlement of assigned 
400 Area Facilities 
Due: 31 March 2004 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
systems and spaces at the facility achieve 
their respective end state condition, 
disposition is achieved and the DOE will 
verify the end state.  
 
Post Contract Period:  
Demolish structures and entomb the 
reactor building. 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

402 Sodium Storage Facility   • Complete Disposition  
• Complete Transition 

403 Fuel Storage Facility   • Complete Disposition  
• Complete Transition 

405 FFTF Reactor Containment Building   • Complete Disposition  
• Complete Transition 

408A Main Heat Dump, East   • Complete Disposition  
• Complete Transition 

408B Main Heat Dump, South   • Complete Disposition  
• Complete Transition 

408C Main Heat Dump, West   • Complete Disposition  
• Complete Transition 

409A Closed Loop Heat Dump, East #1   • Complete Disposition  
• Complete Transition 

409B Closed Loop Heat Dump, East #2   • Complete Disposition  
• Complete Transition 

432A ISA Covered Equipment Storage   • Complete Disposition  
• Complete Transition 

436 Training Facility   • Complete Disposition  
• Complete Transition 

437 Maintenance & Storage Facility (MASF)   • Complete Disposition  
• Complete Transition 

440 90-day Covered Storage Pad   • Complete Disposition  
• Complete Transition 

453A Transformer Station, East DHX A1 
2.4kV 

  • Complete Disposition  
• Complete Transition 

453B Transformer Station, South DHX A2 
2.4kV 

  • Complete Disposition  
• Complete Transition 

453C Transformer Station, West DHX A3 
2.4kV 

  • Complete Disposition  
• Complete Transition 

4621E Auxiliary Equipment Building, East   • Complete Disposition  
• Complete Transition 

4621W Auxiliary Equipment Building, West   • Complete Disposition  
• Complete Transition 

4701A Former FFTF Guard Station   • Complete Disposition  
• Complete Transition 

4703 FFTF Control Building   • Complete Disposition  
• Complete Transition 

4710 FFTF Office Bldg   • Complete Disposition  
• Complete Transition 

4713A Riggers & Drivers Operations Facility   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

4713B FFTF Maintenance Shop   • Complete Disposition  
• Complete Transition 

4713C Contaminated Storage Warehouse   • Complete Disposition  
• Complete Transition 

4713D Interim Maintenance and Storage Facility   • Complete Disposition  
• Complete Transition 

4716 FFTF Rigging Loft   • Complete Disposition  
• Complete Transition 

4717 Reactor Service Building   • Complete Disposition  
• Complete Transition 

4718 400 Area Interim Storage Area Pad   • Complete Disposition  
• Complete Transition 

4721 FFTF Emergency Generator Building   • Complete Disposition  
• Complete Transition 

4734A FFTF Argon/Nitrogen DEWAR Pad   • Complete Disposition  
• Complete Transition 

480A Water Supply Well House (P-14)   • Complete Disposition  
• Complete Transition 

480B Water Supply Well House (P-15)   • Complete Disposition  
• Complete Transition 

480D Water Supply Well House (P-16)   • Complete Disposition  
• Complete Transition 

481 Water Pump House   • Complete Disposition  
• Complete Transition 

4814 Warehouse   • Complete Disposition  
• Complete Transition 

481A Water Pump House   • Complete Disposition  
• Complete Transition 

482A Water Storage Tank (T-58)   • Complete Disposition  
• Complete Transition 

482B Water Storage Tank (T-87)   • Complete Disposition  
• Complete Transition 

482C Water Storage Tank (T-330)   • Complete Disposition  
• Complete Transition 

483 Cooling Towers Chemical Addition Bldg   • Complete Disposition  
• Complete Transition 

484 FFTF In-Containment Chiller Water 
Equipment Bldg 

  • Complete Disposition  
• Complete Transition 

491E HTS Service Building, East   • Complete Disposition  
• Complete Transition 

491S HTS Service Building, South   • Complete Disposition  
• Complete Transition 

491W HTS Service Building, West   • Complete Disposition  
• Complete Transition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number

400-31 400-31, Sodium Storage Facility, 402 Building 402 
437 MASF 437 MASF, 400 Area Maintenance and Storage Facility, 437 

Maintenance and Storage Facility 
437 
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C.2.4.2 Balance of 400 Area Facilities Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition balance of 400 Area 
Facilities  
Perform the facility assessment and 
submit for the lead regulating agency and 
DOE decision. Perform transition 
activities (e.g., Flush, isolate and blank 
process or sub-process systems; remove 
radioactive and hazardous materials and 
mixed wastes; deactivate non-essential 
systems and utilities; remove excess 
materials and equipment). Achieve the 
final end state for the facility (e.g. 
entombment or dismantlement and site 
restoration) including closure of any 
TSDs. At the point where all systems and 
spaces at the facility achieve their 
respective end state condition, disposition 
is achieved and the DOE will verify the 
end state. 

The Contractor shall disposition the 
assigned 400 Area buildings and 
structures in compliance with regulator 
and DOE decisions. 

Facilities transitioned and 
dispositioned as identified 
in table below. 

Obtain approval of 
CERCLA EE/CA and 
Action Memorandum for 
dismantlement of assigned 
400 Area Facilities within 
60 days of submittal 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

427 Fuels and Materials Examination Facility 
(FMEF) 

  • Complete Disposition  
• Complete Transition 

427A Argon / Hydrogen Mixing Bldg   • Complete Disposition  
• Complete Transition 

451A FFTF Substation, 115kV   • Complete Disposition  
• Complete Transition 

4607 Sewage Treatment Plant   • Complete Disposition 
4608B Control Structure & Process Sewer 

Sampling Station 
  • Complete Disposition  

• Complete Transition 
4701B Former Guard Station • Complete Transition • Complete Disposition 
4701C FMEF Gate Bldg   • Complete Disposition  

• Complete Transition 
4702 Office Building • Complete Transition • Complete Disposition 
4704N Security Maintenance Shop   • Complete Disposition  

• Complete Transition 
4704S 400 Area Fire Station   • Complete Disposition  

• Complete Transition 
4706 Office Building   • Complete Disposition  

• Complete Transition 
4707 400 Area Site Support Office   • Complete Disposition  

• Complete Transition 
4719 Medical Aid Station • Complete Transition • Complete Disposition 
4722B Carpenter Shop • Complete Transition • Complete Disposition 
4722C Painters Shop   • Complete Disposition  

• Complete Transition 
4726 Carpenter Supply Storage Bldg   • Complete Disposition  

• Complete Transition 
4727 Maintenance Flammable Storage 

Building 
  • Complete Disposition  

• Complete Transition 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-93 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

4732A Warehouse   • Complete Disposition  
• Complete Transition 

4732B Warehouse   • Complete Disposition  
• Complete Transition 

4732C Warehouse   • Complete Disposition  
• Complete Transition 

4734B Site Service Maintenance Shop   • Complete Disposition  
• Complete Transition 

4734C Warehouse   • Complete Disposition  
• Complete Transition 

4734D Warehouse • Complete Transition • Complete Disposition 
4760 Construction Shop   • Complete Disposition  

• Complete Transition 
4790 Patrol Headquarters Building   • Complete Disposition  

• Complete Transition 
4790A Microwave Tower Storage   • Complete Disposition  

• Complete Transition 
4791TC Warehouse (General Storage)   • Complete Disposition  

• Complete Transition 
4802 Office / Warehouse   • Complete Disposition  

• Complete Transition 
4831 Flammable Storage   • Complete Disposition  

• Complete Transition 
483A FMEF Cooling Tower   • Complete Disposition  

• Complete Transition 
483B FMEM Water Treatment Building   • Complete Disposition  

• Complete Transition 
4842A 451B Electrical Substation - Switchgear   • Complete Disposition  

• Complete Transition 
4842B Switchgear Bldg for Pump Houses   • Complete Disposition  

• Complete Transition 
4843 Interim Solid Sanitary Waste Transfer 

Facility 
  • Complete Disposition  

• Complete Transition 
4862 FMEF Office Wing   • Complete Disposition  

• Complete Transition 
MO509 Mobile Office at 4843   • Complete Disposition  

• Complete Transition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number

400-36 400-36, 4843 Building Temporary Transfer Station 4843 

C.2.4.3 400 Area Waste Site Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Remediate 400 Area Waste Sites  
Perform the waste site assessment and 
submit for the lead regulating agency and 
DOE decision. Remediate the waste sites 
in accordance with the approved record of 

The Contractor shall remediate the 
assigned 400 Area waste sites in 
compliance with regulator and DOE 
decisions. 

Remediated waste sites as 
identified in the table 
below 

Approve CVP within 30 
days of submittal. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
decision (ROD). Submit a cleanup 
verification package (CVP) for each 
waste site (or groups of waste sites) to the 
lead regulator and obtain regulator 
approval. 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

400 PPSS 400 PPSS, 400 Area Process Pond and 
Sewer System, 4904 Process Sewer 
System, 4904 Process Sewer Main, 4608 
Percolation Pond, 4608B Control 
Structure and Process Sewer Sampling 
Site 

  • Complete Remedial Action 

400-15 400-15, Diesel Fuel Tank Fitting Leak • Complete Remedial Action   

C.2.4.4 400 Area Surveillance and Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide Surveillance and Maintenance 
on 400 Area Facilities after Shutdown  
Maintain assigned waste sites, facilities, 
structures, operating systems and 
equipment, and monitoring systems in 
compliance with applicable directives and 
regulatory documents until the facilities 
are dispositioned. Maintain radiological 
control and access control to the surplus 
facilities to ensure personnel safety. 
Surveillance and maintenance will also be 
conducted on 400 Area general purpose 
facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 400 
Area buildings, structures, and waste 
sites. 

None Identified None Identified 

C.2.5 600 Area Cleanup Work 
C.2.5.1 600 Area Facility Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition 600 Area Facilities  
Perform the facility assessment and 
submit for the lead regulating agency and 
DOE decision. Perform transition 
activities (e.g., Flush, isolate and blank 
process or sub-process systems; remove 
radioactive and hazardous materials and 
mixed wastes; deactivate non-essential 
systems and utilities; remove excess 
materials and equipment). Achieve the 
final end state for the facility (e.g. 
entombment or dismantlement and site 
restoration) including closure of any 
TSDs. At the point where all systems and 
spaces at the facility achieve their 
respective end state condition, disposition 
is achieved and the DOE will verify the 
end state. 

The Contractor shall disposition the 
assigned 600 Area buildings and 
structures in compliance with regulator 
and DOE decisions. 

Facilities transitioned and 
dispositioned as identified 
in table below. 

Obtain approval of 
CERCLA EE/CA and 
Action Memorandum for 
dismantlement of assigned 
600 Area Facilities within 
90 days of submittal 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

1901Y Valve House   • Complete Disposition  
• Complete Transition 

213K Sodium Storage Bldg   • Complete Disposition  
• Complete Transition 

604A Yakima Barricade Patrol Sentry House   • Complete Disposition  
• Complete Transition 

604G WYE Barricade Patrol Utility Building   • Complete Disposition 
609 Central Fire Station - 100 Areas • Complete Transition • Complete Disposition 
609H Emergency Vehicle Storage    • Complete Disposition  

• Complete Transition 
610 Office And Chlorinator Storage Shelter, 

Near 609 Bldg 
  • Complete Disposition  

• Complete Transition 
611 Hanford Cold Test Facility Warehouse    • Complete Disposition  

• Complete Transition 
613 Storage Shelter • Complete Transition • Complete Disposition 
614 Monitor Station   • Complete Disposition  

• Complete Transition 
614A1 Water Sampling Station    • Complete Disposition  

• Complete Transition 
614B1 Water Sampling Station    • Complete Disposition  

• Complete Transition 
621A Yakima Barricade Emergency Generator 

Shelter 
  • Complete Disposition  

• Complete Transition 
621B Wye Barricade Emergency Generator 

Shelter 
  • Complete Disposition  

• Complete Transition 
622 Meteorology Tower    • Complete Disposition  

• Complete Transition 
6221NA 6221N Tower Building   • Complete Disposition  

• Complete Transition 
6223A 6223 Tower Building   • Complete Disposition  

• Complete Transition 
6224A 6224 Tower Building   • Complete Disposition  

• Complete Transition 
622A Elevator Control Building   • Complete Disposition  

• Complete Transition 
622B Pilot Balloon Release Building   • Complete Disposition  

• Complete Transition 
622C Environmental Support Storage Building   • Complete Disposition  

• Complete Transition 
622R Meteorology Lab   • Complete Disposition  

• Complete Transition 
623 Seismic Relay Building   • Complete Disposition  

• Complete Transition 
623A Plant Radio Relay Building   • Complete Disposition  

• Complete Transition 
623B Backup Radio Repeater Bldg, Gable 

Mountain 
  • Complete Disposition  

• Complete Transition 
630 Plant Microwave Tower/Equipment 

Facility 
  • Complete Disposition  

• Complete Transition 
646 Radioecology Field Laboratory  • Complete Disposition  

• Complete Transition 

652 Sub-station / Riverland   • Complete Disposition  
• Complete Transition 

661A Target Range Control Building   • Complete Disposition  
• Complete Transition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

662 Patrol Training Building   • Complete Disposition  
• Complete Transition 

662A Patrol Exercise & Training Facility   • Complete Disposition  
• Complete Transition 

6652C Space Science Laboratory   • Complete Transition 
6652CSHED Storage Building   • Complete Transition 
6652D Pump House   • Complete Transition 
6652DOME2 PNNL Atmospheric Facility   • Complete Transition 
6652E PNNL Lysimeter Preparation Building   • Complete Transition 
6652G ALE Field Storage Building   • Complete Transition 
6652H ALE Laboratory 1   • Complete Transition 
6652I ALE Headquarters   • Complete Transition 
6652J ALE Laboratory II   • Complete Transition 
6652K Pump House   • Complete Disposition  

• Complete Transition 
6652L Missile Bunker   • Complete Disposition  

• Complete Transition 
6652LP Fire Protection Pump House   • Complete Transition 
6652M Fallout Laboratory   • Complete Transition 
6652O Storage Building   • Complete Disposition  

• Complete Transition 
6652PH Fire Protection Pump House   • Complete Disposition  

• Complete Transition 
6652R Acid Storage Shed - Inactive  • Complete Disposition  

• Complete Transition 

6652T Fire Protection Lower Pump House   • Complete Disposition  
• Complete Transition 

6652U Upper Pump House    • Complete Disposition  
• Complete Transition 

6652UP Rattlesnake Mountain Upper Pump 
House 

  • Complete Transition 

6654 AT&T Wireless Services Equip Shelter    • Complete Disposition  
• Complete Transition 

668 Instrument Calibration Monitoring 
Station  

  • Complete Disposition  
• Complete Transition 

6701 WYE Barricade Guard House   • Complete Disposition  
• Complete Transition 

6701A Guardhouse WYE Barricade   • Complete Disposition  
• Complete Transition 

6701B Rattlesnake Barricade SR240/Beloit 
Access 

  • Complete Disposition  
• Complete Transition 

6701C Rattlesnake Barricade Off Of 240    • Complete Disposition  
• Complete Transition 

671 Central Landfill Disposal Storage    • Complete Disposition  
• Complete Transition 

672 Hanford Cold Test Facility Admin 
Building  

  • Complete Disposition  
• Complete Transition 

MO001 Mobile Office   • Complete Disposition  
• Complete Transition 

MO002 Mobile Office   • Complete Disposition  
• Complete Transition 

MO005 Mobile Office @ Hts Pipeyard    • Complete Disposition  
• Complete Transition 
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MO222 Mobile Office -Gun Cleaning   • Complete Disposition  
• Complete Transition 

MO302 Mobile Office -Armorer Shop   • Complete Disposition  
• Complete Transition 

MO304 Mobile Office @ Hts Pipeyard    • Complete Disposition  
• Complete Transition 

MO368 Mobile Office - Patrol Training  • Complete Disposition  
• Complete Transition 

MO421 Field Trailer Hts Yard    • Complete Disposition  
• Complete Transition 

MO505 Mobile Office At Wye Barricade    • Complete Disposition  
• Complete Transition 

MO536 Mobile Office -Warehouse   • Complete Disposition  
• Complete Transition 

MO702 Mobile Office @ Hts Pipeyard    • Complete Disposition  
• Complete Transition 

MO998 Field Trailer Hts Yard    • Complete Disposition  
• Complete Transition 

T520-6 Navy Mars Radio Station    • Complete Disposition  
• Complete Transition 

TC66 242z Temporary Access    • Complete Disposition  
• Complete Transition 

X7 Railroad Tools Shed, Outside 200e 
(Inactive)  

  • Complete Disposition  
• Complete Transition 

C.2.5.2 600 Area Waste Site Cleanup 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Remediate 600 Area Waste Sites  
Perform the waste site assessment and 
submit for the lead regulating agency and 
DOE decision. Remediate the waste sites 
in accordance with the approved record of 
decision (ROD). Submit a cleanup 
verification package (CVP) for each 
waste site (or groups of waste sites) to the 
lead regulator and obtain regulator 
approval. 

The Contractor shall complete 
assessments for the 618-10 and 618-11 
burial grounds.  
 
Post Contract Period:  
 
The Contractor shall complete 
remediation of the assigned 600 Area 
waste sites in compliance with regulator 
and DOE decisions. 
 
This work scope shall be done in 
compliance with: 
• 53 FR 12449, April 14, 1988, Federal 
Register, Vol. 53, No. 72, ppp. 12449;  
“Disposal of Hanford Defense High-
Level, Transuranic, and Tank Waste, 
Hanford Site, Washington; Record of 
Decision” 
• Interim Action ROD for the DOE 
Hanford 300-FF-2 Operable Unit, April 
2001 

Remediated waste sites as 
identified in the table 
below  
 
M-16-66: Initiate 
intermediate design and 
authorization safety 
analysis for remedial 
actions at the 618-10 and 
618-11 burial grounds. 
Due: 30 September 2004 

Approve CVP within 30 
days of submittal. 

 
End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

2607-FSN 2607-FSN, 609A Building Septic Tank 
2607-FSN 

  • Complete Remedial Action 

600 CL 600 CL, 600 Area Central Landfill, 
Central Landfill, Central Waste Landfill, 
CWL, Solid Waste Landfill, SWL, 671 

  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

600 NRDWL 600 NRDWL, 600 Area Nonradioactive 
Dangerous Waste Landfill, NRDW 
Landfill, Nonradioactive Dangerous 
Waste Landfill (Central Landfill), 
NRDWL 

  • Complete Remedial Action 

600 OCL 600 OCL, 600 Area Original Central 
Landfill, Original CLF 

  • Complete Remedial Action 

600-146 600-146, Steel Structure on Northwest 
Side of Gable Mountain 

  • Complete Remedial Action 

600-151 600-151, Dumping Areas 50 yards and 
200 yards Downstream of River Mile 14, 
Military installation NW of 100H Area 

• Turned over to RCC for final 
disposition 

 

600-152 600-152, Military Septic Tanks • Turned over to RCC for final 
disposition 

 

600-187 600-187, West Lake Honey Dump Station   • Complete Remedial Action 
600-226 600-226, Gun Site H-42 Dumping Area   • Complete Remedial Action 
600-228 600-228, H-40 Gun Site Dumping Area   • Complete Remedial Action 
600-230 600-230, RCRA General Inspection 

200WFY97 Item #4 Historic Disposal 
Site 

• Turned over to RCC for final 
disposition 

 

600-232 600-232, 100B Electrical Laydown Area • Turned over to RCC for final 
disposition 

 

600-243 600-243, Petroleum Contaminated Soil 
Bioremediation Pad 

  • Complete Remedial Action 

600-25 600-25, Susie Junction   • Complete Remedial Action 
600-36 600-36, Ethel Railroad Siding (Burn Pit)   • Complete Remedial Action 
600-38 600-38, Railroad Siding Susie, 600-25, 

Susie Junction 
  • Complete Remedial Action 

600-40 600-40, West of West Lake Dumping 
Area 

  • Complete Remedial Action 

600-51 600-51, Chemical Dump, Pile of White 
Powder 

  • Complete Remedial Action 

600-63 600-63, 300-N Lysimeter Area, Recharge 
Study Site, Buried Waste Test Facility, 
Vadose Zone Field Study - 300 North, 
VZFS300N 

  • Complete Remedial Action 

618-10 618-10, 300 North Solid Waste Burial 
Ground, 318-10 

  • Complete Remedial Action 

618-11 618-11, Y Burial Ground, 318-11, 300 
Wye Burial Ground 

  • Complete Remedial Action 

628-2 628-2, 100 Area Fire Station Burn Pit   • Complete Remedial Action 
6607-2 6607-2, Gun Site H-42 Septic Tank   • Complete Remedial Action 
6607-3 6607-3, Anti-Aircraft Artillery Site H-51 

Septic Tank 
  • Complete Remedial Action 

C.2.5.3 600 Area Surveillance and Maintenance 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide Surveillance and Maintenance 
on 600 Area Facilities after Shutdown  
Maintain assigned waste sites, facilities, 
structures, operating systems and 
equipment, and monitoring systems until 
the facilities are dispositioned. Maintain 
radiological control and access control to 
the surplus facilities to ensure personnel 
safety. 

The Contractor shall perform surveillance 
and maintenance on the assigned 600 
Area buildings, structures, and waste 
sites. 

None Identified None Identified 
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C.2.6 Groundwater Protection 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Manage and Integrate Hanford Site 
Groundwater Protection  
Manage and integrate the Hanford 
Groundwater Protection efforts by all site 
contractors, including groundwater 
monitoring and investigations 
(characterization, assessment, and 
technology needs) to identify and 
implement groundwater remedial 
alternatives, protective measures, and 
closure. 

The Contractor shall manage and 
integrate site groundwater science and 
technology requirements, groundwater 
assessments, groundwater migration 
modeling, and annual review/summary of 
200 Area Performance Assessments. 
Comply with the Disposal Authorization 
Statement.  
 
The Contractor shall manage and 
integrate human health and ecological 
assessments and other modeling studies 
to determine impacts to the regional 
ecology of Hanford's past and present 
operations as well as impacts of any 
specific groundwater cleanup, 
operational, or closure actions. 

Complete Site-Wide Well 
Management Plan 
including assignment of all 
monitoring wells to the 
Contractor. 
Due: 30 September 2003  
 
Complete Vadose Zone 
monitoring study. Interim 
Report Due 28 February 
2003 and final report due 
30 July 2003. 

None Identified 

Prevent Further Degradation  
Limit and control the migration of 
contaminants already in the soil and 
groundwater by reducing natural and 
artificial recharge. 

The Contractor shall initiate actions to 
eliminate sources of water infiltration 
contributing to migration of contaminates 
in the Hanford Site Vadose zone.  
 
Post Contract Period:  
 
Remaining recharge conditions that 
contribute to migration of groundwater 
contamination shall be eliminated. 

Eliminated discharge to U-
Plant septic system (2607-
W5). 
Due: 30 September 2004  
 
Activities (TBD) derived 
from the Hanford 
Groundwater Plan: 
Accelerated Cleanup and 
Protection, 2002.  
 
Decommissioned high risk, 
non-compliant wells. 
Due: 30 September 2006  
 
200 Area Waste Sites Berm 
Construction. 
Due: 30 September 2004 

Decisions, requirements 
and approvals for 
constructing surface 
barriers. 
Due: 30 September 2003 

Monitor Groundwater  
Manage and integrate the site-wide 
groundwater monitoring program 
conducted by the groundwater monitoring 
contractor (PNNL). Prepare DQOs, 
sampling and analysis plans, waste 
management plans and other regulatory 
documentation as needed for existing 
groundwater operable units where active 
groundwater remediation is occurring. 
Perform activities required to maintain or 
refurbish the wells used to monitor the 
groundwater in the vicinity of facilities 
and contaminant sources that could 
potentially impact groundwater. 

The Contractor shall provide technical 
planning and reporting for groundwater 
long term monitoring and CERCLA 
monitoring, and purge water truck 
support.  
 
The Contractor shall operate the 
Modutanks for disposal of extracted 
groundwater from site well sampling and 
maintenance activities, and associated 
groundwater characterization and 
remediation tasks.  
 
The Contractor shall submit and obtain 
approval of regulatory documents to 
support Modutanks closure activities.  
 
The Contractor shall upgrade the Effluent 
Treatment Facilities to accept purge 
water. 

Modutank closure in FY 
2004.  
 
M-24-00N:  Install RCRA 
groundwater monitoring 
wells at the rate of up to 50 
(if required). 
Due:  31 December 2002 
 
M-24-00O:  Install RCRA 
groundwater monitoring 
wells at the rate of up to 50 
(if required). 
Due:  31 December 2003 
 
M-24-00P: Install RCRA 
groundwater monitoring 
wells at the rate of up to 50 
(if required). 
Due:  31 December 2004 
 
M-24-00Q:  Install RCRA 
groundwater monitoring 
wells at the rate of up to 50 
(if required). 
Due:  31 December 2005 
 
M-24-56: Two additional 
wells installed at SST 
waste management area 

Approve Modutank 
regulatory documents 
within 30 days of 
submittal. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
TX-TY; location 1: well 
installed down gradient 
(perimeter) between well 
299-W 14-6 and 299-W 
14-14. location 2: well 
installed approximately 
180 ft south of well W-15-
22. 
Due: 31 December 2002 

Remediate Hanford Site Groundwater  
Implement groundwater remediation 
actions resulting from interim and final 
Records Of Decision and Action 
Memorandum. 

The Contractor shall implement 
groundwater remedial actions in 
accordance with approved records of 
decision (e.g., pump and treat).  
 
This work scope shall be done in 
compliance with:  
• 200-ZP-1 Interim Action Declaration of 
the ROD  
• Action Memorandum: Expedited 
Response Proposal for 200 West Carbon 
Tetrachloride Plume  
• Interim Action ROD for the 200-UP-1 
Operable Unit  
• Interim Action ROD for the DOE 
Hanford 100-HR-3 and 100-KR-4 
Operable Units  
• Interim Action ROD for the DOE 
Hanford 100-NR-1 and 100-NR-2 
Operable Units 

Activities (TBD) derived 
from the Hanford 
Groundwater Plan: 
Accelerated Cleanup and 
Protection, 2002.  
 
Complete 100-H Area 
pump and treat operations. 
Due: 30 September 2006  
 
Complete UP-1, 200 Area 
pump and treat operations. 
Due: 30 September 2006  
 
Complete baseline efforts 
for delineation of DNAPL 
sources associated with the 
Carbon Tetrachloride 
plume in 200 West (ZP-1). 
Due: 30 September 2004  
 
Prepare EPA CERCLA 5 
year review for all active 
and no action groundwater 
operable units. 
Due: 30 May 2005  
 
Complete RI/FS proposed 
plans for UP-1. 
Due: 30 May 2006  
 
M-16-27C: Completed 
100-HR-3 PHASE III, 
ISRM barrier 
emplacement, planning, 
well installation, and 
barrier emplacement. 
Due: 30 June 2003  
 
M-16-28A: Connection 
well 199-K-126 to the 100-
KR-4 pump and treat 
extraction system. 
Due: 15 January 2003 

None Identified 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

100-BC-5 100-BC-5 OU   • Complete Remedial Action 
100-FR-3 100-FR-3 OU   • Complete Remedial Action 
100-HR-3 100-HR-3 OU   • Complete Remedial Action 
100-KR-4 100-KR-4 OU   • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

100-NR-2 100-NR-2 OU   • Complete Remedial Action 
200-BP-5 200-BP-5 OU   • Complete Remedial Action 
200-PO-1 200-PO-1 OU   • Complete Remedial Action 
200-UP-1 200-UP-1 OU   • Complete Remedial Action 
200-ZP-1 200-ZP-1 OU   • Complete Remedial Action 
300-FF-5 300-FF-5 OU   • Complete Remedial Action 
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C.3 Waste and SNF Management Operations 

C.3.1 Canister Storage Building (CSB) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Consolidate Side-Wide Spent Nuclear 
Fuel for Interim Storage  
Manage and coordinate the movement of 
all Hanford SNF for interim storage in the 
200 Area. 

The Contractor shall prepare all of the 
Hanford Site SNF, as defined in Hanford 
Spent Fuel Inventory Baseline, WHC-
SD-SNF-TI-001, (except irradiated fuel 
material classified otherwise by formal 
direction from RL) for interim onsite 
storage.  
 
Non-Defense Production Reactor Spent 
Fuel shall be consolidated and stored in 
the Central Plateau.  
 
The Contractor shall store non-defense 
production reactor spent fuels NRF 
TRIGA fuel from the 400 Area in the 200 
Interim Storage Area.  
 
Non-defense production reactor spent 
fuels from FFTF shall be stored in the 
200 Interim Storage Area.  
 
RINM removed from the 200 West Area 
Low-Level Burial Grounds shall be stored 
in the 200 Interim Storage Area.  
 
This work scope shall be done in 
compliance with:  
• CRD M 474.1-1, "Manual for Control 
and Accountability of Nuclear Materials" 
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• SNF-4894, "Spent Nuclear Fuel Project 
Acceptance Criteria for LWR Spent Fuel 
Storage System"  
• WHC-SD-SNF-TI-001, "Hanford Spent 
Fuel Inventory Baseline" 

None Identified None Identified 

Maintain Safe & Compliant CSB 
Operations  
Operate and maintain the Canister 
Storage Building within the authorization 
envelope. Sufficient technical and 
operational personnel shall be provided 
and trained to perform operational and 
maintenance activities and to maintain 
baseline documentation. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

The Contractor shall facilitate safe and 
cost effective installation of facility 
modifications necessary for receipt and 
storage of HLW.  
 
Post-Contract Period: 
The CSB shall perform operational and 
maintenance activities required to support 
handling and storage of IHLW.  
 
The CSB shall perform operational 
activities required to support the 
preparation and packaging of the MCOs 
and HLW canisters for transportation to 
the Monitored Geologic Repository 
(MGR) for their ultimate disposition.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 

Spent Nuclear Fuel Project 
Update to Final Safety 
Analysis Report (SAR) 
Including Hazard Analysis 
Data (Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Requirements"  
• DOE/EA-1185, "Management of 
Hanford Site Non-Defense Production 
Reactor Spent Fuel"  
• HNF-5356, "Spent Nuclear Fuel Project 
Authorization Agreement"  

 
Modify CSB to Receive IHLW For 
Storage  
Receive immobilized high-level waste 
(IHLW) from the Waste Treatment Plant 
for interim storage.  
 
Specifically Excluded Scope:  
Costs associated with the design, 
installation, acceptance, and project 
management of modifications to the CSB 
necessary for receipt of HLW are 
presently not included within the CSB 
operational baseline. 

The CSB shall be modified to receive, 
inspect, place into interim storage, and 
monitor IHLW. CSB staff shall ensure 
that all modifications are accomplished 
within DOE guidance and direction 
provided for operation of a Hazard 
Category 2 Nuclear Facility. 

Modified CSB in sufficient 
time to support WTP 
operation milestones 

None Identified 

Receive Shippingport SNF  
Receive Shippingport SNF transferred 
from storage at T-Plant. 

Shippingport Pressurized Water Reactor 
Core 2 Spent Nuclear Fuel shall be 
consolidated and interim stored in the 
Central Plateau.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• SNF-7199, "Shippingport PWR Core 2 
Blanket Fuel Assemblies Acceptance 
Criteria" 

Shippingport fuel stored in 
CSB 

None Identified 

Receive Defense Production Reactor 
Spent Nuclear Fuel  
Receive MCOs containing K Basin SNF. 

The CSB operations shall receive, 
inspect, weld, and place into storage 
multi-canister over packs (MCO) 
containing K Basin SNF.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement"  
• HNF-SD-SNF-OCD-001, Rev. 6, 
"Spent Nuclear Fuel Project Product 
Specification" 

SNF dried and stored at 
CSB 
Due: 30 October 2005 

None Identified 

Store and Monitor SNF and IHLW  
Monitor and ensure safe interim storage 
of SNF and IHLW until all stored 
materials are appropriately dispositioned. 

  None Identified None Identified 

Disposition IHLW  
Prepare and load out stored IHLW for 
transport by others to the national 
repository for final disposition. 

Post Contract Period:  
 
The Contractor shall establish interface 
controls for transport of IHLW canisters 
to the repository. Retrieve IHLW 
canisters from the CSB storage tubes, 
package and load on transport vehicle, 
and transport waste package in 
accordance with established interface 
controls.  
 
This work scope shall be done in 
compliance with:  
• DOE/RW-0351 Rev 3, "Waste 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Acceptance System Requirements 
Document, E000000000-00811-1708-
0001 REV 03" 

Disposition SNF Stored in the CSB  
Prepare and load out stored SNF for 
transport by others to the national 
repository for final disposition. 

Post Contract Period:  
 
The Contractor shall establish interface 
controls for transport of SNF canisters to 
the repository.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• DOE/RW-0351 Rev 3, "Waste 
Acceptance System Requirements 
Document, E000000000-00811-1708-
0001 REV 03" 

None Identified None Identified 

Maintain Safe & Compliant 200 Area 
ISA Facility Operations  
Operate and maintain the 200 Area ISA 
within the authorization envelope. 
Sufficient technical and operational 
personnel shall be provided and trained to 
perform operational and maintenance 
activities and to maintain baseline 
documentation. Prepare and package 
waste streams for disposition as required 
and dispose as appropriate. Maintain 
radiological control and access control to 
ensure personnel safety. 

This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization 
Agreement" 

None Identified None Identified 

Disposition SNF Stored in the 200 Area 
ISA  
Prepare, stage, load out, and transport 
site-wide SNF stored at the 200 Area ISA 
to final disposition. 

Na bonded FFTF Spent Nuclear Fuel 
shall be shipped to Argonne West 
(Idaho). This fuel shall be removed from 
the 200 ISA, and moved into the CSB 
where it will be transferred into 
transportation casks prior to shipment to 
Idaho.  
 
Post Contract Period:  
 
Materials stored at the 200 ISA shall be 
either directly transferred to disposition or 
relocated to a temporary location for 
packaging prior to shipment for final 
disposition.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management" 

None Identified None Identified 

C.3.2 Central Waste Complex (CWC) 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Maintain Safe & Compliant Central 
Waste Complex Facility Operations  
Operate and maintain the Central Waste 
Complex structures, operating systems 
and equipment, and monitoring systems 
within the authorization envelope. 
Prepare and package waste streams for 
disposition as required and dispose as 
appropriate. Maintain radiological control 
and access control to ensure personnel 
safety. 

The Central Waste Complex shall remain 
a contamination free facility. 

Authorization Agreement 
for CWC and LLBG 
(review and update yearly) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Receive and Store Radioactive Solid 
Wastes  
Store existing quantities of low-level 
waste, mixed low-level waste, and TRU 
waste, including retrieved suspect TRU 
waste. Receive and store newly generated 
waste from Hanford Site generators and 
from off site generators approved by RL. 

Low-level and mixed low-level waste that 
does not meet the Hanford Site Solid 
Waste Acceptance Criteria, HNF-EP-
0063, for disposal shall be stored at the 
CWC.  
 
Newly generated waste shall be 
confirmed to be in compliance with the 
Hanford Site Solid Waste Acceptance 
Criteria, HNF-EP-0063.  
 
Mixed waste shall be treated each year to 
meet LDR criteria.  
 
Store newly generated transuranic waste 
after WIPP closes until a determination is 
made on disposition of transuranic waste 
after WIPP closure. 

None Identified None Identified 

C.3.3 Waste Receiving and Processing Facility (WRAP) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant WRAP 
Facility Operations  
Operate and maintain the WRAP 
structures, operating systems and 
equipment, and monitoring systems 
within the authorization envelope. 
Prepare and package waste streams for 
disposition as required and dispose as 
appropriate. Maintain radiological control 
and access control to ensure personnel 
safety. 

This work scope shall be done in 
compliance with:  
• 03-ABD-0022, "The Waste Receiving 
and Processing (WRAP) Facility 
Authorization Agreement (AA)" 

Authorization Agreement 
for WRAP (review and 
update yearly) 

None Identified 

Perform WRAP TRU Processing  
Process CH TRU/TRUM waste received 
in drums and standard waste boxes for 
disposal at WIPP. Perform NDE/NDA 
and visual inspection. As necessary, 
repackage low-level waste (LLW), mixed 
low-level waste (MLLW), transuranic 
waste (TRU), and TRU mixed waste 
(TRUM). Verify LLW and send to the 
burial grounds for disposal. Segregate 
MLLW and send to storage, treatment, or 
disposal, as appropriate. Verify/certify 
TRU and TRUM waste for shipment to 
the Waste Isolation Pilot Project (WIPP). 

Contact Handled TRU in drums shall be 
certified (and processed as needed) to 
meet WIPP requirements.  
 
Contact Handled TRU in standard waste 
boxes shall be certified (and processed as 
needed) to meet WIPP requirements.  
 
This work scope shall be done in 
compliance with:  
• DOE/WIPP-02-3122, Rev. 0.1, 
"Contact-Handled Transuranic Waste 
Acceptance Criteria for the Waste 
Isolation Pilot Plant" 

None Identified None Identified 

Disposition Transuranic Waste from 
WRAP Processing to WIPP  
Load TRU waste packages into 
appropriate transport containers for 
shipment to WIPP. 

TRU waste that has been processed shall 
be shipped to WIPP.  
 
TRU shipments shall be complete upon 
departure of the TRUPACT's from the 
Hanford Site.  
 
TRU waste shall be transported to WIPP 
in containers certified by the Nuclear 
Regulatory Commission, as required by 
the WIPP Land Withdrawal Act.  
 
This work scope shall be done in 
compliance with:  
• DOE/WIPP-02-3122, Rev. 0.1, 
"Contact-Handled Transuranic Waste 
Acceptance Criteria for the Waste 
Isolation Pilot Plant" 

All above ground legacy 
TRU waste shipped to 
WIPP 
Due: 30 June 2005  
 
1,000 cubic meters newly 
generated TRU waste 
shipped to WIPP 
Due: 30 September 2006 

TRUPACT shipping casks, 
trailers, drivers, TRUPACT 
spare parts to perform up to 
250 shipments per year by 
2005.  
 
Accelerated CBFO waste 
stream certification 
processes.  
 
Provide Accelerated 
Process Line (APL) 
equipment, personnel, and 
funding for WIPP 
certification and shipment 
to include: 2 drum 
nondestructive examination 
(NDE) units, 2 drum 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
nondestructive assay 
(NDA) units, 2 headspace 
gas sampling and analysis 
units, 2 drum repackaging 
gloveboxes, and 1 mobile 
TRUPACT loadout station.
Due: 1 January 2004  
 
Provide Accelerated 
Process Line (APL) 
equipment for WIPP 
certification and shipment: 
1 box nondestructive 
examination (NDE) units, 1 
box nondestructive assay 
(NDA) unit, and 1 box 
repackaging glovebox. 
Due: 1 July 2004  
 
Certified WIPP Solids 
Sampling program. 
Due: 30 June 2004  
 
Approve MDSA/Safety 
analysis within 60 days of 
submittal.  
 
Approval to ship TRU 
Waste through the State of 
Oregon during winter 
months (December through 
March). 
Due: 30 September 2003  
 
Approve the 
Environmental Assessment 
for the Carlsbad APL 
within 60 days of 
submittal.  
 
Approve WRAP LLW 
glovebox conversion safety 
analysis within 60 days of 
submittal.  
 
Certification audit priority 
from CBFO. 

C.3.4 T-Plant 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Operate and Maintain the T-Plant 
Facility  
Operate and maintain the T Plant 
structures, operating systems and 
equipment, and monitoring systems 
within the authorization envelope.  
 
Maintain T Plant Complex capabilities to 
support Hanford decontamination needs, 
waste storage, repackaging and 
verification, TRU characterization 
(headspace gas sampling), and waste 
treatment activities. 

Preparations to provide M-91 treatment 
capabilities at T Plant shall be initiated, 
including clearing stored equipment from 
the canyon deck.  
 
Oversized packages requiring special 
processing shall be processed.  
 
TRU waste processed at T Plant shall be 
shipped to WIPP.  
 
This work scope shall be done in 
compliance with:  
• DOE/WIPP-02-3122, Rev. 0.1, 
"Contact-Handled Transuranic Waste 

Authorization Agreement 
for T Plant (review and 
update yearly) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Acceptance Criteria for the Waste 
Isolation Pilot Plant"  
•02-ABD-0139, " Approval of the T Plant 
Authorization Agreement (AA) Annual 
Update " 

Remove Shippingport Fuel from T 
Plant  
Retrieve, package, and ship Shippingport 
Reactor Fuel from T Plant to the Canister 
Storage Building. 

Pending transfer to the Canister Storage 
Building, Shippingport Pressurized Water 
Reactor Core 2 Spent Nuclear Fuel shall 
be stored at T Plant.  
 
Spent fuels from the T-Plant shall be 
consolidated in the 200 Area for interim 
storage pending national decisions on 
their ultimate disposition.  
 
The Contractor shall operate fuel removal 
systems to remove Shippingport Fuel 
from T-Plant pool cell. 

None Identified None Identified 

Receive and Store SNF Sludge  
Receive sludge from K-Basins and store 
as TRU waste. Provide dry storage for 
floor and pit sludge from the K-Basins. 
Provide wet storage for containerized 
sludge. Retrieve and package the sludge 
from storage, as necessary, for transfer to 
treatment when treatment is made 
available. 

The Contractor shall modify T Plant to 
receive and store canister and fuel wash 
sludge from K Basins. 

T Plant ready to receive the 
first canister of K Basin 
floor pit sludge (M-091-20) 
Due: 31 December 2002  
 
T Plant ready to receive 
canister and fuel wash 
sludge from the K Basins 
(M-091-22) 
Due: 29 February 2004 

Approve safety analyses 
for storage of dry and wet 
sludge at T Plant within 42 
days of submittal 

C.3.5 242-A Evaporator 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant 242-A 
Evaporator Facility Operations  
Operate and maintain the 242-A 
Evaporator structures, operating systems 
and equipment, and monitoring systems 
within the authorization envelope. 
Prepare and package waste streams for 
disposition as required and dispose as 
appropriate. Maintain radiological control 
and access control to ensure personnel 
safety. 

This work scope shall be done in 
compliance with:  
• 02-ABD-0117, "242-A Evaporator 
Authorization Agreement (AA) Annual 
Update " 

Authorization Agreement 
for 242-A Evaporator 
Facility (review and update 
yearly) 

None Identified 

Concentrate Liquid Tank Waste  
Concentrate liquid tank waste using the 
242-A Evaporator. Return the 
concentrated tank waste to tank farms and 
transfer the process condensate to the 
LERF. 

  None Identified None Identified 

C.3.6 Liquid Effluent Retention Facility (LERF) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant Liquid 
Effluent Retention Facility Operations  
Operate and maintain the Liquid Effluent 
Retention Facility (LERF) structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents. Prepare and package waste 

  None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
streams for disposition as required and 
dispose as appropriate. Maintain 
radiological control and access control to 
ensure personnel safety. 
Store Liquid Effluents in the LERF  
Collect and store liquid effluents in the 
LERF for subsequent treatment in the 
ETF. 

  None Identified None Identified 

C.3.7 200 Area Effluent Treatment Facility (ETF) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant 200 Area 
Effluent Treatment Facility Operations  
Operate and maintain the 200 Area 
Effluent Treatment Facility (ETF) 
structures, operating systems and 
equipment, and monitoring systems in 
compliance with applicable directives and 
regulatory documents. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

The Contractor shall prepare for submittal 
to the US Environmental Protection 
Agency and the Washington Department 
of Ecology an evaluation of the 
development status of tritium treatment 
technology that would be pertinent to the 
cleanup and management of tritiated 
wastewater. 

M-26-05J : Evaluation of 
development status of 
tritium treatment 
technology that would be 
pertinent to the cleanup and 
management of tritiated 
waste water 
Due: 31 August 2003  
 
M-26-05L: Evaluation of 
development status of 
tritium treatment 
technology that would be 
pertinent to the cleanup and 
management of tritiated 
waste water 
Due: 31 August 2005 

None Identified 

Treat Liquid Effluents in the ETF  
Treat liquid effluents in the ETF by 
removing or destroying contaminants 
sufficient to meet discharge requirements. 

The Contractor shall operate the ETF to 
support groundwater pump and treat 
operations. 

None Identified None Identified 

Dispose of Liquid Effluents Treated by 
the ETF  
Dispose liquid effluents treated by the 
ETF that meet discharge requirements to 
the 200 West Area SALDS. Provide 
holdup of treated effluent in storage tanks 
to allow verification that the effluent has 
been treated to acceptable levels prior to 
discharge. 

Constituents not identified in the permit 
are subject to the limits in WAC 173-200, 
Water Quality Standards for Ground 
Waters of the State of Washington, and 4 
percent of the derived concentration guide 
values in DOE Order 5400.5, Radiation 
Protection of the Public and Environment, 
as applicable. 

None Identified None Identified 

C.3.8 200 Area Treated Effluent Disposal Facility (TEDF) 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Maintain Safe & Compliant 200 Area 
TEDF Operations  
Operate and maintain the 200 Area TEDF 
structures, operating systems and 
equipment, and monitoring systems in 
compliance with applicable directives and 
regulatory documents. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

  None Identified None Identified 

Receive Liquid Effluents in the 200 
Area TEDF  
Collect and dispose liquid effluents that 
meet discharge requirements for the 200 
Area State Approved Land Disposal Site, 
from generators in the 200 Areas. 

The 200 TEDF shall be operated to meet 
200 Area radiological industrial 
wastewater disposal needs. 

None Identified None Identified 
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C.3.9 300 Area Treated Effluent Disposal Facility (TEDF) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant 300 Area 
TEDF Operations  
Operate and maintain the 300 Area 
TEDF, structures, operating systems and 
equipment, and monitoring systems in 
compliance with applicable directives and 
regulatory documents. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. 
Maintain radiological control and access 
control to ensure personnel safety. 

The 310 TEDF shall be maintained as a 
non-radiological facility. 

Department of Natural 
Resources Land Lease 
Monitoring Report  
(i.e., 300 Area TEDF 
Effluent Radionuclide 
Monitoring Data) 
(Monthly) 

None Identified 

Treat and Dispose Liquid Effluents in 
the 300 Area TEDF  
Treat liquid effluents in the 300 Area 
TEDF by removing or destroying 
contaminants sufficient to meet discharge 
requirements, and dispose treated waste 
water to the Columbia River. 

Liquid effluent from the 300 Area shall 
be collected, treated and disposed at the 
300 Area TEDF. 

None Identified None Identified 

C.3.10 Low-Level Waste Burial Grounds (LLBG) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant LLW 
Burial Ground Operations  
Operate and maintain the LLW Burial 
Grounds within the authorization 
envelope. 

Reactor Irradiated Nuclear Material 
(RINM) in the 200 West Area Low-Level 
Burial Grounds (LLBG) shall be managed 
as transuranic waste.  
 
Post 1970 suspect TRU waste containers 
in the LLBG shall be managed in 
retrievable storage in the LLBG.  
 
Baseline forecasted volume (SWIFT 
Report 2002.1) of DOE titled Low-Level 
Waste shall be disposed.  
 
Disposal of Greater than Category 3 Low-
Level Waste shall be evaluated on a case-
by-case basis.  
 
This work scope shall be done in 
compliance with:  
• 02-ABD-0120, " Approval of the 
Central Waste Complex  (CWC) and Low 
Level Burial Ground (LLBG) 
Authorization Agreement Annual 
Updates" 

None Identified None Identified 

Remove RINM from LLBG  
Procure, install, and operate systems and 
equipment to retrieve RINM from the 
LLBG to prepare for transfer to the 200 
Area Interim Storage Area. 

Post Contract Period:  
 
Drums of suspect RINM shall be 
retrieved from the LLBG.  
 
This work scope shall be done in 
compliance with:  

 

None Identified None Identified 

Retrieve Suspect TRU from LLBG  
Retrieve suspect post 1970 TRU 
containers from retrievable storage in the 
LLBG. 

The Contractor shall retrieve suspect 
TRU from locations with the highest Pu 
concentration.  
 
The Contractor shall prepare a Buried 
TRU Waste Disposition Plan following 
the "Hanford Federal Facility Agreement 

Disposition suspect TRU 
waste (~3040 m3) retrieved 
from locations with highest 
Pu concentrations. 
Due: 30 September 2006  
 
Buried TRU Waste 

Approve Solid Waste 
Security Plan for any 
security interest exhumed 
from low-level burial 
grounds within 30 days of 
submittal.  
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
and Consent Order" (TPA) provisions for 
RCRA/CERCLA integration and 
coordination.  
 
Retrieved TRU drums or boxes shall be 
removed from the stack, and designated 
as TRU, LLW, or MLLW. Drums and 
boxes shall be permanently disposed or 
stored, as process capabilities allow. 

Disposition Plan 
Due: 1 December 2003  
 
Specific tasks derived from 
the Buried TRU Waste 
Disposition Plan (Due: 
TBD) 

Approve TRU retrieval 
safety analysis within 84 
days of submittal.  
 
Approve key decision 
documents. 
Due: 15 March 2003 

C.3.11 Mixed Waste Disposal Trenches (MWDT) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain Safe & Compliant Mixed 
Waste Disposal Trench Operations  
Operate and maintain the mixed waste 
disposal trenches in compliance with 
applicable directives and regulatory 
documents. 

Baseline forecasted volume (SWIFT 
Report 2002.1) of DOE titled mixed 
waste shall be disposed.  
 
All newly generated mixed low-level 
waste shall be disposed within one year of 
treatment.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 41956, August 9, 1996, Doc. 96-
20237 

Stored mixed waste treated 
and/or disposed. 
Due: 30 September 2006  
 
Mixed Waste newly 
generated through 30 
March 2006 treated and/or 
disposed. 
Due: 30 September 2006  
 
Actions (TBD) derived 
from the Solid Waste EIS 
(Due: TBD) 

Authorize disposal of some 
of the MLLW off the 
Hanford Site (e.g., 
Envirocare). 
Due: 31 December 2002  
 
Approve the 200 ETF 
Delisting Modification 
Petition for acceptance of 
unrestricted F039 multi-
source leachate for 
Hanford's RCRA Subtitle-
C disposal units. 
Due: 31 January 2003  
 
Approve disposal of the 
183-H Basin waste in 
ERDF. 
Due: 31 March 2003  
 
Authorize MLLW 
shipment off the Hanford 
Site utilizing the existing 
waste 
characterization/process 
knowledge for RCRA and 
DOT requirements.  
Due: 31 July 2003  
 
Approve Hanford Solid 
Waste EIS (Issue Record of 
Decision) 
Due: 31 July 2003  
 
Authorize in-trench RCRA 
treatment, including 
alternative treatment of 
MLLW 
Due: 1 September 2003  
 
Approve the Master 
Documented Safety 
Analysis (MDSA/Safety 
Analysis) within 60 days of 
submittal.  
 
Enforce non-contractor 
generators to deliver LDR 
compliant waste.  
 
The Contractor controls 
waste scheduling for all 
waste types. 
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C.4 Infrastructure and Hanford Site Services 

C.4.1 Infrastructure Key Areas Beyond FY 2006 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Infrastructure Key Areas Beyond FY 
2006  
The Contractor shall identify facilities, 
equipment, and systems currently 
evaluated by CAS and valued at greater 
than $25,000 required for cleanup in 
2012, and keep those assigned to the 
Contractor in a minimally acceptable 
condition at the end of fiscal year (FY) 
2006. The Contractor shall institute a 
condition-based maintenance, major 
repair, and replacement program to 
achieve the minimum acceptable 
condition through FY 2006. The scope is 
generally the facilities, equipment, and 
systems for the following key areas:  
 
Utilities 
· Electrical 
· Water 
· Sewer and Septic 
 
Roads & Grounds 
· Roads 
· Grounds 
 
Major Equipment  
· Cranes  
· Heavy Equipment  
 
The Contractor shall determine the 
current assigned Contractor assets valued 
at greater than $25,000 not needed to 
support cleanup in 2012 and 
decommission/abandon them and 
determine which assets can be removed 
from service as cleanup events are 
accomplished to reduce the active 
infrastructure and related costs. The 
Contractor shall institute a maintenance 
program that allows "run to failure" 
without compromising safety, health, 
environmental compliance, and cleanup 
milestones. 
 
The condition of nuclear facilities that 
provide site services such as analytical 
laboratories and waste management will 
be maintained and assessed in accordance 
with the authorization basis process. 

The Contractor shall develop and 
maintain a list of Contractor assigned 
assets valued at greater than $25,000 
required in 2012 to support cleanup.  
 
The Contractor shall use a Contractor-
wide rating system to annually assess the 
condition of 25% of the facilities and 
personal property assets. This system 
shall contain these categories:  
· Excellent (1) - New or lightly used that 
can be used without repairs,  
· Usable (4) - Shows some wear, but can 
be used with normal maintenance,  
· Minor Repairs (5) - Facilities/Systems: 
Up to 25% of replacement value, 
Equipment: Up to 10% of replacement 
value. These repairs will normally be 
accomplished routinely,  
· Major Repairs (7) - Facilities/Systems: 
26-60% of replacement value, 
Equipment: 11-40% of replacement 
value,  
· Replace (X) - Required for cleanup, but 
repair or rehabilitation is impractical 
and/or uneconomical, requiring 
replacement, and  
· Disposition (D) - Not required for 
cleanup.  
 
The Contractor shall use an evaluation 
system based on the Condition 
Assessment Survey (CAS) approach to 
determine asset condition, needed major 
repairs or replacement, and for follow-on 
assessments to determine change in 
condition. The CAS approach focused on 
assets needed for cleanup in 2012 and the 
definitions above shall be used to provide 
periodic evaluations of the condition of 
facilities, equipment, and systems. The 
following shall be used as criteria for the 
minimum acceptable asset condition for 
those assets at the end of FY 2006: (A) 
Meets intended purposes, including 
safety, health, environmental compliance, 
and mission needs. (B) A majority of 
elements with evaluation ratings in 
Category (1) - Excellent, Category (4) - 
Usable, and Category (5) - Minor 
Repairs. (C) For elements rated Category 
(7) - Major Repairs and Category (X) - 
Replace, a planned repair/replacement 
cycle to meet intended purposes, over 
multiple fiscal years. (D) For elements 
rated Category (D) - Disposition, not 
required for cleanup. 

List of Contractor assigned 
assets valued at greater 
than $25,000 required in 
2012 to support cleanup. 
Due:  30 March 2003 
 
Infrastructure Ratings for 
Key Areas (Semi-Annual) 

None Identified 
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C.4.2 Hanford Site Services 

The Contractor shall provide the following services that will be used by all site 
contractors. The Contractor shall provide the requisite managerial ability and technical 
expertise to integrate contractor services that support the site mission requirements. The 
Contractor shall participate on the Site Services Board and the Site Financial Board.  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Analytical Sample Analysis  
Provide a full range of organic, inorganic, 
and radiochemical analytical capabilities. 
Analyze highly radioactive samples at the 
222-S Laboratory in support of tank 
waste characterization, retrieval, and 
pretreatment, and other site projects. 
Support all major site programs and 
projects at the Waste Sampling and 
Characterization Facility (WSCF) with 
the analysis of process control accredited 
environmental and accredited industrial 
hygiene, environmental, and industrial 
hygiene samples with low radioactivity 
levels.  Operate and maintain the 222-S 
Laboratory and WSCF in compliance 
with applicable directives and regulatory 
documents. 

The Contractor shall maintain laboratory 
accreditation for on-site labs, including 
those providing mobile in-field analytical 
services.  
 
The Contractor shall provide a full range 
of organic, inorganic, and radiochemical 
analytical capabilities. 

None Identified None Identified 

Asset Disposition (Investment 
Recovery Operations)  
Provide receipt and disposition services 
for personal property assets no longer 
required in support of the Hanford Site 
mission. Provide processes and support 
services for DOE mandated 
donations/transfers (i.e., School Gift 
Program, Energy Related Lab Equipment 
Program, Economic Development, etc.) 

The Contractor shall provide receipt and 
disposition services for personal property 
assets no longer required in support of the 
Hanford Site Mission.  
 
The Contractor shall support asset 
transfers from the Site to potential 
customers via the Tri-Cities Asset 
Reinvestment Corporation (TARC). 

Personal Property 
Furnished to Non-Federal 
Recipients Report (Annual)  
 
Utilization and Disposal of 
Excess & Surplus Personal 
Property Report (Annual)  
 
Quarterly Report of 
Personal Property Sales 

None Identified 

Badging  
Process and account for permanent 
security badges and the Hanford Site 
temporary (self-expiring) security badge 
program for employees, contractors, 
visitors, vendors and others for access to 
Site contractors and facilities. Issue 
badges for foreign nationals and verify 
security clearance levels for cleared 
visitors from other DOE sites. Manage 
the DOE and Hanford Site badging 
system - Personnel Security Clearance 
Reports Plus (PSCR+). 

The Contractor shall manage the DOE 
and Hanford Site badging system - 
PSCR+. 

None Identified None Identified 

Biological Control Program  
Provide a site-wide biological control 
program that is systematically integrated 
with environmental, safety, health and 
quality principles across the Contractor 
Projects, and with other Hanford Prime 
Contractors, consistent with the goals of 
the Hanford Strategic Plan. This includes 
the control of noxious weeds, industrial 
weeds, other vegetation, and animal pests 
for the purposes of protecting employees, 
the public, and Site cultural and 
environmental (including biological) 
resources. 

The Contractor shall provide a site-wide 
biological control program to control 
noxious weeds, industrial weeds, other 
vegetation, and animal pests. 

None Identified None Identified 

Calibration Services  
Provide for the calibration of non-

The Contractor shall provide for the 
calibration of non-radiological Measuring

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
radiological Measuring and Test 
Equipment (M&TE) that requires 
calibration to meet quality, safety or 
compliance requirements. Provide In Situ 
calibration services. Does not include the 
calibration of Radio Services' instruments 
that are used to "tune" radio controllers, 
and occupational radiation instruments 
and repair. 

and Test Equipment (M&TE).  

Centralized Consolidated Recycling 
Center (CCRC)  
Operate and maintain the CCRC. The 
following materials are aggregated for 
recycling at CCRC: aerosol products; 
mercury and mercury containing 
equipment; universal waste lamps and 
batteries; crushed fluorescent lamps; lead-
acid batteries; electric ballasts or 
capacitors; used shop towels; used oil, 
and spent antifreeze.  
 
Minimize hazardous waste disposal 
through reuse of chemicals and/or 
recycling performed by off-site vendors. 

  None Identified None Identified 

Classified Document Management  
Provide document control and 
management services for active and 
inactive classified material generated or 
received by DOE and Hanford 
contractors. Includes receiving classified 
matter, assigning control numbers, 
maintaining the classified document 
tracking system, copy distribution, record 
copy retention and retrieval, providing 
pickup and delivery service, destruction, 
and conducting inventories. 

The Contractor shall provide document 
control and management services for 
active and inactive classified material 
generated or received by DOE and 
Hanford contractors. 

None Identified None Identified 

Courier Services  
Provide support for priority/emergency 
documents and materials including, but 
not limited to, payroll, cost accounting 
and accounts payable data. Provide 
support to the medical aid stations in 
transporting serum blood samples, 
medical supplies and x-rays, pickup and 
delivery of instruments being calibrated, 
transport of new and used office 
machines as well as machines to and from 
repair facilities, and pickup and shredding 
of classified documents. 

The Contractor shall provide pickup, 
delivery, and destruction support for 
priority/emergency documents and 
materials. 

None Identified None Identified 

Crane and Rigging  
Provide management, administrative, and 
planning and scheduling support for 
movable cranes and Crane and Rigging 
Services operations. Coordinate rental 
and movement of cranes ranging from 9 
to 250 ton capacity. Support  preventive 
maintenance inspections and schedule 
necessary repairs. Provide technical 
support and guidance in the procurement 
of hoisting and rigging equipment.  
Perform critical lift planning (develop 
alternative and innovative methods for 
lifting and scaffolding tasks).  Surprise 
crane crews, riggers (performing complex 
rigging, ironwork, and scaffold erection 
and dismantling), crane operators, and 
drivers (performing heavy hauling and 
forklift operations). 

The Contractor shall provide:  
·  Operations of movable cranes;  
·  Critical lift planning;  
·  Complex rigging, ironwork, and 
scaffold erection and dismantling; and  
·  Heavy hauling and forklift operations. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Desktop Services  
Provide a single point of contact for 
technical support for software and 
hardware via e-mail, web, or telephone. 
Provide dispatch for problems that cannot 
be resolved by help desk staff. Provide 
for computer maintenance, software, 
computer network, business machine 
repair, computer support, redeployment 
of computer hardware, integration, desk 
side software support, PC procurement 
support, PC and related peripheral 
maintenance, moves/adds/changes, 
installation of new standard and 
nationalized PCs and related peripherals 
and related services. 

The Contractor shall provide technical 
support for PC software and hardware. 

None Identified None Identified 

Emergency Preparedness -  
Support the Occurrence Reporting 
process. 

  None Identified None Identified 

Engineering Drawing Management  
Manage the Hanford Site engineering 
drawing repository and provide 
associated services to DOE and all 
Hanford contractors. Maintain the 
Hanford drawing accountability system, 
assignment of unique drawing 
identification numbers for new drawings, 
maintenance and storage services for all 
original site drawings and drawing 
aperture cards for site distribution and 
record capture, and maintenance of 
custody control and drawing checkout to 
authorized personnel for revision. 

The Contractor shall manage the Hanford 
Site engineering drawing repository and 
provide associated services. 

None Identified None Identified 

Fabrication Services  
Provide fabricated parts, components, and 
equipment of a routine, prototypical, 
production or emergency nature meeting 
specified QA/QC standards. Provide 
welder qualification and weld procedure 
programs for HAMTC work; 
procurement, maintenance, handling and 
disposal of hazardous materials used in 
support of fabrication services; and 
facility support to the 272W and 277W 
buildings housing fabrication services. 
Does not include the fabrication of 
incidental construction parts, equipment, 
and aids on a field level maintenance 
basis. 

The Contractor shall provide fabricated 
parts, components, and equipment of a 
routine, prototypical, or production 
nature. 

None Identified None Identified 

Fire Department  
Provide a full range of emergency 
services for DOE Assets. These services 
include incident management, fire 
suppression, fire systems testing, fire 
prevention, technical rescue, emergency 
medical service and patient transport, and 
hazardous materials and 
chemical/biological/radiological 
emergency response. Deal with and 
terminate emergency situations that could 
threaten the operations, employees, the 
general public, or interest of the U. S. 
Department of Energy-operated Hanford 
Site. Respond to surrounding fire 
departments/districts under mutual aid 
and state mobilization agreements and 
fire fighting; hazardous materials. Provide 
site fire marshal overview authority, 

The Contractor shall provide emergency 
services including incident management, 
fire suppression, fire systems testing and 
maintenance, fire prevention, technical 
rescue, emergency medical service and 
patient transport, and hazardous materials 
and chemical/biological/radiological 
emergency response.  
 
The Contractor shall respond to 
surrounding fire departments/districts 
under mutual aid and state mobilization 
agreements.  
 
The Contractor shall provide Site fire 
marshal overview authority. 

Summary of Fire and Other 
Property Damage 
Experience/Report (Annual 
or as required)  
 
Summary of Fire Damage 
Report (Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
building tours and inspections, ignitable 
and reactive waste site inspections, pre-
fire planning, hazardous chemical 
inventory updates, and employee fire 
prevention education.  
 
EXCLUSION: No liability will be 
accepted nor will any services be 
provided to BNI/WTP with the exception 
of those services covered under either: 1) 
an authorized RFS accepted by FH, or 2) 
an FH accepted task order from BNI or a 
contract release from CH2M Hill Hanford 
Group. 
Fire Systems Maintenance  
Provide corrective and preventive 
maintenance (includes 
deactivation/reactivation services) and 
functional tests on fire life safety 
protection systems, including all 
components of these systems, and 
maintain factory certification for all 
brands of systems. 

The Contractor shall provide corrective 
and preventive maintenance and 
functional tests on fire life safety 
protection systems. 

None Identified None Identified 

Fleet Maintenance  
Provide management, maintenance, and 
repair of GSA vehicles/equipment and 
Fleet vehicles/equipment with property 
numbers beginning with the letters "HO". 
Provide engineering support, technical 
procedures, control of suspect/counterfeit 
fasteners, equipment modification control 
and facility safety (OSHA), fuel costing 
and invoicing, fuel delivery to areas not 
accessible to on-site fueling stations, and 
commercial equipment rental contracts. 

The Contractor shall provide maintenance 
and repair of GSA and HO coded 
vehicles/equipment.  
 
The Contractor shall provide fuel delivery 
services to areas not accessible to on-site 
fueling stations. 

Federal Automotive 
Statistical Tool (FAST) 
Report (Annual) 
 
OMB Circular A-11 
Exhibit 33 Agency Motor 
Vehicle Fleet Report 
(Annual) 

None Identified 

Forms Management  
Administer the Hanford Site forms 
management system and process, and 
design electronic forms for interactive use 
as well as conventional hard copy forms. 
Develop/design/revise electronic and hard 
copy forms, eliminate obsolete or 
duplicate forms, maintain site forms 
historical records, and maintain the 
system for centralized configuration 
management of site electronic and 
conventional hard copy forms. 

  None Identified None Identified 

Grounds Maintenance  
Provide maintenance of common grounds 
and grounds directly associated with Site 
Occupancy Pool facilities. Includes 
perimeter fence maintenance, lawn and 
landscape care, annual inspection of 
facilities, management and maintenance 
of gravel pits, parking lot and sidewalk 
cleanup, washing down facilities, signage, 
and general area cleanup. Provide 
surveillance and maintenance to ensure 
the safety and environmental integrity of 
the 200, 300 and 600 Landlord Areas. 
Provide radiological surveillance and 
monitoring of the road system, 600 Area 
cleanup sites and within the 200 and 300 
Landlord Areas; environmental 
inspections, monitoring and assistance; 
annual high and low-water riverbank 
inspection to ensure environmental 
integrity; and support to spill responses to

The Contractor shall provide grounds 
maintenance for 712, north Federal 
Building parking lot and grass strips in 
parking area, section of lawn across from 
703, and west Federal Building parking 
lot (shared with City of Richland). 
 
The Contractor shall provide grounds 
maintenance for the 400 Area outside the 
limited area. 
 
The Contractor shall provide grounds 
maintenance for M0 404 Radio 
Maintenance and 2355 parking lot. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
assure environmental safety. 
Hanford Employee Welfare Trust 
Benefits/Human Resources  
Provide administration for various 
medical, dental, disability, other 
insurances, pension and savings plans to 
the employees of several site contractors. 

  None Identified None Identified 

Information Databases  
Provide data management services for 
three environmental databases: the 
Hanford Environmental Information 
System, the Hanford Geographical 
Information System, and the Waste 
Information Data System. 

  M-035-09D:  Conduct 
biennial assessments of 
information and data access 
needs with EPA and 
Ecology.  DOE will 
propose implementation 
schedules (TPA 
milestones) for 
enhancements as a result of 
the biennial assessments. 
Due:  31 March 2004 
 
M-035-09D:  Conduct 
biennial assessments of 
information and data access 
needs with EPA and 
Ecology.  DOE will 
propose implementation 
schedules (TPA 
milestones) for 
enhancements as a result of 
the biennial assessments. 
Due:  31 March 2006 

None Identified 

Hanford Local Area Network (HLAN) 
Operation, Maintenance and 
Integration  
Provide for the engineering, operation 
and maintenance of the Hanford Local 
Area Network (HLAN) infrastructure. 
Provide Network Administration, 
coordinate HLAN Intranet and Internet 
website configuration control and 
standards, Network Operations Center 
(NOC), UNIX/NT/WIN2000 SQL/WEB 
server administration, file server backup 
and recovery, E-Mail Administration and 
Support, Internet Support, dial-up and 
VPN Remote Access Services, 
Maintenance and Software Management, 
Technology Support for Hardware and 
Software, maintain virus protection 
software, electronic distribution and 
deployment of software applications 
running in the HLAN environment, and 
testing and evaluation of new computer 
and information technologies. HLAN 
network services include Network 
Management and Network Maintenance.  

  None Identified None Identified 

Hanford Patrol  
Provide security services to the Hanford 
Site (including those of PNNL, but 
excluding the WTP construction site. 
Once construction of the WTP is 
complete, Hanford Patrol will provide 
protective force service for the WTP), and 
respond to alarms and other 
emergencies/incidents 24 hours a day, 
seven days a week. Provide qualified 
Security Police Officers II and III for 
protection of Site targets, government 
assets, and access control at Site 

The Contractor shall provide security 
services to the Hanford Site.  
 
The Contractor shall provide qualified 
staff for protection of site targets, 
government assets and access control.  
 
The Contractor shall provide the certified 
explosive detection.  
 
The Contractor shall provide 911 dispatch 
and emergency communications.  
 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Barricades. Provide the certified 
explosive detection K-9 and Search 
Teams. Mutual aid of K-9 or law 
enforcement backup support units may be 
made available on a non-mission 
interference basis to local, regional, state, 
and federal police agencies and to school 
systems in response to threats of violence. 
Provide 911 dispatch and emergency 
communications, and operate Washington 
State "ASSESS" law enforcement 
computer systems, and dispatch of the 
Benton County Sheriffs Office on the 
Hanford Site. Provide the mandated 
minimum number of responders as 
stipulated in the Site Safeguards and 
Security Plan (SSSP) to maintain 
protection for Site facilities. Provide 
alarm and duress monitoring for Hanford 
Site alarmed facilities as required. 
Provide in-region tracking for radioactive 
shipments and single point of contact for 
all outbound Hanford-related 
radioactive/hazardous material shipments. 
Provide crash phone, siren, and traffic 
and crowd control during emergencies. 
Provide access control, conduct badge 
checks, issue temporary badges, and 
search for prohibited articles. These 
provided services must interface directly 
with DOE-RL, and in the event of an 
emergency involving the Site Safeguards 
and Security forces, DOE-RL may 
assume command and control of the 
forces and the event, if the Emergency 
Operations Center is activated. 

The Contractor shall implement the Site 
Safeguards and Security Plan (SSSP).  
 
The Contractor shall provide in-region 
tracking for radioactive shipments.  
 
The Contractor shall provide crash phone, 
siren, and traffic and crowd control.  
 
The Contractor shall provide access 
control. 

Industrial Hygiene Laboratory  
Calibrate and repair various monitoring 
equipment used by safety and industrial 
hygiene for evaluating worker protection. 
Provide evaluations of equipment and 
technical assistance to support projects 
with specific sampling process needs. 

  None Identified None Identified 

Information Resource Management 
(IRM)  
Manage, operate and maintain site 
applications and services that support 
Hanford, including the following:  
 
· Hanford PeopleCore database--the 
central, integrated source of key Hanford 
site personnel and facility data for nearly 
100 site applications.  
 
· Hanford Identification Number (HID) 
system--the central source for the 
generation of new HID numbers and for 
the maintenance of all HID numbers 
assigned  
 
· Hanford Information System Inventory 
(HISI)--the central repository for the 
registration of applications/systems  
 
· Software configuration tools--A 
centralized repository for software and 
documentation used  
· Hanford PopFon--the site-wide 
telephone directory utility program, 

The Contractor shall manage, operate and 
maintain existing Site applications and 
services. 

Annual Report on all 
audiovisual pre-
productions, 
postproductions, and 
cancellations.  
 
Plan to listen-in to or 
record telephone/radio 
conversations on any 
Government or contractor-
procured telephone or radio 
system (Bi-Annual).  
 
Exhibit Plan (submit to the 
Director of Public Affairs, 
CP-20, no later than 10-1 
of each year)  
 
Cybersecurity Program 
Plan Update (Bi-Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
which provides users of the Hanford 
Local Area Network (HLAN) with the 
capability to look-up telephone and 
organizational information pertaining to 
active employees on the Hanford Site. 
Infrastructure Reliability  
Provide essential replacements, 
renovations, and upgrades to the water 
system, sewer system, electrical 
distribution system, transportation 
system, telecommunications system, 
emergency services system (Fire 
Department, and Emergency Operations 
Center), and General Purpose Facilities, 
including contracting and project 
management functions. Provide capital 
equipment replacements (e.g., emergency 
response vehicles, cranes, or other 
equipment that exceeds thresholds for 
expense funding, currently $25,000) for 
non-project specific, site service and 
general infrastructure mission activities. 

  Deferred and Annual 
Maintenance Cost Data 
(Annual) 

None Identified 

Land Management (day-to-day)  
Support RL for implementing the controls 
described in Chapter 6 of the "Final 
Hanford Comprehensive Land Use Plan 
Environmental Impact Statement".  
 
Support RL for use, outgrants (easements, 
licenses, permits, leases) and disposal of 
real property, conveyance documents, 
boundary determination, title searches, 
appraisals, NEPA reviews, 
characterization assessments, site 
selection and excavation permit reviews 
and approvals, and facility preparation. 

The Contractor shall assist RL with land 
use determinations. 

None Identified Transfer real property as 
identified - Due annually 
until final transfer or as 
needed 

Locksmith Services  
Provides locksmith support for the 
installation, replacement and maintenance 
of locks, keys and access control systems 
for the protection of SNM, nuclear 
materials, classified matter and 
government property. 

  None Identified None Identified 

Mail  
Provide site-wide delivery and pickup of 
interplant and U.S. Postal mail; 
maintenance of the mail stop 
identification number (MSIN); obtain and 
maintain receipts on accountable mail 
(registered, certified, priority and 
insured); and address services for mail 
distribution. 

  None Identified None Identified 

Mapping Services  
Provide general and business-specific 
Hanford Site maps. Specific data systems 
supported include Hanford Geographical 
Information System/WIDS, E911, 
Electrical Utilities, Environmental 
Permitting, Telecommunications 
mapping, and others. Provide and 
maintain geographically defined data sets 
of the Hanford Site. Provide copies of 
standard maps and the Hanford Site Data 
Sets on request. Provide custom maps. 

  None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Micrographics  
Manage the Hanford micrographics 
operations and provide services for the 
conversion of records to microfilm, 
including both 35mm and 16mm formats. 
Convert Site engineering drawings to 
35mm silver and diazo microfilm aperture 
cards for record and daily-use purposes. 

  None Identified None Identified 

Occupancy Pool - Government 
Owned/Leased Facilities  
Provide management, maintenance, and 
custodial services for government-owned 
(office space, mobile structures, and other 
general purpose facilities), commercial 
and GSA leases for general-purpose 
facilities (office, training spaces, etc.) that 
can be used to house 
programs/contractors. Occupancy Pool 
includes facilities as approved by DOE 
RL and ORP. 

  None Identified None Identified 

Paging Services  
Provide pager services including 
engineering, maintenance, operation radio 
spectrum licensing, and other related 
services for the on site, Government-
owned Hanford Site pager infrastructure. 
Provide administration of the regional 
paging contract and the national paging 
contract. 

The Contractor shall provide pager 
services. 

None Identified None Identified 

Post-Closure Transition  
Support RL in preparing for post-closure 
transition. 

The Contractor shall provide up to one 
half FTE labor support and $150K in 
subcontract support for Post-Closure 
Transition. 

None Identified None Identified 

Property System Management  
Provide for the maintenance and 
operations of the Site Property 
Management System (SAMS), and the 
integrated reporting of the DOE-owned 
property located on the Hanford Site.  

The Contractor shall provide for the 
maintenance and operations of the Site 
property management system. 

Report on Copying 
Activities to OSTI 
(Annual)  
 
Joint Committee on 
Printing (JCP) Report to 
OSTI (Annual)  
 
Physical Inventory Report 
(Annual)  
 
Property Data Statistics - 
Mandatory Annual 
Physical Inventory of 
Sensitive Property 
(Annual)  
 
Activities Generating 
Precious Metals/Report 
(Annual) 

None Identified 

Radio Services  
Provide engineering, maintenance and 
operations for radio communication 
services including two-way, fire dispatch, 
safety and emergency preparedness, and 
security systems and infrastructure 
services including spectrum licensing and 
management and National 
Telecommunications and Information 
Administration (NTIA) registration of 
radio frequencies. 

The Contractor shall provide radio 
communications services. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Records Management  
Manage the vital records program, 
provide records restoration, and 
records/document management systems. 

The Contractor shall provide records 
management services for government 
records. 

Paperwork Reduction 
Report (Annual) 

None Identified 

Records Storage  
Provide long-term records storage center 
costs and services for government records 
generated by DOE and Hanford 
contractors. Includes receipt of boxed 
records for inactive retention, processing 
for storage, search and retrieval for use, 
and eventual disposition. Administer the 
local records holding area storage facility 
and associated systems, and maintenance 
of the interface with the Federal Records 
Center in Seattle for effective inventory 
management. 

The Contractor shall provide long-term 
records storage services for government 
records. 

None Identified None Identified 

Refrigerated Equipment Services 
(RES)  
Provide site-wide corrective and 
preventive maintenance of government 
owned refrigeration / heating equipment 
(including Refrigerant Gas removal from 
deactivated equipment). Maintain 
documentation as required by the EPA. 
Operate the site repository for refrigerant 
gases. 

The Contractor shall provide corrective 
and preventive maintenance of 
government owned refrigeration / heating 
equipment.  
 
The Contractor shall maintain and operate 
the site refrigerant gases repository. 

None Identified None Identified 

Respiratory Protection  
Provide factory certified maintenance, 
inspection, and testing for all self 
contained breathing apparatus, breathing 
air carts, and powered air-purifying 
respirators. 

  None Identified None Identified 

Road Services  
Provide accident and spill cleanup, 
grading and sweeping of roads and 
shoulders, removal of road debris, minor 
road maintenance including crack sealing, 
patching, minor paving of potholes, road 
striping, and snow removal from primary 
and secondary roads. Establish snow 
removal priorities each season. 

The Contractor shall maintain site roads. None Identified None Identified 

Safeguards & Security  
Provide for the protection of SAS 
interests involving the use, identification, 
processing, possession, receipt, shipment, 
storage and disposition of special nuclear 
material (SNM), classified and sensitive 
matter, and protection of personnel and 
government property. Integrate security 
operations on the Hanford Site.  
 
Provide Program Planning and 
Administration: (e.g., Vulnerability 
Assessments, Safeguards and Security 
Plans, SAS Strategic Plans, technical 
analysis/security upgrade cost estimates, 
and special studies to ensure cost-
effective SAS applications); Protection 
Program Management (Physical Security, 
Security Systems, Badging); Information 
Security (protect classified and 
unclassified sensitive information 
generated, processed, and stored on the 
Hanford Site from loss, damage, and 
unauthorized disclosure; and integrate 
Operations Security, Classified 
Information Systems Security, Classified 

  Nuclear Material 
Accountability Transaction 
Data Report (Monthly)  
 
Nuclear Material Balance 
Report (Monthly)  
 
Status Report on DOE 
Findings  
 
Site Safeguards and 
Security Plan - (as 
required)  
 
Operations Security 
(OPSEC) Program Status 
Report (Annual)  
 
Quarterly Classification 
Officers Report  
 
Quarterly Category of 
Ending Inventory Report  
 
Patrol Contingency Plan 
(Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Matter Protection and Control, the 
Classification Office, Unclassified Cyber 
Security, Telecommunications Security, 
Technical Surveillance countermeasures, 
and the Foreign National Visits and 
Assignments Program); and 
Safeguards/Material Control and 
Accountability, Security Awareness, and 
Personnel Security.  
 
Provide technical expertise and 
emergency response personnel and 
equipment for the mitigation and joint 
Incident Command and control with site 
security forces for the control of any 
weapons of mass destruction (WMD) and 
chemical/biological weapons (CBW) 
incidents affecting the interest of the US 
Government. 

 
Quarterly Strength Report 

Sanitary Waste Disposal  
Provide for the collection and disposal of 
sanitary solid waste from the Hanford 
Site and for the disposal of non-
radioactive non-dangerous drummed 
waste, medical waste, and asbestos waste. 
Monitor and maintain the closed Hanford 
Solid Waste Landfill including periodic 
inspections, soil gas monitoring and 
leachate management and monitoring. 
Operate the inert and demolition landfill 
at Pit 9 and administer contracts for 
disposal of solid waste, asbestos, medical 
waste, and drummed non-hazardous 
waste. 

The Contractor shall dispose of sanitary 
solid waste, non-radioactive, non-
dangerous drummed waste, medical 
waste, and asbestos waste. 

Solid Waste Landfill 
Monitoring Report 
(Annual) 

None Identified 

Solid Waste Storage and Disposal  
Provide disposal of low-level waste 
(excludes operation of the Environmental 
Restoration Disposal Facility); 
designation and shipment of hazardous 
waste; manage the offsite treatment, 
storage and disposal facility contracts; 
identity classified solid waste and 
properly segregate; provide product 
determinations; manage orphan wastes; 
store mixed and transuranic wastes. 
Segregated classified wastes should be 
put in an unclassified configuration prior 
to disposal offsite. 

The Contractor shall dispose of baseline 
volumes of LLW and RMW (MLLW), as 
defined in the SWIFT 2002.1 Report, 
from DOE and DOD generators as 
approved by RL  
 
The Contractor shall support waste 
treatment/storage/disposal requests from 
generators approved by RL.  
 
The Contractor shall manage orphan 
wastes, and store mixed and transuranic 
wastes.  
 
The Contractor shall designate and ship 
hazardous waste. Hazardous waste 
leaving the Hanford Site for disposal 
must follow RL approved radiological 
moratorium limits.  
 
The Contractor shall maintain the Solid 
Waste and Liquid Waste Acceptance 
Criteria. Modifications of the Solid Waste 
Acceptance Criteria shall be concurred 
upon by RL.  
 
The Contractor shall maintain the Solid 
Waste Forecast. The Solid Waste 
Forecast shall be maintained in an 
internet accessible basis. 
 
Post Contract Period:  
 
Non-regulated LLW, stored in the CWC, 
that does not meet the Hanford Site Solid 

Waste Management 
Hanford Project Update to 
Final Safety Analysis 
Report (SAR) (Including 
Hazard Analysis Data)  
 

  

None Identified 
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Waste Acceptance Criteria for disposal, 
shall be treated as capability becomes 
available. 

Telecommunication Service  
Provide engineering, operation and 
maintenance of the Hanford Site 
Telephone Exchange services (voice, 
data, special circuits, 911 support, FTS 
and commercial long-distance features, 
and attendant/operator services) including 
inside plant and outside plant wiring, 
transport (backbone) systems, switching 
equipment, infrastructure, and associated 
equipment. 

The Contractor shall provide engineering, 
operation and maintenance of the Hanford 
Site Telephone Exchange services. 

None Identified None Identified 

Tours  
Conduct road tours of the Hanford Site 
for large groups of internal and external 
stakeholders that require buses for 
transportation. 

The Contractor shall provide 
transportation for large tour groups. 

None Identified None Identified 

Traffic Engineering  
Provide technical direction for traffic 
control related issues as they apply to the 
Hanford roads. 

The Contractor shall provide technical 
direction for traffic control as they apply 
to the Hanford roads. 

None Identified None Identified 

Traffic Manager  
- Serve as the Site Traffic Manager by 
coordinating on site and off site 
shipments, including hazardous materials.  
- Serve as the agent for the Government 
as designated shipper for the site.  
- Manage overnight small package 
delivery.  
- Manage export/ import/ services with 
U.S. Customs and freight rate 
negotiations with carriers.  
- Relocate household goods for site 
personnel related to the work performed 
by the Contractor and subcontractors 
under this contract. 
- Manage inbound and outbound freight 
including, but not limited to, LTL, TL, 
and Air. 

The Contractor shall:  
 
· Serve as the Site Traffic Manager by 
coordinating on site and off site 
shipments, including hazardous materials.
· Serve as the agent for the Government 
as designated shipper for the site.  
· Manage overnight small package 
delivery.  
· Manage export/ import/ services with 
U.S. Customs and freight rate 
negotiations with carriers.  
· Relocate household goods for site 
personnel related to the work performed 
by the Contractor and subcontractors 
under this contract. 
- Manage inbound and outbound freight 
including, but not limited to, LTL, TL, 
and Air. 

None Identified None Identified 

Transportation and Packaging 
Provide technical support for the Hanford 
Site for on site and off site transportation 
and packaging of hazardous materials and 
hazardous wastes, including those that are 
classified as radioactive. 

The contractor shall maintain  
DOE/RL-2001-0036, Hanford Sitewide 
Transportation Safety Document. 
 
This work scope shall be done in 
compliance with: 
· DOE/RL-2001-0036, REV. 0, “Hanford 
Sitewide Transportation Safety 
Document.” 

None Identified None Identified 

Tri-Party Agreement/Site 
Administrative Record/Public 
Information Repositories  
Receive and manage the documents 
generated as a result of permitting or 
closure of Hanford treatment, storage, or 
disposal units (TSD) or Operable Units or 
expedited response action (ERA) that are 
required by the Tri-Party Agreement 
(TPA) and other legal requirements, such 
as RCRA and CERCLA, to be maintained 
in the Hanford Site Administrative 
Record (AR) File and Public Information 
Repositories (PIR). Support review 
process for determining documents to be 
included in the AR, manage files, retrieve 

The Contractor shall manage documents 
that are required by the Tri-Party 
Agreement (TPA) and other legal 
requirements. 

None Identified None Identified 
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records, and make records available to the 
public, including maintaining the four 
Public Information Repositories (PIRs) in 
the Pacific Northwest. 
Utilities Operations and Maintenance--
Electrical Utilities  
Provide for the safe and reliable operation 
of the Hanford Site electrical transmission 
and distribution (T&D) system in the 100, 
200, 300, and 600 Areas. Interface with 
the Bonneville Power Administration 
(BPA) to ensure that electrical power and 
transmission related needs are met. Use 
meter reading and BPA cost allocation to 
determine customer billing. 

The Contractor shall operate the Hanford 
Site electrical transmission and 
distribution (T&D) system. 
 
The Contractor shall collect the necessary 
electrical load forecast information from 
all Hanford Site contractors. 
 
The Contractor shall provide Load Shift 
Reports to BPA and RL as required. 
 
The Contractor shall provide RL with the 
monthly breakdown (by contractor) of the 
BPA power and transmission billing. 

Hanford Site 10-Year Load 
Forecast (annual) 

None Identified 

Utilities Operations and Maintenance--
Sewer Utilities  
Provide for the safe and reliable operation 
of the 100, 200, 300 and 600 Area 
sanitary sewer systems including 
Subsurface Absorption Systems (SSAS), 
temporary holding tanks, distribution 
piping and a lagoon treatment plant. 

The Contractor shall operate Hanford Site 
sanitary sewer systems. 

Inspection Record Reports 
(Sewer System O&M 
Activities to DOH) 
(Annual)  
 
Review/Review of Lagoon 
Operations & Maintenance 
Manual U1-0-16.01 
(Annual)  
 
Quarterly Discharge 
Monitoring Reports 
(Lagoon 
Activities/Discharges) 

None Identified 

Utilities Operations and Maintenance--
Water Compliance and Sampling  
Maintain a drinking water program that 
includes source, production, distribution, 
monitoring, and cross-connection control 
programs in accordance with federal 
drinking water laws and the Site 
applicable Washington Administrative 
Code (WAC). 

The Contractor shall maintain a drinking 
water program for the Hanford Site. 

Quarterly Cross-
Connection Control Master 
Deficiency List/Report  
 

 

None Identified 

Utilities Operations and Maintenance--
Water Utilities  
Provide for the safe and reliable operation 
and maintenance of the 100, 200, 300, 
and 600 Area water treatment and 
distribution systems and facilities on the 
Hanford site. 

The Contractor shall operate and maintain 
water treatment and distribution systems 
and facilities on the Hanford site. 

Water Facility Inventory 
Report Forms (Annual) 

None Identified 

 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-124 

C.5 Other Work Scope 
This Contract contains other work scope not solely associated with site cleanup, waste 
and SNF management operations, or site services. Work scope described in this section is 
necessary for the successful accomplishment of the Contract. It includes ESH&Q support 
and Emergency Management and Preparedness for Contract activities and assigned 
facilities. It includes Contractor Project Management activities and products. It also 
includes support provided directly to RL and request-for-service activities.  

C.5.1 Environment, Safety, Health and Quality Assurance (ESH&Q) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Environmental Protection  
Provide an environmental compliance 
program that includes 
preparation/coordination of regulatory 
required site-wide environmental reports, 
permits, permit applications; 
addressing/tracking of regulator issues; 
performance of near-field monitoring; 
providing technical support for TPA 
compliance and regulatory analysis; and 
managing of chemicals. Ensure 
compliance with applicable 
environmental laws and regulations.  

The Contractor shall manage assigned 
facilities and operable units to assure 
compliance with environmental permits, 
requirements, and agreements.  
 
The Contractor shall provide legally and 
regulatory required environmental 
monitoring of near facility, air, and liquid 
effluents.  
 
The Contractor shall collect, compile, and 
integrate environmental monitoring data 
from operations and activities under its 
control and from other Hanford Site 
Contractors. This data will be used in 
preparation of mandatory state and 
federal environmental reports for the 
Hanford Site.  
 
The Contractor shall provide management 
of chemicals in accordance with DOE 
orders and directives.  
 
The Contractor shall provide technical 
support to manage the Tri-Party 
Agreement.  
 
The Contractor shall evaluate the impacts 
of new environmental laws and 
regulations and provide an assessment of 
the cost of implementation. 
 
The Contractor shall compare the 
monitoring data with regulatory and/or 
permit standards and provide reports to 
the other contractors for their use in 
assessing compliance with the standards.  
The data shall also be compiled, collated, 
and/or consolidated, as necessary, into the 
mandatory State and Federal 
environmental reports for the Hanford 
Site. 
 
The Contractor shall provide appropriate 
environmental data for its facilities and 
operable units to support Hanford Site 
assessments and preparation for the 
Hanford Site Environmental Report. 
 
The Contractor shall prepare, maintain 
and comply with Hanford site-wide 

Hanford Site 
Environmental Release 
Report (Annual)  
 
Radioactive Discharges 
Report (Transmit 
EIS/ODIS /data to INEEL)  
 
PCB Document Log 
(Annual)  
 
AOP Compliance 
Certification Report 
(Annual)  
 
RCRA Section 3016 
Report (Biennial)  
 
ST 4508 Log of Significant 
Discharges (Annual)  
 
Closure/Post-Closure Cost 
Estimate (Annual)  
 
EPCRA Section 312 
Report (Annual)  
 
Quarterly NESHAP Status 
Reports  
 
RCRA Pipe Mapping and 
Marking Report (Annual)  
 
Non-radioactive Airborne 
Emissions Reports 
(Annual)  
 
Hanford Air Operating 
Permit (AOP) Semi-
Annual Report 
 
PTRAEU and HVU 
Annual Report 
 
Noncompliance Report 
(Annual)  
 
Quarterly RCRA Permit 
Class I Modification 
Notifications  
 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
environmental requirements and permits, 
as directed by RL.  This includes site-
wide regulatory analysis, reports and 
assessments associated with the Hanford 
environmental program. 
 
The Contractor shall provide technical 
support to manage the Hanford site-wide 
permits and assist in resolving regulatory 
agency enforcement actions. 

BCAA Asbestos 
Notification of Intent 
(Annual)  
 
Permitting Status Report 
(Annual)  
 
Hanford Dangerous Waste 
Reports (Annual)  
 
EPCRA Section 313 Toxic 
Chemical Release 
Inventory Report (Annual)  
 
Class V Underground 
Injection Control Well 
Registration (Annual)  
 
Environmental Monitoring 
Plan (EMP) to PNNL 
(every three years)  
 
Underground Storage Tank 
Master License Renewal 
Application (Annual)  
 
New Source Review 
Emissions Threshold 
Exemption Letter (as 
needed)  
 
PCB Document Report 
(Annual)  
 
Radionuclide Air 
Emissions Report (Annual)  
 
M-20-00A: Part B Permit 
applications or closure/post 
closure plans for all RCRA 
TSD Units except 216-A-
10, 216-A-36B, 216-A-37-
1, 207-A South Retention 
Basin, 216-S-10 Pond, 216-
S-10 Ditch, 241-CX-70, 
241-CX-71, AND 241-CX-
72. 
Due: 28 February 2004  
 
M-26-01M: Annual 
Hanford land disposal 
restrictions report to cover 
the period from 1-1 of the 
previous year through 12-
31 of the reporting year. 
Due: 30 April 2003  
 
M-26-01N: Annual 
Hanford land disposal 
restrictions report to cover 
the period from 1-1 of the 
previous year through 12-
31 of the reporting year. 
Due: 30 April 2004  
 
M-26-01O: Annual 
Hanford land disposal 
restrictions report to cover 
the period from 1-1 of the 
previous year through 12-
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
31 of the reporting year. 
Due: 30 April 2005  
 
M-26-01P: Annual 
Hanford land disposal 
restrictions report to cover 
the period from 1-1 of the 
previous year through 12-
31 of the reporting year. 
Due: 30 April 2006 

Integrated Safety Management System  
Maintain a single project wide ISM 
system. 

  Annual Performance 
Objectives, Measures, and 
Commitments Report 

Approve updates within 30 
days of submittal 

Nuclear Safety  
Maintain a Nuclear Safety Program that 
includes criticality safety and nuclear 
facility safety. 

Readiness determinations for restart of 
nuclear activities and for start-up of new 
nuclear activities shall be performed to 
demonstrate readiness to safely start the 
activity. 

Criticality Program Self 
Assessment Report 
(Annual) 

Approve updates within 30 
days of submittal 

Occupational Safety & Health  
The contractor shall submit list of 
MSDS's of hazardous materials for 
acquisition or delivery to CO. 

The Contractor shall meet all 
occupational safety and health 
requirements (including but not limited to 
industrial safety, fire protection, 
construction safety, firearms safety, 
explosive safety, industrial hygiene, 
pressure safety and motor vehicle safety) 
for all site-related operations and 
conditions.  
 
The Contractor shall provide Material 
Safety Data Sheet management services 
for the PHMC, CHG, RL, and HEHF.  
 
The Contractor shall provide technical 
interface with the Site Occupational 
Medical Contractor for occupational 
health services. 

Occupational Safety Health 
Admin. 200 Summary 
Report (Annual)  
 
Manhour and Vehicle 
Usage Report (Quarterly) 
 
CAIRS Report (Quarterly) 

None Identified 

Quality Assurance  
Maintain a Quality Assurance Program. 

  Update to the approved 
Quality Assurance Program 
Description QAPD 
(Annual) 

Approve updates within 30 
days of submittal 

Radiation Protection  
Maintain an environmental and 
occupational radiation protection 
program. 

  Radiation Protection 
Program Plan (Annual 
review and update) 

Approve volumetric and 
real property release 
documentation within 60 
days of receipt or in 
accordance with approved 
Project Plan milestones. 

C.5.2 Emergency Management/Preparedness 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Emergency Management/Preparedness  
Provide an emergency response capability 
for assigned facilities that implements the 
Hanford Emergency Management Plan, 
DOE/RL-94-01. 

 None Identified None Identified 

 

 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M172 
December 19, 2002 

  

 C-127 

C.5.3 Management Products and Controls 

This section describes the management products and controls required during the 
Contract period.  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Accounting System  
Maintain a contractor accounting system. 

The accounting system shall generate and 
transmit information into the DOE's 
Primary Accounting System in 
accordance with Generally Accepted 
Accounting Principles and Cost 
Accounting Standards.  
 
The accounting system shall ensure 
accurate, reliable and timely financial 
data.  
 
The accounting system shall ensure 
accountability for all assets, including 
special nuclear materials.  
 
The accounting system shall support 
financial planning and budget 
formulation, validation, and execution.  
 
The accounting system shall support 
changes of DOE funding or tasks (i.e., 
B&R activity data sheet numbers).  
 
The accounting system shall be used to 
maintain proper funding authorizations, 
and integrate and report financial 
information. 
 
The contractor shall conduct an internal 
audit and examination of the records, 
operations, expenses, and the transactions 
with respect to costs claimed to be 
allowable under this contract annually 
and at such other times as may be 
mutually agreed upon.  The results of 
such audit, including the working papers, 
shall be submitted or made available to 
the contracting officer. 

None Identified None Identified 

Baseline  
Maintain an integrated, traceable scope, 
schedule, and cost life-cycle baseline as 
described in the Management Plan.  

The Contractor shall implement an 
interim reporting baseline for FY 2003 
and revise the life-cycle baseline.  
 
The Contractor shall provide a high-level 
crosswalk from the FY 2003 baseline to 
the revised baseline at the PBS level.  
 
The Contractor shall not be required to 
update the life-cycle baseline more than 
once per year.  
 
The life-cycle baseline shall contain 
scope, schedule, and cost information to 
support development and maintenance of 
an integrated DOE/RL baseline and 
support the Federal annual budget, 
planning, and execution processes. 
 
The Contractor shall maintain vertical and 
horizontal traceability between technical, 
schedule and cost at all levels of the WBS 
structure.

Interim Reporting Baseline 
Due: 30 January 2003  
 
Revised Life-Cycle 
Baseline 
Due: 30 June 2003 
 
Letter to RL with 
notification of baseline 
availability on HANDI and 
a crosswalk from BCR FH-
2003-001 to new baseline 
Due: 30 June 2003 

Formal direction to update 
the life cycle baseline 60 
days prior to need 
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The life-cycle baseline shall contain the 
following elements: 
1. General 
  a. An electronic baseline available in 
HANDI 
2. Technical Baseline 
  a. WBS Hierarchy 
  b. PBS Mission Objectives 
  c. WBS Dictionaries 
  d. Waste and Material Forecasts 
  e. Functions and Requirements by PBS 
  f. Gold Metrics by PBS 
  g. RAM Tables for Waste Sites and 
Facilities 
3. Schedule Baseline 
  a. Critical Path Schedules 
  b. Milestone Listing 
4. Cost Baseline 
  a. Life-Cycle Cost Profiles by PBS 
 
Contract period (FY03 to FY06) planning 
shall be based on the scope requirements, 
interfaces, endpoints, performance 
objectives, and funding provided in this 
Contract.  
 
Contract period (FY03 to FY06) planning 
shall be maintained through rigorous 
change control, life cycle impacts shall be 
reflected through the annual update.  
 
Integral to lifecycle planning, the 
Contractor shall identify, evaluate, and 
manage programmatic risks associated 
with the Contract workscope and 
establish priorities based on life-cycle 
considerations.  
 
The Contractor shall maintain a single 
baseline for all EM-funded work covered 
by this contract. The baseline products 
will be consistent across all EM-funded 
PBS's and will be developed in 
accordance with Contractor-established 
guidance, processes, and procedures.  
 
The Contractor shall maintain the 
Hanford Site Technical baseline data 
(now in the Hanford Site Technical 
Database) for all Hanford site cleanup 
work. 
 
The Contractor shall incorporate all 
GFS/I that is critical path to achieving 
performance incentives into baseline 
schedules. 
 
The Contractor shall provide support to 
RL for the occasional budgetary ("what 
if") exercises. $100K will be allocated for 
this support each fiscal year.  Budgetary 
exercises include:  
- PBS changes and scope transfers  
- Funding level changes  
- Mission objective changes  
- Schedule changes  
Budgetary exercises that require support 
beyond the $100K allocation will be 
managed and funded through an RL 
Request for Service. The Contractor shall 
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also provide up to 1800 hours per year 
from its central budget integration 
function to support other RL special 
initiatives or exercises.  

Change Control  
Maintain disciplined change control 
according to the methods described in the 
Management Plan, HNF-MP-001. 

The Contractor shall maintain the 
Contract Baseline through the Contract 
period. (FY03 to FY06)  
 
All changes to contract statement of 
work; performance incentive objectives, 
definitions, or completion criteria; end 
state definitions; contract funding levels; 
cost increase that exceeds 15% and > 
$5M of the cost reported in the current 
life cycle baseline at each PBS; gold chart 
metrics; that impact other site 
Contractors; or that change total life-cycle 
cost by 2% or more shall be documented 
on a Baseline Change Request and jointly 
dispositioned by the Contractor and DOE.

Baseline Change Requests Joint RL/Contractor 
Change Control Board  
 
Formal direction for any 
change to contract 
statement of work; 
performance incentive 
objectives, definitions, or 
completion criteria; end 
state definitions; contract 
funding levels; or gold 
chart metrics. 

Contract Reporting  
Report performance for the technical 
work scope, schedule, and cost profile 
defined in the Contract Baseline. Provide 
contract reports to RL, as listed in 
deliverables for Sections C.2 through C.5. 

Each month, the Contractor shall prepare 
and transmit to DOE a contract-level 
status report that includes data for the 
total project cost, estimate-to-complete 
(FY03 to FY06), and performance at the 
PBS level or higher.  
 
The Contractor shall conduct quarterly 
contract status meetings to include the 
Gold Metrics, issues, and overall cost and 
schedule performance at the PBS level or 
higher. 
 
The Contractor shall provide their internal 
dashboard indicators to RL for 
information on a monthly basis. 
 
The Contractor shall report cost 
information for all contract funds, 
including work for others. (FY03 to 
FY06)  
 
The Contractor shall provide RL input for 
IPABS-IS and PARS.  
 
The Contractor shall submit to DOE the 
accident reports provided for by RCW 
Title 51, Section 51.28.010 (as required) 
 
Conduct a review, at least yearly, of all 
supervisors adherence to and performance 
under the Contractor's equal employment 
policy and affirmative action obligations. 
 

 

EMPR Status Report 
(Monthly)  
 
RL/Contractor 
Performance Management 
Meeting (PMM) 
(Quarterly)  
 
FAS 106 Valuation 
(Annual)  
 
FAS 87 Valuation (Annual) 
 
Financial Information 
System (FIS) Management 
& Reporting System 
(MARS) (Month-End 
Deadlines)  
 
Group Savings Plans 
Reports DOL 5500's 
(Annual)  
 
Pension and Welfare Trust 
Financial Statements 
(Annual)  
 
Standard Form 294, 
Subcontracting Report for 
Individual Contracts 
(Annual)  
 
Department of Labor 
(DOL) 5500's (Annual)  
 
Contractor Assurance on 
the Adequacy of the 
Internal Management 
Control Program (Annual)  
 
Contract Funds Status 
Report (Monthly)  
 
Cost Accounting Standards 
Change Report (As-
required; 60 days prior to 
implementation)  
 
Disclosure Statement (As 

Formal direction for any 
change to IPABS-IS or 
PARS format or content 60 
days prior to need 
 
Formal direction and 
guidance for reporting of 
EM Corporate Performance 
Measures by 31 January 
2003. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Required)  
 
 Unreviewed Safety 
Question Summary Report 
(Annual for all facilities)  
 
Diversity Plan Update 
(Annual update)  
 
Minority and Female 
Personnel Inventory and 
Evaluation for Promotional 
Opportunities Report 
(Annual)  
 
Key Personnel 
Compensation Increases 
Notification  
 
Salary Guidelines (Annual)  
 
Compensation Increase 
Plan (Annual)  
 
Recruitment and Retention 
Pool Amount Update 
(Annual)  
 
Make-or-Buy Plan (Annual 
update)  
 
Workers' Compensation-
submit to DOE payroll 
records as are required by 
said statutes  
 
Incurred Cost Report 
(Annual)  
 
Subcontracts (Labor 
Standards) Submit SF 1413 
to CO  
 
Small Business 
Subcontracting Plan 

Contractor Management Plan  
Maintain a management plan describing 
the approach for managing and 
controlling the project. 

The management plan shall describe the 
approach (e.g., summary roles and 
responsibilities, organizational structure) 
the contractor will use to accomplish the 
contract work scope.  
 
The management plan shall utilize 
systems engineering techniques that 
assure the Contractor's work scope is 
integrated internally, with the other 
Hanford Prime Contractors, and the EM 
Complex as applicable.  
 
The management plan shall describe the 
contractor's requirements management 
system.  

Fluor Management Plan 
(HNF-MP-001) (review 
and update yearly) 

None Identified 

Interface Management  
Work with DOE-RL, DOE-ORP and 
other site contractors to establish and 
maintain interface documentation that 
defines the various interfaces and 
associated agreements. 

Interface control documentation shall 
clearly define the roles and 
responsibilities of the various parties 
(DOE and Contractor) with respect to the 
interface.  
 
The Contractor shall comply with 
established interface agreements and 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
manage changes to interface documents 
using an approved change control 
process. 

Project Controls and Estimating 
Systems (PCES)  
Implement, maintain and use project 
controls systems and work processes that 
support successful execution and 
completion of the contract work scope. 

The PCES shall follow the guidelines of 
ANSI EIA-748-1998, Earned Value 
Management Systems and this contract. 

None Identified None Identified 

C.5.4 Legal Services and Litigation Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Legal Services and Litigation 
Management  
Provide legal services to Contractor staff 
and managers; control the risk of 
litigation in operation of this contract; and 
administer the Contractor Legal and 
Ethical Conduct Program. 

Legal Services shall be provided to staff 
and managers to enable them to make 
informed decisions and to operate within 
the applicable laws and regulations.  
 
Litigation Services for the Contractor 
shall be provided in cases of actual or 
threatened litigation, regulatory matters, 
or third-party claims in accordance with 
the RL approved Legal Resources 
Management Plan. 
 
The Contractor shall submit the Legal 
Resources Management Plan to DOE for 
review. 
 
The Contractor shall manage litigation 
actions in accordance with the Legal 
Resources Management Plan. 

Legal Resources 
Management Plan (Annual)  
 
Quarterly RL Law Report  
 
Subject Inventions/Patents 
Reports (Annual)  
 
Disclosure of Inventions 
(as needed) 

Identify deficiencies in the 
Legal Resources 
Management Plan within 
45 days of submittal. 
 
State objections to staffing 
and resource plan within 30 
days of submittal. 

C.5.5 Science and Technology Planning and Integration Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Science and Technology  
Plan and integrate the application of 
science and technology (S&T) directly 
into projects and services to reduce 
schedule, cost and risk. 

The Contractor shall track demonstrations 
and deployments of new or innovative 
technologies. 
 
The Contractor shall communicate and 
cooperate with DOE National Office of 
Science and Technology Program (e.g., 
RL, HQ, Hanford Site Contractors, 
National Laboratories) and build 
partnership with the science and 
technology community. 

None Identified None Identified 

C.5.6 Training 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Training Program  
Develop, implement and manage a 
training program that maintains a 
qualified workforce in sufficient numbers 
and skill levels to meet the Hanford Site 
requirements. 

  None Identified None Identified 
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C.5.7 HAMMER (Hazardous Materials Management and Emergency 
Response) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
HAMMER  
Manage, operate and maintain the 
Volpentest HAMMER Training and 
Education Center to provide training and 
education programs for hazardous 
material, waste management, and 
emergency response to Hanford workers 
as a first priority but also for workers 
nationwide. Continue partnerships with 
HAMMER stakeholders. 

The Contractor shall manage, operate and 
maintain the Law Enforcement and 
Security Training Center (LESTC) (as an 
integral part of HAMMER) in such a 
manner that the Hanford Site's protective 
force, Hanford Patrol, has first priority in 
the use of the facilities/ranges to meet 
mandated training.  
 
The Contractor shall coordinate and 
schedule off site law enforcement and 
private security entities to utilize excess 
capacity of the LESTC. 

None Identified None Identified 

C.5.8 Architect Engineer/Construction Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Architect Engineering and 
Construction Services  
Provide Architect Engineering and 
Construction Management services 
necessary to accomplish the contract 
scope of work. 

  None Identified None Identified 

C.5.9 Direct Support to DOE/RL (Department of Energy, Richland Office) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Communications and Media Support  
Provide a wide range of communications 
support to include, but not be limited to, 
media relations, printed materials, 
electronic products (including audio, 
video and CD productions), the Hanford 
website, Tribal Government participation, 
public participation and outreach, tours, 
employee communications, and 
emergency preparedness planning and 
execution. 

Press releases and media briefings shall 
be coordinated with RL and be factual, 
proactive, and incorporate the Hanford 
key messages and cleanup outcomes.  
 
Publications and websites shall be 
developed in consultation with RL and 
shall include the Hanford brand.  
 
All communications activities shall 
comply with the DOE Openness Policy, 
DOE American Indian and Alaska Native 
Tribal Government Policy, and the 
Hanford Site Tri Party Agreement Public 
Involvement Community Relations Plan. 
 
The Contractor shall ensure that 
interactions with Tribal Nations are 
consistent with the principles of the DOE 
American Indian and Alaska Native 
Tribal Government Policy and are open, 
up-front, and coordinated with the RL 
Indian Nations Program manager.  
 
The Contractor shall coordinate 
communications with the 
Communications Manager on interactions 
with Congressional, state, local 
government, and elected officials 
regarding its contract scope.  
 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
The Contractor shall provide a timely, 
accurate, thorough and detailed response 
to information requested by DOE to 
comply with Freedom of Information Act 
and Privacy Act requirements.  
 
The Contractor shall provide support for 
emergency communications activities, 
including ensuring well-trained staff is 
available for all pertinent positions in the 
JIC or EOC for an extended emergency. 
 
The Contractor shall support tours of the 
site, including transportation, 
food/beverages, tour guides, etc. as 
requested by DOE. 
 
The Contractor shall assist RL in 
preparations for the Congressional 
Cleanup Caucus. 
 
The Contractor shall provide strategic 
communication products, as requested, up 
to one half FTE annually. 

Direct RL Support  
The contractor shall provide support to 
RL on specific activities. 

Litigation Services support to RL shall be 
provided in cases of actual or threatened 
litigation, regulatory matters, or third-
party claims in accordance with the 
Department of Energy Office of General 
Counsel, Legal Services and Litigation 
Management Policies and Procedures, as 
requested by the Contracting Officer.  
 
Assist RL in preparing Regulatory 
documents to meet state and federal 
regulations. 

 None Identified RL OCC/RL CO approve 
contractor defense of 
appeals per the Litigation 
Management Plan 
requirements. 

Emergency Preparedness  
Provide support to RL on specific 
activities. Provide operational, technical 
and administrative emergency 
management services. Coordinate with 
DOE EP and DOE Office of 
Communications (includes ORP) staff in 
supporting the Hanford Emergency 
Operations Center (EOC); maintain and 
operate the Joint Information Center (JIC) 
and Occurrence Notification Center 
(ONC); and manage the Transportation 
and Radiological Emergency 
Preparedness Programs. In support of the 
DOE EP Program, integrate Hanford's 
Site-wide EP Program, including 
maintenance of the Hanford Emergency 
Management Plan and implementing 
procedures, managing the Hanford Site 
Emergency Exercise Program, 
maintaining the Site Emergency response 
organization and facilities, maintaining 
the Hanford Site Emergency Alerting 
System, training site emergency response 
members, assisting RL in program 
management, assisting in the offsite 
interface program, and provide support in 
managing the emergency public 
information program. 

The Contractor shall assist DOE with EP 
program management.  
 
The Contractor shall assist DOE with 
integration of Hanford's Sitewide EP 
Program.  
 
The Contractor shall maintain Hanford's 
Emergency Management Plan and 
implementing procedures.  
 
The Contractor shall assist DOE in 
managing Hanford's Site Emergency 
Exercise Program.  
 
The Contractor shall maintain the 
Hanford Emergency Operations Center, 
Joint Information Center, and Occurrence 
Notification Center.  
 
The Contractor shall maintain the 
Hanford Site Emergency Alerting 
System.  
 
The Contractor shall train the Site 
emergency response members.  
 
The Contractor shall assist DOE in 
managing the offsite interface program.  
 
The Contractor shall assist DOE in 
managing emergency public information. 
 

Quarterly Emergency 
Management 
Org./Facilities Status 
Reports  
 
Annual Field and Quarterly 
Limited Emergency 
Preparedness Evaluation 
Reports  
 
Emergency Readiness 
Assurance Plan/Report 
(ERAP) (Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
The Contractor shall assist DOE in 
managing the Transportation Emergency 
Preparedness Program. 

Energy Management  
Manage the Contractor’s facilities and 
activities in an energy efficient manner 
and in accordance with the Contractor’s 
Energy Management Plan, and support 
RL in gathering Hanford Site energy 
resource cost and consumption data. 

The Contractor shall complete an annual 
Energy Management Report (consistent 
with guidance from the DOE Federal 
Energy Management Program) and 
submit the Report to RL. 
 
The Contractor shall collect the required 
energy resource (e.g. electrical, natural 
gas, fuel oil, etc.) cost and consumption 
data for the FH and input the data no later 
than 40 days after the end of each fiscal 
year quarter into the DOE Federal Energy 
Management Program (FEMP) Energy 
Management System (EMS) database (i.e. 
Quarterly Energy Conservation 
Performance Report); notify RL Energy 
Manager upon completion of each quarter 
data entry. The data shall also be included 
in the Annual Energy Management 
Report.  
 
The Contractor shall collect the required 
water usage data for the FH and include 
the information in the Annual Energy 
Management Report. 

FH Energy Management 
Report (Annual)  
 
Energy Conservation 
Analysis Report for New 
Bldg. or Bldg. Addition 
Projects (as required)  
 
Quarterly Energy 
Conservation Performance 
Report  
 

  

None Identified 

Geospatial Information Management  
Support RL in disseminating Hanford 
geographical data. 

The Contractor shall operate and maintain 
a Hanford Spatial web site.  
 
The Contractor shall support the Site 
Spatial Data Council.  
 
The Contractor shall be RL's point-of-
contact and provide geospatial 
information for off-site requests. 

Hanford Spatial Web Site None Identified 

Site-Wide RL Support  
Provide support to RL for site-wide 
activities -- pollution prevention, traffic 
management, operation of the Sample 
Management Office, and emergency 
preparedness. (Emergency Preparedness 
is described below.) 

Develop and implement the Hanford Site 
Pollution Prevention Program 
incorporating waste prevention, recycling, 
reuse, and affirmative procurement 
program.  
 
Act as the Site Traffic Manager by 
coordinating on site and off site 
shipments and serve as the designated 
shipping agent for DOE.  
 
The Contractor shall operate the Sample 
Management Office for DOE-RL. 

Hanford Site Waste 
Minimization and Pollution 
Prevention Awareness 
Program Plan - DOE/RL-
91-31 (Annual 
Review/Update)  
 
Hanford Site Guide for 
Preparing and Maintaining 
Generator Group Pollution 
Prevention Program 
Documentation - DOE/RL-
95-103 (Annual 
Review/Update)  
 
Quarterly Waste Min./P2 
Progress Report, including 
Affirmative Procurement 
Goals  
 
Waste Minimization and 
Pollution Prevention 
Progress Report and Yearly 
Accomplishments (Annual)  
 
Waste Minimization 
Program Plan (Waste 
Stream Priority) (Annual) 

Approval of inspection 
plans to be obtained within 
30 days of submittal. 

TPA Support  
Support RL in the management of the Tri-
Party Agreement. 

Support DOE and Hanford Site 
Contractor Project staff in Tri-Party 
Agreement negotiations.  

Assessment of Regulator 
Info and Data Access 
Needs (Biennial)  

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Develop strategy, process, and procedures 
for Tri-Party Agreement change 
packages. Assist the responsible project 
in the development of the change 
packages and discussions with the lead 
regulatory agency.  
 
Support the TPA dispute resolution 
process. Develop strategy, process and 
procedures for the Tri-Party Agreement 
Dispute Resolution Process. Assist RL 
and the responsible Hanford Site 
Contractor Project Offices in the 
development of the Statement of Dispute 
to ensure Tri-Party Agreement and other 
regulatory requirements are not impacted 
by the proposed resolution contained in 
the Statement of Dispute.  

Audit Report (Annual)  
 
Responsibility Matrix- 
Quarterly  
 
Resolution of Disputes - As 
required  
 
TPA Change Packages (as 
required) 

C.5.10 Request For Services Support 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Request For Services Support  
Manage and administer the Request for 
Services (RFS) and work for others 
program. 

Develop a Statement of Work with an 
associated cost estimate, when requested 
by RL.  
 
Review request for resource availability 
and impact to on-going work and transmit 
package to RL for approval. 

RL approval request and 
RFS package 

RL Contracting Officer 
authorizes the RFS 
workscope and provides 
funding via contract 
obligation/ modification. 

C.5.11 Mutual Aid Agreements  

The contractor will make certain personnel available on a non-mission interference basis 
in response to requests for aid and assistance from those entities outside of the Hanford 
site with which DOE has signed Mutual Aid Agreements (MAAs). Services for aid and 
assistance include, but are not limited to, fire protection/suppression, emergency medical 
services, and police assistance. Contract Section J, Appendix C contains the current list of 
MAAs.  
 
When such request for aid and assistance impact the Contractor's ability to perform work 
in support of required deliverables or performance incentives, they may be considered a 
"change" and handled in accordance with the clause entitled, "Changes -- Cost 
Reimbursement" of the contract.  

C.5.12 Contract Transition 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Contract Transition  
The DOE and Contractor recognize that 
prior to the end of the Contractor's 
performance period, a transition period 
will be necessary to allow a transition to a 
new Contractor. The Contractor agrees to 
work with the DOE to establish an 

  Transition Plan None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
acceptable transition plan that supports 
the new Contractor in assuming their 
Contract responsibilities. The DOE agrees 
that any requirements placed upon the 
incumbent Contractor to perform any 
transition activities should not impact 
funding or the Contractor's ability to earn 
fee. 
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C.6 Other Contractors 
The Contractor may, from time to time, provide services to and receive services from 
other Prime Contractors by Memoranda of Agreement (MOA). An MOA is used to 
establish a solid framework for providing work between Prime Contractors, to clarify the 
responsibilities and processes, and to create consistency among the Parties. The MOA 
will include standard definitions, work request elements, generalized decision analysis, 
and a rigorous dispute resolution process. The use of an MOA, and/or the use of any term 
contained within, does not create a subcontractor or supplier relationship.  
 
Site Services are required or encouraged for use by the Prime Contractors. Those 
services, equipment or supplies that the Prime Contractor chooses to use or those DOE 
directs the Prime Contractor to use, will be considered Government-furnished. 
Government-furnished field equipment will be identified. These Government-furnished 
property/services shall be utilized, costed, and reimbursed under the terms of this 
Contract.  
 
DOE has determined that the Government-furnished service provider has an approved 
Integrated Environment, Safety, and Health Management System that amalgamates the 
Quality Assurance Program, Environmental Protection Program, Worker Safety and 
Health Program, Standards and Requirements Program, Price Anderson Amendments Act 
(PAAA) Compliance Program, etc., for the protection of the workers, the public, and the 
environment. Since the service is provided as Government-furnished, oversight by the 
requesting Contractor is limited to final acceptance of work performed, unless otherwise 
specified in the Statement of Work. With the exception of directed Site Services, vendor 
qualification may be performed, if required, based on the quality services needs for 
unique requirements.  
 
A Prime Contractor pre-qualified by the Government to provide a Government-furnished 
service may be held solely responsible for poor performance or failure to provide the 
service in a manner that is consistent with the terms and conditions of a statement of 
work. A Prime Contractor that has received Government-furnished services that fail to 
meet, or are otherwise inconsistent with the terms and conditions of a clear and concise 
statement of work, and who has not been negligent and/or otherwise a contributing factor 
to the failure or poor performance, shall not be held responsible by DOE for the failure 
and/or poor performance.  
 
The relationship between the Performing Contractor of Government-furnished services 
and the Government provides the legal basis for assuring that the Performing Contractor 
has performed consistent with its contract with the Government. The Performing 
Contractor should therefore be the prime focus on any adverse actions taken by the 
Government in the event such services prove to be defective or contrary to contract 
requirements.  
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The Contractor shall work with the other Prime Contractors in identifying yearly 
requirements for services and shall also work with each of these Contractors to further the 
progress in cleaning up the Hanford Site.  

C.6.1 Battelle Memorial Institute (BMI) 

Battelle Memorial Institute (BMI), under a separate prime contract, operates the Pacific 
Northwest National Laboratory (PNNL). PNNL is one of five Office of Science multi-
program laboratories that conduct research and development activities under prime 
contracts to DOE. Some of the programs conducted in the Laboratory are part of the 
Office of Science laboratory system and require no integration with Hanford's 
Environmental Management (EM) programs; however, many of the research and 
technology development programs have direct relevance to the Hanford cleanup mission. 
As applicable, the Contractor is encouraged to utilize the scientific and technical 
capabilities available from PNNL and shall work directly with PNNL to maximize the 
benefit to Hanford from the National research and development program.  
 
PNNL monitors the Hanford environment to protect the public safety and the Hanford 
Site ecological and cultural resources. This includes providing real time localized weather 
information for routine safety operations and emergency response, performing Hanford 
Site and off-site environmental monitoring, as well as determining radiological exposure 
to the public and the environment.  
 
Battelle provides the following services:  
• Calibration of hand held and small portable radiological instruments,  

• Coordination and control of all aviation activities on the Hanford Site. Assists in 
validation of Site compliance with FAA rules for hazards to aviation,  

• Detection and increased employee awareness of potential site-specific intelligence 
threats directed against Site employees, information, facilities, and technologies, 
conducts pre and post visit briefings with employees who visit sensitive countries, trains 
employees who will host or escort foreign national visitors from sensitive countries, and 
interviews Site employees who report any contact with individuals from sensitive 
countries or any contact with individuals seeking unauthorized access to classified matter 
or special nuclear materials,  

• Meteorological data and forecasting information,  

• Public reading room of DOE literature,  

• Services related to the monitoring and assessment of employee exposure to radiation 
at the Site, and  

• Technical Library located at the Richland WSU Campus.  
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C.6.2 Bechtel Hanford Incorporated (BHI) 

Bechtel Hanford Incorporated (BHI), under a separate prime contract, is the 
Environmental Restoration Contractor at the Hanford Site. BHI plans, manages, executes, 
and integrates a full range of activities for the cleanup of contaminated soils, and inactive 
nuclear facilities under DOE's Environmental Restoration Program. These activities 
include decontamination and decommissioning (D&D) of old production facilities; 
managing remedial action projects; developing an Environmental Restoration Disposal 
Facility (ERDF); and providing technology demonstration projects.  

C.6.3 Bechtel National, Inc. (BNI) 

Bechtel National, Inc. (BNI), under a separate prime contract to DOE as managed by the 
Office of River Protection, is responsible for designing, constructing, commissioning, and 
supporting the transition of the Waste Treatment and Immobilization Plant (WTP). The 
WTP will treat the wastes being managed by CHG.  

C.6.4 CH2M HILL Hanford Group, Inc. (CH2M HILL) 

CH2M HILL Hanford Group (CH2M HILL), under a separate prime contract to DOE as 
managed by the Office of River Protection, is responsible for managing the River 
Protection Project. CH2M HILL is responsible for safely managing and retrieving for 
disposal the radioactive waste stored in 177 underground tanks and related facilities.  
 
CH2M HILL also provides, as a variable service, testing of ventilation and filters, and 
ventilation balance to maintain established flows and pressures on systems. Specifics 
include Ventilation Stack Flow testing, Fume Hood Flow testing, HEPA Vacuum 
testing/Certification and HEPA Filter Efficiency testing.  

C.6.5 Hanford Environmental Health Foundation (HEHF) 

The Hanford Environmental Health Foundation (HEHF), under a separate prime contract, 
manages the Site Occupational Medical Contract to provide occupational health services 
through health risk management and occupational health services to personnel at 
Hanford. Through these services, HEHF strives to maximize the health and safety of 
Hanford personnel while minimizing personal and occupational health risks. HEHF's 
Health Risk Management program teams with the site in identifying and analyzing the 
hazards that Hanford personnel face in the work environment and brings an awareness of 
health and safety issues to Hanford's personnel. In support of DOE and all prime 
contractors, HEHF's occupational health services provide occupational medicine and 
nursing, medical surveillance, ergonomics assessment, exercise physiology, case 
management, psychology and counseling, fitness for duty evaluations, health education, 
infection control, immediate health care, industrial hygiene, and health, safety, and risk 
assessments.  
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HEHF provides the following services to other site contractors:  
• Medical monitoring and qualification evaluations, tests and services;  
• Assessment of employees based on-job task analysis and subsequent data 
management;  
• Field and facility visits for health related purposes;  
• Diagnosis and treatment of injury or disease;  
• Medical records and medical data extraction;  
• Formal monitoring of the medical status of an employee who is either absent from 
work or has limitations on their ability to work;  
• Wellness and immunizations;  
• Medical surveillance;  
• Psychological services; and  
• Employee physical examinations.  

C.6.6 Johnson Controls Incorporated (JCI) 

Johnson Controls Incorporated (JCI), under a separate prime contract, is responsible for 
the Energy Savings Performance Contract, which currently includes steam service to 
support heating and other operations at the Site and air compressors for twenty 300 Area 
facilities. JCI can also propose additional energy conservation measures. These may 
include but are not limited to lighting system upgrades; pumping system upgrades; 
automation; heating, ventilation, and air conditioning upgrade; and addition of utility 
monitoring and control systems. 
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C.7 Acronyms 

300 ACP 300 Area Accelerated Closure Project 
ALE (Fitzner Eberhardt) Arid Lands Ecology (Reserve) 
BMI Battelle Memorial Institute 
BHI Bechtel Hanford, Inc. 
BNI Bechtel National, Inc. 
BIO Basis for Interim Operations 
CBW chemical/biological weapons 
CCRC Centralized Consolidated Recycling Center 
CERCLA Comprehensive Environmental Response, Compensation, and Liability 

Act of 1980 
CFR Code of Federal Regulations 
CH2M HILL CH2M HILL Hanford Group, Inc. 
CSB Canister Storage Building 
CVDF Cold Vacuum Drying Facility 
CVP Cleanup Verification Package 
CWC Central Waste Complex 
D4 Deactivation, Decontamination, Decommissioning, and Demolishing 
D&D Decontamination and Decommissioning 
DNFSB Defense Nuclear Facilities Safety Board 
DOD Department of Defense 
DOE Department of Energy 
DSA Documented Safety Analysis 
EE/CA Engineering Evaluation/Cost Analysis 
EM Environmental Management 
ERDF Environmental Restoration Disposal Facility 
ESH&Q Environment, Safety, Health & Quality Assurance 
ETF Effluent Treatment Facility 
FAA Federal Aviation Administration 
FFTF Fast Flux Test Facility 
GSA General Services Administration 
HAMMER Hazardous Materials Management and Emergency Response Training 

and Education Center 
HAMTC Hanford Atomic Metal Trades Council 
HLAN Hanford Local Area Network 
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HLV High-Level Vault 
HLW High-Level Waste 
IAEA International Atomic Energy Agency 
ISC Interim Storage Cask 
ISM Integrated Safety Management 
JCI Johnson Controls, Inc. 
KE 100 K East 
KW 100 K West 
LERF Liquid Effluent Retention Facility 
LESTC Law Enforcement and Security Training Center 
LLBG Low-Level Burial Grounds 
LLNL Lawrence Livermore National Laboratory 
LLV Low Level Vault 
LWR Light-Water Reactor 
MAA Material Access Area 
MBA Material Balance Area 
MOA Memorandum of Agreement 
MOU Memorandum of Understanding 
MWDT Mixed Waste Disposal Trenches 
NEPA National Environmental Policy Act of 1969 
NF Nuclear Fuel 
NHPA National Historic Preservation Act of 1966 
NM Nuclear material 
NOC Network Operations Center 
NOC Notice of Construction 
NTIA National Telecommunications and Information Administration 
OCRWM Office of Civilian Radioactive Waste Management (DOE) 
ORP Office of River Protection 
ORR Operational Readiness Review 
PAAA Price Anderson Amendments Act 
PARS Project Assessment & Reporting System 
PBS Project Baseline Summary 
PC Personal Computer 
PUREX Plutonium-Uranium Extraction Facility 
PFP Plutonium Finishing Plant 
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PHMC Project Hanford Management Contract 
PSAP Personnel Security Assurance Program 
QA/QC Quality Assurance/Quality Control 
RCRA Resource Conservation and Recovery Act of 1976 
REC Radiochemical Engineering Cells 
RINM Reactor Irradiated Nuclear Material 
RL U.S. Department of Energy Richland Operations Office 
ROD Record of Decision 
RPP River Protection Project 
S&T Science and Technology 
S&M Surveillance and Maintenance 
SAFKEG Safekeg; radioactive materials packaging 
SAMS Sunflower Asset Management System 
SARP Safety Analysis Report for Packaging 
SEPA State Environmental Policy Act 
SNF Spent Nuclear Fuel 
SNM Special Nuclear Material 
SRS Savannah River Site 
SSAS Subsurface Absorption Systems 
SSF Sodium Storage Facility  
SSSP Site Safeguards and Security Plan 
SST Single Shell Tank 
SWITS Solid Waste Information Tracking System 
TEDF Treated Effluent Disposal Facility 
TID Tamper Indicating Devices 
TPA Tri-Party Agreement 
TRIGA Training, Research, Isotopes, General Atomics 
TRU Transuranic 
TSD Treatment, Storage, and Disposal 
WAC Washington Administrative Code 
WESF Waste Encapsulation and Storage Facility 
WIPP Waste Isolation Pilot Plant 
WRAP Waste Receiving and Processing Facility 
WTP Waste Treatment Plant 
 


























